
DISTRICT-WIDE FEASIBILITY STUDY
21 AUGUST 2012

BOYERTOWN AREA SCHOOL DISTRICT
BOYERTOWN, PA



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX   
 

 

FEASIBILITY STUDY INTRODUCTION .......................................................................................... 1 

FEASIBILITY STUDY GUIDELINES .............................................................................................. 26 

 

■ PART I  ▪  DISTRICT OVERVIEW 

DISTRICT OVERVIEW INTRODUCTION ..................................................................................... I-1 

DISTRICT OVERVIEW .................................................................................................................. I-2 

 

■ PART II  ▪  DEMOGRAPHICS 

DEMOGRAPHIC EXPLORATION INTRODUCTION .................................................................... II-1 

DEMOGRAPHIC EXPLORATION SUMMARY PART A ............................................................... II-9 

DEMOGRAPHIC EXPLORATION PART A ................................................................................ II-10 

DEMOGRAPHIC EXPLORATION SUMMARY PART B ............................................................. II-12 

EXISTING BUILDING CAPACITY .............................................................................................. II-15 

PROJECTED STUDENT ENROLLMENT ................................................................................... II-16 

STUDENT ENROLLMENT / CAPACITY EVALUATION ............................................................. II-20 

BUILDING CAPACITY & UTILIZATION OVERVIEW ................................................................. II-22 

EXISTING ROOM SCHEDULES ................................................................................................ II-24 

EDUCATIONAL PROGRAM REQUIREMENTS ......................................................................... II-28 

 

■ PART III  ▪  FACILITIES 

FACILITIES INTRODUCTION ..................................................................................................... III-1 

FACILITIES SUMMARY .............................................................................................................. III-2 

FACILITIES EVALUATION CRITERIA ........................................................................................ III-8 

 

BOYERTOWN ELEMENTARY SCHOOL 

▪ GENERAL DATA .............................................................................................................. III-13 

▪ PHOTOGRAPHS .............................................................................................................. III-14 

▪ AERIAL VIEW ................................................................................................................... III-15 

▪ EXISTING PLANS ............................................................................................................. III-16 

▪ OPERATIONAL COSTS SUMMARY ................................................................................ III-18 

▪ SUMMARY – ENERGY STAR .......................................................................................... III-19 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS .............. III-21 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ....................................... III-22 



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX   
 

 

COLEBROOKDALE ELEMENTARY SCHOOL 

▪ GENERAL DATA .............................................................................................................. III-31 

▪ PHOTOGRAPHS .............................................................................................................. III-32 

▪ AERIAL VIEW ................................................................................................................... III-33 

▪ EXISTING PLANS ............................................................................................................. III-34 

▪ OPERATIONAL COSTS SUMMARY ................................................................................ III-36 

▪ SUMMARY – ENERGY STAR .......................................................................................... III-37 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS .............. III-39 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ....................................... III-40 

 

EARL ELEMENTARY SCHOOL 

▪ GENERAL DATA .............................................................................................................. III-51 

▪ PHOTOGRAPHS .............................................................................................................. III-52 

▪ AERIAL VIEW ................................................................................................................... III-53 

▪ EXISTING PLANS ............................................................................................................. III-54 

▪ OPERATIONAL COSTS SUMMARY ................................................................................ III-56 

▪ SUMMARY – ENERGY STAR .......................................................................................... III-57 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS .............. III-59 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ....................................... III-60 

 

GILBERTSVILLE ELEMENTARY SCHOOL 

▪ GENERAL DATA .............................................................................................................. III-69 

▪ PHOTOGRAPHS .............................................................................................................. III-70 

▪ AERIAL VIEW ................................................................................................................... III-71 

▪ EXISTING PLANS ............................................................................................................. III-72 

▪ OPERATIONAL COSTS SUMMARY ................................................................................ III-74 

▪ SUMMARY – ENERGY STAR .......................................................................................... III-75 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS .............. III-77 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ....................................... III-78 

 

 

 

 

 

 

 



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX  
 

 

NEW HANOVER ELEMENTARY SCHOOL 

▪ GENERAL DATA .............................................................................................................. III-85 

▪ PHOTOGRAPHS .............................................................................................................. III-86 

▪ AERIAL VIEW ................................................................................................................... III-87 

▪ EXISTING PLANS ............................................................................................................. III-88 

▪ OPERATIONAL COSTS SUMMARY ................................................................................ III-90 

▪ SUMMARY – ENERGY STAR .......................................................................................... III-91 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS .............. III-93 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ....................................... III-94 

 
 

PINE FORGE ELEMENTARY SCHOOL 

▪ GENERAL DATA ............................................................................................................ III-103 

▪ PHOTOGRAPHS ............................................................................................................ III-104 

▪ AERIAL VIEW ................................................................................................................. III-105 

▪ EXISTING PLANS ........................................................................................................... III-106 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-108 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-109 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-111 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-112 

 

WASHINGTON ELEMENTARY SCHOOL 

▪ GENERAL DATA ............................................................................................................ III-121 

▪ PHOTOGRAPHS ............................................................................................................ III-122 

▪ AERIAL VIEW ................................................................................................................. III-123 

▪ EXISTING PLANS ........................................................................................................... III-124 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-126 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-127 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-129 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-130 

 

 

 

 

 

 

 



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX  

 
 

BOYERTOWN JUNIOR HIGH SCHOOL EAST CENTER 

▪ GENERAL DATA ............................................................................................................ III-139 

▪ PHOTOGRAPHS ............................................................................................................ III-140 

▪ AERIAL VIEW ................................................................................................................. III-141 

▪ EXISTING PLANS ........................................................................................................... III-142 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-144 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-145 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-147 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-148 

 

BOYERTOWN JUNIOR HIGH SCHOOL WEST CENTER 

▪ GENERAL DATA ............................................................................................................ III-157 

▪ PHOTOGRAPHS ............................................................................................................ III-158 

▪ AERIAL VIEW ................................................................................................................. III-159 

▪ EXISTING PLANS ........................................................................................................... III-160 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-162 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-163 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-165 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-166 

 

BOYERTOWN AREA SENIOR HIGH SCHOOL 

▪ GENERAL DATA ............................................................................................................ III-173 

▪ PHOTOGRAPHS ............................................................................................................ III-174 

▪ AERIAL VIEW ................................................................................................................. III-176 

▪ EXISTING PLANS ........................................................................................................... III-177 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-180 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-181 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-183 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-184 

 

 

 

 

 

 

 



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX  
 

 

EDUCATION CENTER 

▪ GENERAL DATA ............................................................................................................ III-203 

▪ PHOTOGRAPHS ............................................................................................................ III-204 

▪ AERIAL VIEW ................................................................................................................. III-205 

▪ EXISTING PLANS ........................................................................................................... III-206 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-208 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-209 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-211 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-212 

 

SUPPORT SERVICES BUILDING 

▪ GENERAL DATA ............................................................................................................ III-217 

▪ PHOTOGRAPHS ............................................................................................................ III-218 

▪ AERIAL VIEW ................................................................................................................. III-219 

▪ EXISTING PLANS ........................................................................................................... III-220 

▪ OPERATIONAL COSTS SUMMARY .............................................................................. III-222 

▪ SUMMARY – ENERGY STAR ........................................................................................ III-223 

▪ SUMMARY OF BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ............ III-225 

▪ BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS ..................................... III-226 

 

■ PART IV  ▪  OPTIONS 

INTRODUCTION TO OPTIONS ................................................................................................. IV-1 

SUMMARY OF OPTIONS........................................................................................................... IV-2 

EXISTING EDUCATIONAL PROGRAM ..................................................................................... IV-4 

 

OPTION 1 

▪ OPTION SUMMARY .......................................................................................................... IV-7 

▪ OPTION COST SUMMARY ............................................................................................... IV-9 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-10 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-14 

 

OPTION 2 

▪ OPTION SUMMARY ........................................................................................................ IV-17 

▪ OPTION COST SUMMARY ............................................................................................. IV-19 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-20 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-24 

 



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX  
 

 

OPTION 3 

▪ OPTION SUMMARY ........................................................................................................ IV-27 

▪ OPTION COST SUMMARY ............................................................................................. IV-29 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-30 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-34 

 

OPTION 3A 

▪ OPTION SUMMARY ........................................................................................................ IV-37 

▪ OPTION COST SUMMARY ............................................................................................. IV-39 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-40 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-44 

 

OPTION 4 

▪ OPTION SUMMARY ........................................................................................................ IV-47 

▪ OPTION COST SUMMARY ............................................................................................. IV-49 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-50 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-54 

 

OPTION 4A 

▪ OPTION SUMMARY ........................................................................................................ IV-57 

▪ OPTION COST SUMMARY ............................................................................................. IV-59 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-60 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-64 

 

OPTION 5 

▪ OPTION SUMMARY ........................................................................................................ IV-67 

▪ OPTION COST SUMMARY ............................................................................................. IV-69 

▪ PROPOSED ROOM SCHEDULES  ................................................................................. IV-70 

▪ PROJECTED REIMBURSEMENT ................................................................................... IV-74 

 

OPTION COST SUMMARY 

▪ INTRODUCTION TO OPTION COSTS SUMMARY ........................................................ IV-77 

▪ OPTIONS COST SUMMARY ........................................................................................... IV-79 

 

ENERGY PORTFOLIO SURVEY 

▪ ENERGY PORTFOLIO SURVEY .................................................................................... IV-81 
 

 



 

BOYERTOWN AREA SD                   FEASIBILITY STUDY  AUGUST  2012  EI ASSOCIATES    0 

INDEX   
 

 

■ PART V  ▪  APPENDIX 

DEFINITIONS .............................................................................................................................. V-1 

INFORMATION UTILIZED IN THE STUDY ................................................................................. V-4 

AUTHORS OF THE STUDY ........................................................................................................ V-5 

NOTES ......................................................................................................................................... V-9 

 



• 

• 

• 

• 

• 

• 

• 

An analysis of Boyertown Area School District’s projected enrollment, including population
projection charts 10 years into the future for grade groupings K-5; 7-9, 10-12; and K-12.

An analysis of each building’s capacity as it relates to the educational program.

Existing educational trends, future technologies, and future learning strategies/activities are
considered as part of this evaluation as criteria to judge a facility and to determine its long-range
usefulness as a school.

An analysis of each building's physical condition includes the following: Current building codes,
PA Department of Education Standards, energy conservation measures, and the America
Disability Act Accessibility Standards (ADA). The analysis is divided into at least seven major
facility components: Site; Exterior of Building; Interior of Building; Heating, Ventilation, and Air
Conditioning; Plumbing; Electrical; and Code Evaluation; as well as applicable components
including Security,  IT and Communications, and Educational Upgrades. 

An overview of Boyertown Area School District’s educational program that highlights special
facility needs, including curriculums that would require special design features.

An analysis of construction options, including cost estimates, and a summary depicting
buildings, options, and costs.

An overview of the Boyertown Area School District that considers such factors as geography,
population, and wealth. Distinguishing characteristics that will have an impact on Boyertown
Area School District’s facilities are identified such as geographically separate population

FEASIBILITY STUDY INTRODUCTION

This Feasibility Study, completed by EI Associates, as commissioned by the Board of School
Directors, is intended as a tool in evaluating the Boyertown Area School District’s current and future
facility needs and expenditures.

The Commonwealth of Pennsylvania requires that School Districts complete a Feasibility Study of all
facilities owned by the School District as part of receiving State reimbursement for a PlanCon project.
The study must provide an appraisal of the ability of existing schools to meet current and planned
educational programs and space needs including an analysis of projected enrollment. The District-
wide feasibility study requirements are outlined on the following pages.

This study has been compiled using data gathered at recent meetings with District Administrators.
Visits to the buildings have been conducted to evaluate their compliance with Department of
Education Standards; International Building Codes; Pennsylvania Department of Labor and Industry
Standards; National Plumbing and Electrical Codes; and the American Disability Act Accessibility
Standards. The Feasibility Study began with a tour of each existing building to evaluate its size, age,
condition, suitability as an educational facility and potential for upgrading or expansion. Discussions
took place with the School District, following the building tours, to confirm current and projected
building usage and school programs, and also to explore possible future changes in program and
developments that might affect the study.

The following topics are covered within the study:
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FEASIBILITY STUDY SUMMARY

K-6















7-9











Computer Labs could be re-allocated for Full-day Kindergarten use

Limited number of full-size classrooms which could be used for growth

No additional  space available at 6 of 7 schools for Full-day Kindergarten

Total of 6 full-size support classrooms; 1 at Boyerstown ES, 1 at Gilbertsville ES, 4 at New
Hanover ES

Capacity, Enrollment and Educational Program Findings:

Elementary Schools have reached 96% Capacity

Elementary Capacity is not adequate for the projected student growth

Elementary Schools will reach 100% Capacity by 2013-14

Smaller of Junior High Schools & has less capacity

Will require additions for parity of JHS educational programs

Elementary Capacity would accommodate maximum of 6 grade levels (K-5)

Additions to the smaller schools

New School 

Alternatives to house projected student growth of students:

Relocate at least one grade level

JHS - East had recent Alterations & Additions

Future Enrollment: Highest Average 610+ per grade = 4,270 Students

4,200 Design Capacity = 600 per Grade

4,375 Design Capacity = 625 per Grade

Junior High Capacity would accommodate maximum of 3 grade levels (7-9, 6-8)

Smaller schools share Multi-Purpose space for gym & student dining

4 larger Schools at 700 capacity & 3 smaller Schools at 350 capacity

Larger of Junior High Schools & has greater capacity

JHS - West recommended for renovations

Larger schools have separate gym & student dining spaces

Junior High Schools are at 86% Capacity

Junior High Capacity should be adequate for the projected student growth

Current Enrollment: Average 535+ per grade = 3,761 Students

3,850 Adjusted Capacity
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FEASIBILITY STUDY SUMMARY



























9-12

25 students per classroom 

Design for 600-625 students per grade to accommodate future growth

Capacity, Enrollment and Educational Program Assumptions:

10-12 Senior High School Capacity varies dependent on use of original building

10-12 Senior High School Capacity should be adequate for the projected 10-year growth

10-12 Senior High School is at 95% Capacity (dependent on use)

Maintain half-day Kindergarten; No Pre-School Classrooms

Need 600-625 additional Capacity to accommodate future growth

Equivalent to 1 grade level

Capacity of two Junior High Schools would accommodate 3 Middle/Jr High grade levels

Capacity of Senior High School would accommodate 3 grade levels

Capacity of seven Elementary Schools would accommodate 5 grade levels

Options for Elementary Schools required to accommodate the projected student growth:

Relocation of at least one grade level

Additions to the smaller Schools or a New School

Relocation of 9th Grade to High School would require an addition to accommodate the projected
student growth

K-12 Grade alignments for consideration

K-6, 7-9, 10-12

K-5, 6-8, 9-12

Capacity, Enrollment and Educational Program Findings (con't):
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DEMOGRAPHIC EXPLORATION SUMMARY PART A

Students not included in enrollment projections

In 2011-2012, 1,136 students were not attending District Schools on a full-time basis. 545 students
attended private or other public schools, 136 were home schooled students, 187 were Charter / Cyber
school students, 13 were part-time dual enrolled students, and 160 attended BCTC in the morning
and 95 attended BCTC in the afternoon.

Student Population attending District Schools

The student population attending District Schools has increased since the 1990's. In the 1990-91
school-year the K-12 student enrollment was 6,880. The K-12 student enrollment had increased to
7,000 by the mid 2000's.  K-12 student enrollment increased to 7,099  in the 2010-11 school-year.

Current student enrollment projections indicate that the 10-year K-12 Student Enrollment will continue
to increase to 7,574 for the 2020-21 school-year.

There is the potential availability of land for development within the School District. Available data for
Housing Unit Developments collected from the municipalities illustrates a significant amount of
planned and potential development within the School District. (Refer to the 31 October 2011 PEL
Demographic Study prepared for the School District for details as listed below) 

There are 36 approved subdivisions in the School District for 1,790 new housing units; 13 formally
proposed subdivisions for 390 new housing units; six subdivisions known to be under discussion for at
least 571 new housing units; and miscellaneous housing counstruction for an estimated 40 new
housing units. The total of 2,791 new housing units represents the planned and potential
development within the School District.

Live Birth Data

The Live Birth Data, based on information from the Pennsylvania Department of Education, illustrates
a net increase in the number of children entering Kindergarten and First Grade compared to the
number of Births.

Households

Data based on the 2000 and 2010 U.S. Census illustrates a net increase in the Total Housing Units as 
well as Occupied Housing Units, Owner Occupied Units, Renter Occupied Units, and Vacant Housing
Units; and a net decrease in Persons Per Household.

Housing Unit Developments

Data based on the 2000 and 2010 U.S. Census illustrates a net increase in the Total Population as
well as Pre-school age children 0-4 years, School age children 5-17 years, Adults age 18-64 years,
Adults ages 65+ years, and the Median Age.

General and Student Population

Population 

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   4 



DEMOGRAPHIC EXPLORATION SUMMARY PART A

General and Student Population

Five year Assumption
Given the assumption that the timeframe for the additional students is five years that would
equate to approximately 1,240 students / 5 years. Therefore, an additional 248 students per
year  would attend the District Schools.

Given the assumption that the timeframe for the additional students is ten years that would
equate to approximately 1,240 students / 10 years. Therefore, an additional 124 students per
year  would attend the District Schools.

Data Summary 

There has been an increase in both the Total Population and Total Housing Units, however, the
number of Persons per Household and Students per Household has decreased. The population
shows an increase in residents of all ages, indicating that while the District is experiencing growth, it is
also experiencing an aging population.

There is a potential for population growth within the School District by both new Housing Unit
Developments and the current vacant housing units.

The percentage of School-age students residing in the District that were not attending District Schools
has decreased from 15% in 2000 to 14% in 2010. There is a potential, however, for any portion of the
14% of School-age students residing in the District who are not currently attending District Schools to
attend the District Schools in the future.

Assumptions  (Method IV  --  Projected Student Enrollment Based on Housing Start Data)

Available Data for Housing Unit Developments collected from the municipalities illustrates
approximately 2,791 potential new Housing Units. There also are approximately 794 Vacant Housing
Units. Given the current rate of 0.39 students per household attending the District Schools, this
would approximately equate to an additional 1085 students in new Housing Units. If half of the
Vacant Housing Units also are occupied, then given the current rate of 0.39 students per household
attending the District Schools, this would approximately equate to an additional 155 students in the
Vacant Housing Units.

Ten year Assumption

The percentage of Students per Total Housing Units was 0.45 in 2010; the percentage of Students
attending the School District for the 2010-11 School year was 0.39.

Students per Household - 2000

2000: 8,060 Students resided in the School District; 6,825 Students or 85% attended the School
District and 1,235 children or 15% did not attend District Schools.  

The percentage of Students per Total Housing Units was 0.52 in 2000; the percentage of Students
attending the School District was 0.44.

Students per Household - 2010

2010: 8,225 School-age children resided in the School District: 7,099 Students or 86% attended the
School District and 1,126 School-age children or 14% did not attend District Schools.
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EXISTING EDUCATIONAL PROGRAM

Existing Building Capacity for Grades K-6;  7-9;  10-12;  K-12

Existing ** Adjusted
Grade 2011-12 Functional Total

Building Alignment Enrollment Capacity Capacity

Methods Current
Boyertown I,II, III, IV + 10%
Elementary K-6 668 700 725

Colebrookdale
Elementary K-6 366 350 350

Earl
Elementary K-6 320 350 350

Gilbertsville
Elementary K-6 783 700 725

New Hanover-
Upper Frederick ES K-6 741 700 800

Pine Forge
Elementary K-6 277 350 350

Washington
Elementary K-6 606 700 700

4,451 4,137

Highest
Projected

Enrollment

K 6 TOTAL 3 761 3 850 4 000

700

700

700

700

350

350

350
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4,451 4,137
Method IV 2011-12

Boyertown Area
JHS - East 7-9 843 1,050 1,180

Boyertown Area
JHS - West 7-9 807 860 970

1,908 1,815
Method IV 2011-12

Boyertown Area
Senior High School 10-12 1,733 1,835 2,065

1,856 1,906
Method I 2011-12

8,141 7,858
Method IV 2011-12

K-6 TOTAL 3,761 3,850 4,000

7-9 TOTAL 1,650 1,910 2,150

10-12 TOTAL 1,733 1,835 2,065

K-12 TOTAL 7,144 7,595 8,215

* PDE allows Current Enrollment +10% to be used as Highest Projected Enrollment for Project Grades.

** Elementary Functional Capacity are Graded Classrooms K-6; Special Education Capacity is not included in
the Functional Capacity or Total Capacity.   

1050

860

1835
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PROJECTED STUDENT ENROLLMENT METHOD I

Table 14  --  Method I  -  PDE Projected Student Enrollment

Projected Projected
TABLE 14A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2015-16 Growth 2020-21

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 160 3,921 114 3,875

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 85 1,735 193 1,843

Senior High School 1,835 1,733

10-12 Total 1,835 1,733 -40 1,693 123 1,856

K-12 Total 7,595 7,144 205 7,349 430 7,574

METHOD I: The PDE model uses enrollment data reported annually by all local education agencies to the Division of
Data Services on the Public School Enrollment Report. Resident live birth data is provided by the Pennsylvania
Department of Health. Grade progression is determined by calculating retention rates for grades 2 to 12 using the
most recent five years of enrollment data. Retention rates for kindergarten are determined by births five years earlier
and for first grade from births six years earlier. These rates are evaluated to determine if a pattern is discernable, or if
any retention rates are unusual. If a pattern is found, the pattern is continued in making the projections. Unusual
retention rates are discarded and the average of the remaining rates is used in making the projections. Nongraded
elementary and secondary students are prorated across grades before retention rates are calculated.

Table 14A compares the PDE Functional Capacity for each school with the Method I, 2010-11 PDE
projected enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2006-07 490 519 559 482 486 556 540 3632 574 566 559 1699 596 581 539 1716 7047
2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099

RATIOS 1.015 1.12 0.999 1.027 1.035 1.025 1.01 1.008 1.007 1.014 1.005 0.992 0.982

2011-12 541 559 527 581 498 563 557 3826 589 523 554 1666 587 569 572 1728 7220
2012-13 456 597 559 541 601 511 569 3834 561 593 530 1684 557 582 559 1698 7216
2013-14 493 503 597 574 560 616 516 3859 573 565 601 1739 533 552 571 1656 7254
2014-15 494 544 503 613 594 574 622 3944 520 577 573 1670 604 528 542 1674 7288
2015-16 492 545 544 517 634 609 580 3921 627 523 585 1735 576 599 518 1693 7349

2016-17 490 543 545 559 535 650 615 3937 584 631 530 1745 588 571 588 1747 7429
2017-18 488 541 543 560 579 549 657 3917 620 588 640 1848 533 583 561 1677 7442
2018-19 486 539 541 558 580 594 555 3853 662 624 596 1882 643 528 572 1743 7478
2019-20 484 536 539 556 578 595 600 3888 559 666 633 1858 599 638 518 1755 7501
2020-21 482 534 536 554 575 593 601 3875 605 563 675 1843 636 594 626 1856 7574
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PROJECTED STUDENT ENROLLMENT METHOD II

TABLE 15  --  Method II - PEL Projected Student Enrollment (Preferred)

Projected Projected
TABLE 15A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2015-16 Growth 2020-21

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 80 3,841 76 3,837

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 64 1,714 141 1,791

Senior High School 1,835 1,733

10-12 Total 1,835 1,733 -38 1,695 55 1,788

K-12 Total 7,595 7,144 106 7,250 272 7,416

METHOD II: Pensylvania Economy League Primary Period 2010-11 2014-2015 and Alternative Extended Total
Enrollment projections by Grade on Births fixed at 487 for 2015-2016 to 2020-2021.

Table 15A compares the PDE Functional Capacity for each school with the Method II projected
enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2006-07 490 519 559 482 486 556 540 3632 574 566 559 1699 596 581 539 1716 7047
2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099

RATIOS

2011-12 561 532 521 587 490 562 548 3801 593 525 554 1672 592 560 572 1724 7197
2012-13 461 607 526 540 598 502 559 3793 556 599 533 1688 561 577 549 1687 7168
2013-14 490 499 600 546 550 613 500 3798 568 561 608 1737 540 547 566 1653 7188
2014-15 503 530 494 622 556 563 610 3878 508 573 569 1650 616 527 536 1679 7207
2015-16 497 544 524 512 634 570 560 3841 619 513 582 1714 577 601 517 1695 7250

2016-17 497 538 538 543 522 650 567 3855 569 625 521 1715 590 563 589 1742 7312
2017-18 497 538 532 558 553 535 647 3860 576 574 634 1784 528 575 552 1655 7299
2018-19 497 538 532 552 569 567 532 3787 657 581 583 1821 642 515 564 1721 7329
2019-20 497 538 532 552 562 583 564 3828 540 663 590 1793 591 626 505 1722 7343
2020-21 497 538 532 552 562 576 580 3837 573 545 673 1791 598 576 614 1788 7416
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PROJECTED STUDENT ENROLLMENT METHOD III

TABLE 16  --  PEL Projected Student Enrollment (Alternative B)

Projected Projected
TABLE 16A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2015-16 Growth 2020-21

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 144 3,905 493 4,254

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 64 1,714 141 1,791

Senior High School 1,835 1,733 .

10-12 Total 1,835 1,733 -38 1,695 55 1,788

K-12 Total 7,595 7,144 170 7,314 689 7,833

METHOD III: Pensylvania Economy League Primary Period 2010-11 2014-2015 and Alternative Extended
Total Enrollment projections by Grade on Births fixed at 550 for 2015-2016 to 2020-2021.

Table 16A compares the PDE Functional Capacity for each school with the Method III, 2011-12
projected enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2006-07 490 519 559 482 486 556 540 3632 574 566 559 1699 596 581 539 1716 7047
2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099

RATIOS

2011-12 561 532 521 587 490 562 548 3801 593 525 554 1672 592 560 572 1724 7197
2012-13 461 607 526 540 598 502 559 3793 556 599 533 1688 561 577 549 1687 7168
2013-14 490 499 600 546 550 613 500 3798 568 561 608 1737 540 547 566 1653 7188
2014-15 503 530 494 622 556 563 610 3878 508 573 569 1650 616 527 536 1679 7207
2015-16 561 544 524 512 634 570 560 3905 619 513 582 1714 577 601 517 1695 7314

2016-17 561 607 538 543 522 650 567 3988 569 625 521 1715 590 563 589 1742 7445
2017-18 561 607 600 558 553 535 647 4061 576 574 634 1784 528 575 552 1655 7500
2018-19 561 607 600 622 569 567 532 4058 657 581 583 1821 642 515 564 1721 7600
2019-20 561 607 600 622 634 583 564 4171 540 663 590 1793 591 626 505 1722 7686
2020-21 561 607 600 622 634 650 580 4254 573 545 673 1791 598 576 614 1788 7833
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PROJECTED STUDENT ENROLLMENT METHOD IV

TABLE 17  --  Method IV - Projected Student Enrollment Based on Housing Start Data

Projected Projected
TABLE 16A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2016-17 Growth 2021-22

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 298 4,059 690 4,451

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 95 1,745 258 1,908

Senior High School 1,835 1,733

10-12 Total 1,835 1,733 17 1,750 49 1,782

K-12 Total 7,595 7,144 410 7,554 997 8,141

METHOD IV: Kindergarten enrollment increased by 10 students each year. This is based upon the available
housing and future housing data. 

Table 17A compares the PDE Functional Capacity for each school with the Method IV projected
enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099
2011-12 512 527 529 574 494 551 574 3761 594 521 535 1650 588 569 576 1733 7144

RATIOS 1.067 1 1.027 1.024 1.019 1.019 1.018 1.008 1.008 1.007 0.975 0.98
 

2012-13 522 546 527 543 588 504 561 3791 584 599 525 1709 539 574 558 1670 7170
2013-14 532 557 546 541 556 599 513 3845 571 589 604 1764 529 526 562 1617 7226
2014-15 542 567 557 561 554 567 610 3959 522 576 594 1692 608 516 515 1639 7291
2015-16 552 578 568 572 574 565 578 3987 621 526 581 1729 598 593 506 1697 7413
2016-17 562 589 578 583 586 586 576 4059 588 626 531 1745 585 584 582 1750 7554

2017-18 572 599 589 594 597 597 596 4145 586 593 632 1810 535 571 572 1677 7632
2018-19 582 610 600 605 608 608 608 4221 607 591 598 1796 636 521 559 1717 7734
2019-20 592 621 610 616 619 620 620 4298 619 612 596 1827 602 621 511 1734 7858
2020-21 602 631 621 627 631 631 631 4374 631 624 617 1872 600 587 608 1795 8042
2021-22 612 642 632 638 642 643 643 4451 643 636 629 1908 622 585 576 1782 8141
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STUDENT ENROLLMENT / CAPACITY EVALUATION METHODS

TABLE 18 - Projected Student Enrollment (K-6) vs. Current Building Capacity

Capacity
(3850)

Method I
PDE

Method II
PEL

Method III
PEL B

Method IV
Housing

3600

3800

4000

4200

4400

4600

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

3680

3875

3761

3837

4360

4254

Current: Half-day 
Kindergarten

TABLE 19 - Projected Student Enrollment (K-6) vs. Current Building Capacity

Capacity
(3675)

Method I
PDE

Method II
PEL

Method III
PEL B

Method IV
Housing

3600

3800

4000

4200

4400

4600

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22

3680

3875

3837

4451

4254

3761

Adjusted: Full-day 
Kindergarten
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STUDENT ENROLLMENT / CAPACITY EVALUATION METHODS

TABLE 20 - Projected Student Enrollment (7-9) vs. Current Building Capacity

Capacity
(1910)

Method I
PDE

Method II
& III PEL

Method IV
Housing

1400

1600

1800

2000

2200

2400

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

1666
18431650

1791

1874

TABLE 21 - Projected Student Enrollment (10-12) vs. Current Building Capacity

1200

1400

1600

1800

2000

2200

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

1644

1856

1733 1788

1800

Capacity
(1835)

Method I
PDE

Method II
& III PEL

Method IV
Housing
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EXISTING ELEMENTARY ROOM SCHEDULE

Existing Adjusted Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 1 50 1 50 2 100 2 100 1 50 2 100 11 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

1 25 1 25 4 100 6 150

5 3 2 3 4 4 21

3 1 4 1 4 3 16

1 S.E. 1

1 4 4 2 2 1 5 19

1 1

1 1 1 1 1 1 1 7

1 1 1 1 1 1 ** 1 7

1 1 1 1 1 5

1 1 1 1 1 ** share 1 6

1 1 1 1 1 1 1 7

1 1 1 1 4

2 2

1 1 1 3

1 1 1 1 1 1 1 7

1 1 1 1 4

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

2 1 1 1 1 1 1 8

2 1 1 0

700 350 350 700 700 350 700 3850

725 350 350 725 800 350 700 4000

668 366 320 783 741 277 606 3761

K-6 Existing Adjusted Use --  Half-day Kindergarten

Boyertown
Colebrook-

dale
Earl Gilbertsville

New 
Hanover

Pine
Forge

Washington K-6 Total

C
L

A
S

S
R

O
O

M
S

Music Classroom

Music Seminar / Pract

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

First Grade

Second Grade

Third Grade

Fourth Grade

Fifth Grade

Sixth Grade

Art Classroom

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Stage / Platform

 S
U

P
P

O
R

T

 S
U

P
P

O
R

TModular/Clsrm<660 s.f.

Seminar / S.G.I.

Large Group / L.G.I.

Computer Lab 

Support / Divided

Spec Educ / Interven

S.E. /  I.U. / Gift S.G.I.

Capacity

Total Capacity

2011-12 Enrollment

Student Dining

Kitchen Areas

Administration / Guid

Health Suite

Faculty / I.P.C. / Office
P.E. Office

P.D.E. and District Capacity:  25 students per classroom.  

Elementary Functional Capacity includes Graded Classrooms, while the Total Capacity also includes Support Classrooms
that are needed to support the educational program such as Math and Reading. Special Education and Pre-Kindergarten
Capacity are not included in the Functional Capacity or Total Capacity.

The Existing adjusted building capacity has been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Pre-Kindergarten and Special Education spaces.
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EXISTING ELEMENTARY ROOM SCHEDULE

Full-Day Kindertarten Adjusted Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 3 75 21 525

3 75 1 25 1 25 3 75 4 100 1 25 3 75 16 400

2 50 2 50

5 3 2 4 4 4 22

3 1 3 1 4 3 15

1 S.E. 1

1 4 4 3 2 1 5 20

1 1

1 1 1 1 1 1 1 7

1 1 1 1 1 1 ** 1 7

1 1 1 1 1 5

1 1 1 1 1 ** 1 6

1 1 1 1 1 1 1 7

1 1 1 1 4

2 2

1 1 1 3

1 1 1 1 1 1 1 7

1 1 1 1 4

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

2 1 1 1 1 1 1 8

2 1 1 0

675 325 325 675 700 325 650 3675

675 325 325 675 750 325 650 3725

668 366 320 783 741 277 606 3761

K-6 Existing Adjusted Use --  Full-day Kindergarten

Boyertown
Colebrook-

dale
Earl Gilbertsville

New 
Hanover

Pine
Forge

Washington K-6 Total

C
L

A
S

S
R

O
O

M
S

Music Classroom

Music Seminar / Pract

C
L

A
S

S
R

O
O

M
S

Kindergarten full-day

First Grade

Second Grade

Third Grade

Fourth Grade

Fifth Grade

Sixth Grade

Art Classroom

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Stage / Platform

 S
U

P
P

O
R

T

 S
U

P
P

O
R

TModular/Clsrm<660 s.f.

Seminar / S.G.I.

Large Group / L.G.I.

Computer Lab 

Support / Divided

Spec Educ / Interven

S.E. /  I.U. / Gift S.G.I.

Capacity

Total Capacity

2010-11 Enrollment

Student Dining

Kitchen Areas

Administration / Guid

Health Suite

Faculty / I.P.C. / Office
P.E. Office

P.D.E. and District Capacity:  25 students per classroom.  

Elementary Functional Capacity includes Graded Classrooms, while the Total Capacity also includes Support Classrooms
that are needed to support the educational program such as Math and Reading. Special Education and Pre-Kindergarten
Capacity are not included in the Functional Capacity or Total Capacity.

The Existing adjusted building capacity has been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Pre-Kindergarten and Special Education spaces.
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EXISTING 7-9 ROOM SCHEDULE

Existing Adjusted Capacity

No. Capacity No. Capacity

31 775 23 575

2 50 3 75

5 100 3 60

6 4
4 1
3 6

3 60 3 60

2 50 2 50
2 40 2 40
2 40 2 40
3 60 3 60
1 20
1 20 1 20
1 1
1 99 1 66

1 33
1 1
4 2
2 2
1 1
1 1
1 1
1 1
1 1
1 1
2 2

1050 860

1180 970

843 807

7-9 Existing

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

Junior High East Junior High West

T.E. Wood / Metal Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.V. Studio

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Gymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office

P.D.E. Capacity (90%)

Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

2011-12 Enrollment

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   
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EXISTING 10-12 ROOM SCHEDULE

Existing Adjusted Capacity

No. Capacity No. Capacity No. Capacity

39 975 9 225 48 1200

8 200 8 200

7 140 7 140

1 25 2 50 3 75
8 8
5 5

7 7
2 2
1 1 2
4 80 4 80
2 50 2 50
2 50 2 50

4 80 4 80
3 60 3 60
7 140 7 140

1 20 1 20
1 1
2 165 2 165

1 33 1 33
3 3
6 6
8 8
1 1 2
1 1 2
1 1
1 1
1 1
1 1
14 1 15

1525 310 1835

1715 350 2065

1733

10-12 Existing

High School HS Old Wing Senior High School

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.E. Wood / Metal Lab

Health Suite

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Gymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 Enrollment

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   
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DISTRICT OVERVIEW

TABLE 1 2011-12 Architectural Site

Boyertown Area S.D. Grade Student Building Area Size

Buildings Levels Enrollment Capacity Sq. Ft. Acres

Boyertown Elementary K-6 668 700 97,800 13

Colebrookdale Elementary K-6 366 350 41,340 35

Earl Elementary K-6 320 350 38,530 16

Gilbertsville Elementary K-6 783 700 96,930 16

New Hanover Elementary K-6 741 700 90,700 18

Pine Forge Elementary K-6 277 350 37,570 8
1928, 1957, 1987

Pl C Eli ibilit Y

1954, 1968, 1991
PlanCon Eligibility: Yes
1930, 1958, 1987, 1995
PlanCon Eligibility: 2015
1953, 1958, 1964, 1991
PlanCon Eligibility: Yes

1969
PlanCon Eligibility: Yes

1955, 1991
PlanCon Eligibility: Yes

School District Buildings

The Elementary School program consists of grades K-6 located in Boyertown, Colebrookdale, Earl,
Gilbertsville, New Hanover-Upper Frederick, Pine Forge, and Washington Elementary Schools.

The Secondary School program consists of grades 7-9 located in Junior High School - East and
Junior High School - West and grades 10-12 located in the Senior High School.  

Construction /
Renovation Dates &

Recent PlanCon Bid Date

The District’s Administrative staff are housed in the Education Center.

Table 1 profiles the School District Buildings and land owned by the District. Refer to Map 1 for a
geographic illustration of School District Facilities.  
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Pine Forge Elementary K-6 277 350 37,570 8

Washington Elementary K-6 606 700 82,030 24

Junior High East 7-9 843 1050 159,430 45

Junior High West 7-9 807 860 145,720 33

Senior High School 10-12 1733 1835 370,000 70

Education Center N/A N/A N/A 11,200 3

Support Services Bldg. N/A N/A N/A 4,450 2

The Board of School Directors is made up of nine members. The nine directors are elected from the
District's residents as a whole. Elections are held in alternate years in accordance with law.
Director’s terms last four years. The Superintendent is the chief administrative officer of the School
District, with overall responsibility for all aspects of operations, including education, finance and
facility planning. The Business Administrator is responsible for budget and financial operations. Both
of these officials are selected by the Board of School Directors.

1900's
PlanCon Eligibility: No

School Board of Directors

1963, 1998
PlanCon Eligibility: 2018

1920, '30's, '55, '77, '92, ('96)
PlanCon Eligibility: Yes

1973
PlanCon Eligibility: Yes

PlanCon Eligibility: Yes
1961, 1987, 1995

PlanCon Eligibility: 2015
1972, 2004

PlanCon Eligibility: 2024
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DISTRICT OVERVIEW

Boyertown Area School District  -  Facilities Location Map

Map 1 illustrates the locations of the Boyertown Area School District Facilities.

LEGEND

1.   Boyertown Elementary School 7.     Washington Elementary School
2.   Colebrookdale Elementary School 8.     Junior High School - East
3.   Earl Elementary School 9.     Junior High School - West
4.   Gilbertsville Elementary School 10.   Senior High School
5.   New Hanover-Upper Frederick Elementary School 11.   Education Center
6.   Pine Forge Elementary School 12.   Support Services
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FACILITIES SUMMARY

Built: 1969
Eligible for State Reimb: Yes

Site Size: 13 acres

Architectural Area: 97,800 s.f.

PDE Total Capacity: 725

PDE Replacement Value: $11,605,800

20% Rule: $2,321,160

Building Improvements and Construction Costs
Total Building: $8,670,900

Boyertown Area School District's Existing Facilities

The following information is included for each existing Facility: General Data, Exterior and Interior
Building Photos, Aerial Site Views, Site Plan and Floor Plans, Room Schedule, Summary of Costs,
and Building Improvements and Construction Costs Data.

Boyertown Elementary School

Built: 1955, 1991
Eligible for State Reimb: Yes

Site Size: 10.5 acres

Architectural Area: 41,340 s.f.

PDE Total Capacity: 350

PDE Replacement Value: $5,602,800

20% Rule: $1,120,560

Building Improvements and Construction Costs
Total Building: $2,909,200

Colebrookdale Elementary School
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1954, 1968, 1991
Eligible for State Reimb: Yes

Site Size: 16 acres

Architectural Area: 38,530 s.f.

PDE Total Capacity: 350

PDE Replacement Value: $5,602,800

20% Rule: $1,120,560

Building Improvements and Construction Costs
Total Building: $2,952,400

Built: 1930, 1958, 1987, 1995
Eligible for State Reimb: 2015

Earl Elementary School

Gilbertsville Elementary School

Site Size: 16 acres

Architectural Area: 96,930 s.f.

PDE Total Capacity: 725

PDE Replacement Value: $11,605,800

20% Rule: $2,321,160

Building Improvements and Construction Costs
Total Building: $6,914,800
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

New Hanover-Upper Frederick Elementary School

Built: 1953, 1958, 1964, 1991
Eligible for State Reimb: Yes

Site Size: 18 acres

Architectural Area: 90,700 s.f.

PDE Total Capacity: 800

PDE Replacement Value: $12,806,400

20% Rule: $2,561,280

Building Improvements and Construction Costs
Total Building: $6,284,000

Built: 1928, 1957, 1987
Eligible for State Reimb: Yes

Pine Forge Elementary School

Site Size: 8 acres

Architectural Area: 37,570 s.f.

PDE Total Capacity: 350

PDE Replacement Value: $5,602,800

20% Rule: $1,120,560

Building Improvements and Construction Costs
Total Building: $3,803,900
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1961, 1987, 1995
Eligible for State Reimb: 2015

Site Size: 24 acres

Architectural Area: 82,030 s.f.

PDE Total Capacity: 700

PDE Replacement Value: $11,205,600

20% Rule: $2,241,120

Building Improvements and Construction Costs
Total Building: $6,177,900

Built: 1972, 2004
Eligible for State Reimb: 2024

Washington Elementary School

Boyertown Junior High School East 

g

Site Size: 45 acres

Architectural Area: 159,430 s.f.

PDE Total Capacity: 1180

PDE Replacement Value: $25,254,360

20% Rule: $5,050,872

Building Improvements and Construction Costs
Total Building: $1,218,800
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1963, 1998

Eligible for State Reimb: 2018

Site Size: 70 acres

Architectural Area: 145,720 s.f.

PDE Total Capacity: 970

PDE Replacement Value: $20,759,940

20% Rule: $4,151,988

Building Improvements and Construction Costs

Total Building: $22,222,200

B ilt

Boyertown Area Senior High School

Boyertown Junior High School West 

Built: 1920, 1930's, 1955, 1977, 1992, (1996)

Eligible for State Reimb: Yes

Site Size: 70 acres

Architectural Area: 370,000 s.f.

PDE Total Capacity: 2065

PDE Replacement Value: $44,195,130

20% Rule: $8,839,026

Building Improvements and Construction Costs

Total Building: $31,987,600
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1973

Eligible for State Reimb: Yes

Site Size: 3 acres

Architectural Area: 11,200 s.f.

PDE Total Capacity: 36

PDE Replacement Value: $770,472

20% Rule: $154,094

Building Improvements and Construction Costs

Total Building: $780,500

Built: 1900's

Eli ibl f St t R i b N

Education Center

Support Services Building

Eligible for State Reimb: No

Site Size: 2 acres

Architectural Area: 4,445 s.f.

PDE Total Capacity: 0

PDE Replacement Value: $0

20% Rule: $0

Building Improvements and Construction Costs

Total Building: $668,800
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Pennsylvania Department of Education: District-Wide Facility Study Guidelines

Before the Commonwealth will consider a building project for reimbursement, school districts must
demonstrate that they have evaluated all of their facilities. The purpose of the district-wide facility
study is to develop a plan for addressing the entire school district's facility needs. The study must
consider how well each building lends itself to the school district's current and planned educational
program, both in terms of the building's design (e.g., arrangement, number, layout and size of various
spaces relative to current and projected enrollment) and structure (e.g., soundness, compliance with
codes, access, environmental conditions). When the study indicates some inadequacy or deficiency,
it must provide an estimate of the cost to correct the problem.

FEASIBILITY STUDY GUIDELINES

"District-Wide Facility Study Guidelines", which are based on the Pennsylvania Department of
Education (PDE) PlanCon-A instructions, are outlined below.

Basic Education Circular (BEC) 24 P.S. § 7-733, "School Construction Reimbursement Criteria,"
explains the requirement for school building district-wide facility studies as a condition for
reimbursement.

School districts must develop a complete building facility study of all district educational
facilities including the district administration office. The study must be completed prior to,
and within two years of, the Department's receipt of the PlanCon Part A, Project
Justification, submission. The study must provide an appraisal as to each facility's ability to
meet current and planned educational program requirements, the degree to which the
present facilities meet reasonably current construction standards, and an estimated cost of
necessary repairs and improvements. Facility studies must contain documentation
regarding the authors' credentials for producing the document.

The Department no longer requires the entire facility study to be submitted. In lieu of the study, Page
A03, District-Wide Facility Study Certification, must be submitted. The Department of Education,
however, reserves the right to request a copy of the entire district-wide facility study. Completion of a
district-wide facility study is a prerequisite to submission of Part A. A PlanCon project must be one of
the options evaluated and considered in the study.

It is important to remember that PlanCon is designed as an administrative tool with the primary
purpose of documenting planning and determining subsidy. It contains assumptions that may not
apply to a particular school district. PlanCon, for instance, computes full time equivalent elementary
capacity based on the assumption of 25 students per room. Secondary capacity presumes a 90
percent utilization rate. Capacity for special education rooms is calculated only for reimbursement
purposes. It is important that facility studies provide a clear explanation of methodologies used to
determine such things as capacity and enrollment.
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Pennsylvania Department of Education: District-Wide Facility Study Guidelines (con't)

1.

a.
b.

c.

d.

2.

a.

b.

3.
a.
b.

4.

a.
b.
c.
d.
e.

5.
a.
b.

c.
d.
e.
f.

An analysis of projected enrollment.  The analysis must include:

FEASIBILITY STUDY GUIDELINES

District-wide facility studies must contain all of the following elements and include answers to
all the of questions asked:

An overview of the school district that considers such factors as geography, population,
and wealth.  The overview must include:

population and wealth statistics
a map showing the general location of the school district in the state or geographic
region
a map of the school district showing the general location of all existing buildings and
owned sites in the school district.
information on any distinguishing characteristics, such as geographically separate
population centers, that will have an impact on facilities.

An overview of the school district's educational program. The overview must address for all 
grades (K-12):

instructional practices or planned curriculums by grade structure (elementary, middle,
secondary, etc.)
special facility needs, if applicable, needed to support planned curriculums.

code violations

the likely enrollment for each grade structure ten years into the future
a discussion of the reliability of the enrollment projections.

An analysis of each building’s capacity as it relates to the educational program. The
analysis must address:

how many students a building can house
the types of educational spaces required by the educational program described above
grade alignments
length of school day and number of classes per day, if applicable
size of particular rooms and adequacy of those rooms, if  applicable.

An analysis of each building’s condition.  The analysis must address:
the building's physical condition
the projected useful life of each building's major components (electrical, HVAC,
plumbing, etc.)

universal accessibility
Energy Portfolio Surveys
the cost to upgrade each building to current standards.
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Pennsylvania Department of Education: District-Wide Facility Study Guidelines (con't)

6.
a.
b.
c.
d.
e.

7.

1.

2.

Energy Portfolio Surveys:

FEASIBILITY STUDY GUIDELINES

An analysis of construction options.  The analysis must address:
the alternatives available to the school district based on the above analysis
cost estimates for each alternative
the pros and cons for each alternative
a summary page depiction options and costs
Energy Portfolio Surveys

Documentation regarding the authors' credentials. This section must include the
education, registration or licensure and experience for each author.

Target Finder helps establish an energy performance target for new design projects and 
major building renovations.

Within the District-Wide Facility Study, Energy Portfolio Surveys must be included for each existing
building and for each construction option that is being considered. The specific requirements for these
Surveys are as follows:

Surveys for each Existing Building:

This Survey entails facility benchmarking, using the EPA/DOE Portfolio Manager Tool, 
identifying the annual site and source energy and annual water consumption.

Portfolio Manager is an interactive energy management tool that helps track and assess a 
building's energy and water consumption. Portfolio Manager requires the input of existing 
utility bills and basic facility data.

Surveys for each Construction Option (ie: for each New Building, Building Alteration, and/or 
Building Additions/Alterations)

This Survey entails providing a predictive utility budget, using the EPA/DOE Target Finder 
tool, identifying the annual site and source energy and annual water consumption.
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• 

• 

• 

• 

• 

• 

Housing Characteristics including Total Housing Units as well as Occupied Housing Units,
Vacant Housing Units, and Persons Per Household.

Economic Characteristics including Income and Occupation data.

 General Population Characteristics.

DISTRICT OVERVIEW INTRODUCTION

This section of the Feasibility Study is an overview of the Boyertown Area School District that focuses
on such factors as geography, population, and wealth. Distinguishing characteristics that will have an
impact on Boyertown Area School District’s facilities are identified such as geographically separate
population centers.

The topics covered in this section of the Feasibility Study include:

A summary of School District Buildings.

Geography / Geographic Population Centers including data and respective maps.

Population / Population Density / Population Distribution by Land Use including data and
respective maps.
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DISTRICT OVERVIEW

TABLE 1 2011-12 Architectural Site

Boyertown Area S.D. Grade Student Building Area Size

Buildings Levels Enrollment Capacity Sq. Ft. Acres

Boyertown Elementary K-6 668 700 97,800 13

Colebrookdale Elementary K-6 366 350 41,340 35

Earl Elementary K-6 320 350 38,530 16

Gilbertsville Elementary K-6 783 700 96,930 16

New Hanover Elementary K-6 741 700 90,700 18

Pine Forge Elementary K-6 277 350 37,570 8

Table 1 profiles the School District Buildings and land owned by the District. Refer to Map 1 for a
geographic illustration of School District Facilities.  

Construction /
Renovation Dates &

Recent PlanCon Bid Date

1969
PlanCon Eligibility: Yes

1955, 1991
PlanCon Eligibility: Yes

1954, 1968, 1991
PlanCon Eligibility: Yes

School District Buildings

The Elementary School program consists of grades K-6 located in Boyertown, Colebrookdale, Earl,
Gilbertsville, New Hanover-Upper Frederick, Pine Forge, and Washington Elementary Schools.

The Secondary School program consists of grades 7-9 located in Junior High School - East and
Junior High School - West and grades 10-12 located in the Senior High School.  

The District’s Administrative staff are housed in the Education Center.

1930, 1958, 1987, 1995
PlanCon Eligibility: 2015
1953, 1958, 1964, 1991
PlanCon Eligibility: Yes

1928, 1957, 1987
Pl C Eli ibilit Y

BOYERTOWN AREA S.D. FEASIBILITY STUDY  AUGUST 2012   EI ASSOCIATES   I-2 

Pine Forge Elementary K-6 277 350 37,570 8

Washington Elementary K-6 606 700 82,030 24

Junior High East 7-9 843 1050 159,430 45

Junior High West 7-9 807 860 145,720 33

Senior High School 10-12 1733 1035 370,000 70

Education Center N/A N/A N/A 11,200 3

Support Services Bldg. N/A N/A N/A 4,450 2

1963, 1998
PlanCon Eligibility: 2018

1973
PlanCon Eligibility: Yes

1972, 2004
PlanCon Eligibility: 2024

1961, 1987, 1995
PlanCon Eligibility: 2015

1920, '30's, '55, '77, '92, ('96)
PlanCon Eligibility: Yes

PlanCon Eligibility: Yes

1900's
PlanCon Eligibility: No

School Board of Directors

The Board of School Directors is made up of nine members. The nine directors are elected from the
District's residents as a whole. Elections are held in alternate years in accordance with law.
Director’s terms last four years. The Superintendent is the chief administrative officer of the School
District, with overall responsibility for all aspects of operations, including education, finance and
facility planning. The Business Administrator is responsible for budget and financial operations. Both
of these officials are selected by the Board of School Directors.
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DISTRICT OVERVIEW

Map 1 illustrates the locations of the Boyertown Area School District Facilities.

Boyertown Area School District  -  Facilities Location Map

LEGEND

1.   Boyertown Elementary School 7.     Washington Elementary School
2.   Colebrookdale Elementary School 8.     Junior High School - East
3.   Earl Elementary School 9.     Junior High School - West
4.   Gilbertsville Elementary School 10.   Senior High School
5.   New Hanover-Upper Frederick Elementary School 11.   Education Center
6.   Pine Forge Elementary School 12.   Support Services
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DISTRICT OVERVIEW

Boyertown Area School District  -  Facilities Location Map

Map 2 illustrates the Elementary School Attendance Areas
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1.   Boyertown Elementary School 7.     Washington Elementary School
2.   Colebrookdale Elementary School 8.     Junior High School - East
3.   Earl Elementary School 9.     Junior High School - West
4.   Gilbertsville Elementary School 10.   Senior High School
5.   New Hanover-Upper Frederick Elementary School 11.   Education Center
6.   Pine Forge Elementary School 12.   Support Services
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Number of
Residents

TABLE 2 Percentage of

DISTRICT OVERVIEW

Population

The Population age percentages are based on the 2010 U.S. Census, for the School District, are as
follows: 6% of residents are Pre-school age children 0 to 4 years; 18% of residents are School age
children 5 to 17 years; 62% of residents are Adults age 18 to 64 years; and 14% of residents are
Adults age 65+ years.

Table 2 profiles the School District population and percentages by age groupings. The Data is based
on the 2010 U.S. Census.

Population Residents

Pre-school children 0 to 4 years  2,745 6%

School age children 5 to 17 years 8,225 18%

 Adults 18 to 64 years 28,530 62%

 Adults 65+ years 6,633 14%

School District Total 46,133 100%

Population Density

The School District serves an approximate population of 46,133 residents within 97.9 square miles.
The land use in Berks County is agricultural and residential in Montgomery County. The primary land
use in the School District is agricultural. The approximate average Population Density of the School
District is 471 persons per square mile while the Household Average Density is 179 households per
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TABLE 3 Total Number Number No. of Population Household
Population Area of of Housing Density Avg. Density

Density sq. mi. Residents Households Units per sq. mi. per sq. mi.

Bally Borough (BC) 0.52 1,090 441 457 2,096 848

Bechtelsville Borough (BC) 0.51 942 362 372 1,847 710

Boyertown Borough (BC) 0.78 4,055 1,927 2,026 5,199 2,471

Colebrookdale Twp. (BC) 8.46 5,078 1,997 2,077 600 236

Douglass Township (BC) 12.65 3,306 1,334 1,478 261 105

Earl Township (BC) 13.82 3,195 1,224 1,277 231 89

Washington Township (BC) 14.14 3,810 1,437 1,508 269 102

Douglass Township (MC) 15.30 10,195 3,612 3,740 666 236

New Hanover Twp. (MC) 21.68 10,939 3,797 3,919 505 175

Upper Frederick Twp. (MC) 10.09 3,523 1,379 1,450 349 137

School District Total 97.94 46,133 17,510 18,304 471 179

District is 471 persons per square mile, while the Household Average Density is 179 households per
square mile.

Table 3 profiles the population density of each Municipality. The Data is based on the 2010 U.S.
Census. Refer to Map 4 for a graphic illustration of the Berks & Montgomery County Population
Distribution by Data Classes.
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DISTRICT OVERVIEW

Population / Population Density / Population Distribution by Land Use

The Population age percentages based on the 2010 U.S. Census for the School District are as
follows: 6% of residents are Pre-school age children 0 to 4 years; 18% of residents are School age
children 5 to 17 years; 62% of residents are Adults age 18 to 64 years; and 14% of residents are
Adults age 65+ years.

The School District serves an approximate population of 46 133 residents within 97 94 square miles

The School District presently operates seven K-6 Elementary Schools, two 7-9 Junior High Schools, a
10-12 Senior High School facility, a District Administration Office and a District Maintenance facility.
The Elementary attendance areas are divided among the seven Elementary Schools, while the
secondary population attends the respective Junior High and Senior High Schools.

Geography / Geographic Population Centers

The Boyertown Area School District encompasses approximately 97.94 square miles and is situated
on the northwestern edge of the greater Philadelphia suburban sprawl in southeastern Pennsylvania.
About 45 miles northwest of the city, it is just 20 miles south of Allentown and 20 miles east of
Reading, straddling the Berks-Montgomery County line.  Refer to Map 2.

The School District is located in both Berks County and Montgomery County. It encompasses
Colebrookdale, Douglass, Earl and Washington Townships and the boroughs of Bally, Bechtelsville
and Boyertown in Berks County plus the townships of Douglass, New Hanover and Upper Frederick
in Montgomery County.
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U.S. Census profiles for the Population of each Municipality that comprise the School District
illustrate: a net increase from 2000 to 2010 in the Total Population as well as Pre-school age children
0-4 years, School age children 5-17 years, Adults age 18-64 years and Adults ages 65+ years. The
2010 Census data indicates the Median Age is 42.0, illustrating a net increase in the Median Age.  

The School District serves an approximate population of 46,133 residents within 97.94 square miles.
The land use in Berks County is agricultural and residential in Montgomery County. The primary land
use in the School District is agricultural. The approximate average Population Density of the School
District is 471 persons per square mile, while the Household Average Density is 179 households per
square mile.
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DISTRICT OVERVIEW

General Population Characteristics

Total population of the School District in 2010: 49.4% Male and 50.6% Female.

Economic Characteristics

Economic data based on the 2010 U.S. Census for the School District: $68,245 was the Median
Household Income; $77,710 was the Median Family Income; $30,866 was the Per Capita Income;
2.6% of Families were Below Poverty Level; 4.1% of the Population were Below Poverty Level;
$248,000 was the Median Owner Occupied Housing Value.

The Occupation data of employed civilian population age 16 years and over based on the 2010 U.S.
Census for the School District: 37.7% Management, Business, Science, and Arts; 12.5% Service
Occupations; 25.3% Sales & Office; 10% Natural resources, Construction, and Maintenance; 14.5%
Production, Transportation, and Material Moving.

Housing Characteristics

U.S. Census profiles for the Housing data of each Municipality comprising the School District
illustrate: a net increase in the Total Housing Units as well as Occupied Housing Units, Owner
Occupied Units, Renter Occupied Units, and Vacant Housing Units from 2000 to 2010. The 2010
Census data indicates 2.63 Persons Per Household, illustrating a net decrease in Persons Per
Household.
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The racial makeup of the School District in 2010 was 96.34% White, 1.13% African American, 0.15%
Native American, 0.99% Asian, 0.02% Pacific Islander, 0.32% Other Races, and 1.04% from two or
more races.  Hispanic or Latino of any race were 1.49% of the population.

BOYERTOWN AREA S.D. FEASIBILITY STUDY  AUGUST 2012   EI ASSOCIATES   I-7 



DISTRICT OVERVIEW

Map 2 illustrates the School Districts located in Berks & Montgomery Counties. The map source is
the respective County Comprehensive Plans. Berks County is approximately 866 square miles with a
population of 411,442 as of the 2010 Census. Montgomery County is approximately 487 square
miles with a population of 799,874 as of the 2010 Census.

Berks & Montgomery County School Districts  -  County Map

BERKS 
COUNTY

MONTGOMERY 
COUNTY
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DISTRICT OVERVIEW

Boyertown Area Region Future Land Use - County Map

Map 3 illustrates the Future Land Use in Berks & Montgomery Counties. The map source is the
respective County Comprehensive Plans. The land use categories of the County total land areas are
listed below.

BERKS 
COUNTY

MONTGOMERY 
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MONTGOMERY 
COUNTY
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DEMOGRAPHIC EXPLORATION INTRODUCTION

This section of the Feasibility Study is divided into two parts. Part A explores demographic data for
the General Population and the resulting effects on the Student Population of the Boyertown Area
School District including: Population Information; Household Information; Housing Unit
Developments; and Live Birth Data. Part B explores demographic data that focuses on the Student
Population of the School District including: Projected Student Enrollment Data; Building Capacity
Data;  Student Enrollment vs. Building Capacity Data;  as well as Educational Program Information.

Demographic projections are the basis for making decisions concerning the establishment of
facilities, both existing and new. Recognizing that the intent of a school district’s physical plan is to
house students for the purpose of education, appropriate criteria must be used to determine those
projections. Student enrollment projections for this study were supplied by the Department of
Education, the School District, and EI Associates. This data also was used to generate future
building requirements. 

The Projected Student Enrollment Tables show the student enrollment projections by grade level,
grade grouping, and year. Future student enrollment has been computed from known live births and
interpolated, where necessary, using the cohort survival methodology. The cohort survival method
has a record of reliability in relatively stable districts (what has occurred in the past will, to a large
extent, continue to occur). However, changes can occur in birth trends, in-migration patterns, internal
policies, economic climate, zoning and land use controls, infrastructure considerations, and interest
rates that may affect projections. Thus, influencing factors must be monitored and analyzed every
year by the School District. Significant changes, therefore, can be quickly identified and appropriate
adjustments made.

It is not only the number of students that affect the capability of adequate facilities, the educational
program also must be analyzed. Other factors that may affect the ability of the existing facilities to
meet the needs of the educational program are:

 1. Full-day Kindergarten; Pre-Kindergarten program
 2. Grade groupings to remain
 3. Future trends in special education
 4. Trends in technology-based education
 5. Desired classroom size as noted in the study

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   II-1 



DEMOGRAPHIC EXPLORATION SUMMARY PART A

Student Population attending District Schools

The student population attending District Schools has increased since the 1990's. In the 1990-91
school-year, the K-12 student enrollment was 6,880. The K-12 student enrollment had increased to
7,000 by the mid 2000's.  K-12 student enrollment increased to 7,099  in the 2010-11 school-year.

Current student enrollment projections indicate that the 10-year K-12 Student Enrollment will continue
to increase to 7,574 for the 2020-21 school-year.

Live Birth Data

The Live Birth Data, based on information from the Pennsylvania Department of Education, illustrates
a net increase in the number of children entering Kindergarten and First Grade compared to the
number of Births.

There are 36 approved subdivisions in the School District for 1,790 new housing units; 13 formally
proposed subdivisions for 390 new housing units; six subdivisions known to be under discussion for at
least 571 new housing units; and miscellaneous housing counstruction for an estimated 40 new
housing units. The total of 2,791 new housing units represents the planned and potential
development within the School District.

Students not included in enrollment projections

In 2011-2012, 1,136 students were not attending District Schools on a full-time basis. 545 students
attended private or other public schools, 136 were home schooled students, 187 were Charter / Cyber
school students, 13 were part-time dual enrolled students, and 160 attended BCTC in the morning
and 95 attended BCTC in the afternoon.

There is the potential availability of land for development within the School District. Available data for
Housing Unit Developments collected from the municipalities illustrate a significant amount of planned
and potential development within the School District. (Refer to the 31 October 2011 PEL
Demographic Study prepared for the School District for details as listed below) 

Households

Data based on the 2000 and 2010 U.S. Census illustrates a net increase in the Total Housing Units as 
well as Occupied Housing Units, Owner Occupied Units, Renter Occupied Units, and Vacant Housing
Units; and a net decrease in Persons Per Household.

Housing Unit Developments

Data based on the 2000 and 2010 U.S. Census illustrates a net increase in the Total Population as
well as Pre-school age children 0-4 years, School age children 5-17 years, Adults age 18-64 years,
Adults ages 65+ years, and the Median Age.

General and Student Population

Population 
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DEMOGRAPHIC EXPLORATION SUMMARY PART A

General and Student Population

2010: 8,225 School-age children resided in the School District: 7,099 Students or 86% attended the
School District and 1,126 School-age children or 14% did not attend District Schools.

Students per Household - 2010

The percentage of Students per Total Housing Units was 0.52 in 2000; the percentage of Students
attending the School District was 0.44.

There is a potential for population growth within the School District by both new Housing Unit
Developments and the current vacant housing units.

Assumptions  (Method IV  --  Projected Student Enrollment Based on Housing Start Data)

Available Data for Housing Unit Developments collected from the municipalities illustrates
approximately 2,791 potential new Housing Units. There also are approximately 794 Vacant Housing
Units. Given the current rate of 0.39 students per household attending the District Schools, this
would approximately equate to an additional 1085 students in new Housing Units. If half of the
Vacant Housing Units also are occupied, then given the current rate of 0.39 students per household
attending the District Schools, this would approximately equate to an additional 155 students in the
Vacant Housing Units.

Ten year Assumption
Given the assumption that the timeframe for the additional students is ten years, approximately
1,240 additional students will join the District in 10 years. Therefore, an additional 124 students 
per year  would attend the District Schools.

Five year Assumption
Given the assumption that the timeframe for the additional students is five years, approximately
1,240 additional students will join the District in 5 years. Therefore, an additional 248 students
per year  would attend the District Schools.

The percentage of School-age students residing in the District that were not attending District Schools
has decreased from 15% in 2000 to 14% in 2010. There is a potential, however, for any portion of the
14% of School-age students residing in the District who are not currently attending District Schools to
attend the District Schools in the future.

The percentage of Students per Total Housing Units was 0.45 in 2010; the percentage of Students
attending the School District for the 2010-11 School year was 0.39.

Data Summary 

There has been an increase in both the Total Population and Total Housing Units, however, the
number of Persons per Household and Students per Household has decreased. The population
shows an increase in residents of all ages, indicating that while the District is experiencing growth, it is
also experiencing an aging population.

Students per Household - 2000

2000: 8,060 Students resided in the School District; 6,825 Students or 85% attended the School
District and 1,235 children or 15% did not attend District Schools.  

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   II-3 



TABLE 4 Total Age Age Age Age Median

2000 U.S. Census Population 0-4 Yrs. 5-17 Yrs. 18-64 Yrs.  65+ Yrs. Age

Bally Borough (BC) 1,062 55 185 622 200 39.2
Bechtelsville Borough (BC) 931 62 188 565 116 35.0
Boyertown Borough (BC) 3,940 212 619 2,275 834 39.6
Colebrookdale Twp. (BC) 5,270 270 1,001 3,293 706 39.2
Douglass Township (BC) 3,327 157 718 2,035 417 38.8
Earl Township (BC) 3,050 163 534 2,067 286 39.3
Washington Township (BC) 3,354 225 640 2,104 385 38.2
Douglass Township (MC) 9,104 668 1,995 5,471 970 36.6
New Hanover Twp. (MC) 7,369 444 1,582 4,549 794 38.2
Upper Frederick Twp. (MC) 3,141 245 598 1,844 454 37.4

School District Total 40,548 2,501 8,060 24,825 5,162 38.5

School Dist. % Total 100% 6% 20% 61% 13%

TABLE 5 Total Age Age Age Age Median

2010  U.S. Census Population 0-4 Yrs. 5-17 Yrs. 18-64 Yrs.  65+ Yrs. Age

Bally Borough (BC) 1,090 58 172 653 207 41.9
Bechtelsville Borough (BC) 942 48 164 626 104 39.6
Boyertown Borough (BC) 4,055 232 607 2,395 821 41.7
Colebrookdale Twp. (BC) 5,078 275 772 3,293 738 44.0
Douglass Township (BC) 3,306 128 462 2,104 612 47.7
Earl Township (BC) 3,195 162 494 2,131 408 43.9
Washington Township (BC) 3,810 198 666 2,324 622 44.5
Douglass Township (MC) 10,195 598 2,145 6,241 1,211 40.4
New Hanover Twp. (MC) 10,939 809 2,143 6,669 1,318 40.1
Upper Frederick Twp. (MC) 3,523 237 600 2,094 592 40.7

School District Total 46,133 2,745 8,225 28,530 6,633 42.0

School Dist. % Total 100% 6% 18% 62% 14%

Table 4 profiles data from the 2000 Census and Table 5 profiles data from the 2010 Census. The
Tables profile Total Population as well as various age groupings including: Pre-school age children
0-4 years; School age children 5-17 years; Adults age 18-64 years; and Adults age 65+ years.

DEMOGRAPHIC EXPLORATION

Population Information

Tables 4-6 profile the Population of each Municipality that comprise the Boyertown Area School
District. The Data is based on the 2000 and 2010 U.S. Census. The Tables illustrate a net
increase in the Total Population from 2000 to 2010 as well as Pre-school age children 0-4
years, School age children 5-17 years, Adults age 18-64 years, Adults ages 65+ years, and the
Median Age. 
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DEMOGRAPHIC EXPLORATION

1990 2000 Value % 2010 Value %
Actual Actual Change Change Actual Change Change

Total Total Total 1990 to 1990 to Total 2000 to 2000 to
Population Popul. Popul. 2000 2000 Popul. 2010 2010

Bally Borough (BC) 973 1,062 89 9.15% 1,090 28 2.64%
Bechtelsville Borough (BC) 884 931 47 5.32% 942 11 1.18%
Boyertown Borough (BC) 3,759 3,940 181 4.82% 4,055 115 2.92%
Colebrookdale Twp. (BC) 5,469 5,270 -199 -3.64% 5,078 -192 -3.64%
Douglass Township (BC) 3,570 3,327 -243 -6.81% 3,306 -21 -0.63%
Earl Township (BC) 3,016 3,050 34 1.13% 3,195 145 4.75%
Washington Township (BC) 2,799 3,354 555 19.83% 3,810 456 13.60%
Douglass Township (MC) 7,048 9,104 2,056 29.17% 10,195 1,091 11.98%
New Hanover Twp. (MC) 5,956 7,369 1,413 23.72% 10,939 3,570 48.45%
Upper Frederick Twp. (MC) 2,165 3,141 976 45.08% 3,523 382 12.16%

School District Total 35,639 40,548 4,909 13.77% 46,133 5,585 13.77%

Population Information

Table 6 profiles the Total population of each municipality for the Census years 2000 and 2010. (Data
Source: 2000 and 2010 U.S. Census) The overall Total Population shows an increase of 5,585
persons or 13.77% from 2000 to 2010.  

TABLE 6

TABLE 6 - CHART A
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DEMOGRAPHIC EXPLORATION

TABLE 7 Total Occupied Owner Renter Vacant Persons
Housing Units Housing Housing Occupied Occupied Housing Per

2000 U.S. Census Units Units Units Units Units Household

Bally Borough (BC) 426 413 333 80 13 2.57
Bechtelsville Borough (BC) 366 348 251 97 18 2.68
Boyertown Borough (BC) 1,885 1,805 999 806 80 2.17
Colebrookdale Twp. (BC) 2,030 1,994 1,727 267 36 2.64
Douglass Township (BC) 1,239 1,200 1,016 184 39 2.65
Earl Township (BC) 1,202 1,156 1,018 138 46 2.63
Washington Township (BC) 1,250 1,212 1,051 161 38 2.77
Douglass Township (MC) 3,292 3,211 2,556 655 81 2.83
New Hanover Twp. (MC) 2,615 2,532 2,359 173 83 2.91
Upper Frederick Twp. (MC) 1,088 1,045 949 96 43 2.79

School District Total 15,393 14,916 12,259 2,657 477 2.67

TABLE 8 Total Occupied Owner Renter Vacant Persons
Housing Units Housing Housing Occupied Occupied Housing Per

2010 U.S. Census Units Units Units Units Units Household

Bally Borough (BC) 457 441 361 80 16 2.47
Bechtelsville Borough (BC) 372 362 264 98 10 2.60
Boyertown Borough (BC) 2,026 1,927 938 989 99 2.10
Colebrookdale Twp. (BC) 2,077 1,997 1,709 288 80 2.54
Douglass Township (BC) 1,478 1,334 1,138 196 144 2.46
Earl Township (BC) 1,277 1,224 1,073 151 53 2.60
Washington Township (BC) 1,508 1,437 1,256 181 71 2.65
Douglass Township (MC) 3,740 3,612 2,975 637 128 2.82
New Hanover Twp. (MC) 3,919 3,797 3,588 209 122 2.88
Upper Frederick Twp. (MC) 1,450 1,379 1,116 263 71 2.51

School District Total 18,304 17,510 14,418 3,092 794 2.63

Household Information

Tables 7-9 profile the Housing Data of each Municipality that comprise the Boyertown Area School
District. The Data is based on the 2000 and 2010 U.S. Census. The Tables illustrate a net increase
in the Total Housing Units as from 2000 to 2010, as well as Occupied Housing Units, Owner
Occupied Units, Renter Occupied Units, and Vacant Housing Units. The Tables illustrate a net
decrease in Persons Per Household.

Table 7 profiles data from the 2000 Census and Table 8 profiles Data from the 2010 Census. The
Tables profile the Total Housing Units and Occupied Housing Units, as well as Owner Occupied Units,
Renter Occupied Units, Vacant Housing Units and  Persons Per Household.

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   II-6 



DEMOGRAPHIC EXPLORATION

TABLE 9 1990 2000 Value % 2010 Value %
Total Total Change Change Total Change Change

Housing Housing 1990 to 1990 to Housing 2000 to 2000 to
Total Housing Units Units Units 2000 2000 Units 2010 2010

Bally Borough (BC) 370 426 56 15.14% 457 31 7.28%
Bechtelsville Borough (BC) 318 366 48 15.09% 372 6 1.64%
Boyertown Borough (BC) 1,713 1,885 172 10.04% 2,026 141 7.48%
Colebrookdale Twp. (BC) 1,943 2,030 87 4.48% 2,077 47 2.32%
Douglass Township (BC) 1,228 1,239 11 0.90% 1,478 239 19.29%
Earl Township (BC) 1,108 1,202 94 8.48% 1,277 75 6.24%
Washington Township (BC) 969 1,250 281 29.00% 1,508 258 20.64%
Douglass Township (MC) 2,559 3,292 733 28.64% 3,740 448 13.61%
New Hanover Twp. (MC) 2,076 2,615 539 25.96% 3,919 1,304 49.87%
Upper Frederick Twp. (MC) 707 1,088 381 53.89% 1,450 362 33.27%

School District Total 12,991 15,393 2,402 18.49% 18,304 2,911 18.91%

Household Information

Table 9 profiles the Total Housing Units of each Municipality for the Census years 2000 and 2010
(Data Source: 2000 and 2010 U.S. Census) The overall Total Housing Units Data shows an
increase of 2,911 units or 18.91% from 2000 to 2010.  

TABLE 9 - CHART A
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DEMOGRAPHIC EXPLORATION PART A

* * Total Total Total
Approved Potential Approved & Potential

New Housing Unit New Housing Unit New Housing Unit
Development Development Development

Bally Borough (BC) 4 3 7

Bechtelsville Borough (BC) 0 5 5

Boyertown Borough (BC) 5 2 7

Colebrookdale Twp. (BC) 0 0 0

Douglass Township (BC) 150 74 224

Earl Township (BC) 7 0 7

Washington Township (BC) 192 0 192

Douglass Township (MC) 209 319 528

Housing Unit Developments -- Summary

Table 10 profiles a summary of the Housing Unit Developments of each Municipality that comprise
the Boyertown Area School District. The Data is based on information obtained from the 31 October
2011 PEL Demographic Study prepared for the School District.

TABLE 10
Future Housing

Development
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New Hanover Twp. (MC) 1,193 513 1,706

Upper Frederick Twp. (MC) 0 115 115

School District Total 1,760 1,031 2,791

Students / Total Housing 
Units

0.39 0.39 0.39

Total Additional Students 687 403 1,085

** Inclusive of new unoccupied built homes    
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DEMOGRAPHIC EXPLORATION PART A

Year No. Year No. % Birth Year No. % Birth
of of Entering Entering to Entering Entering to

Birth Births Kinder Kinder Kinder First Grade First Grade First Grade

2000 454 2005 473 104.19% 2006 519 114.32%

2001 425 2006 490 115.29% 2007 513 120.71%

2002 460 2007 460 100.00% 2008 473 102.83%

2003 482 2008 507 105.19% 2009 557 115.56%

2004 484 2009 495 102.27% 2010 527 108.88%

2005 499 2010 492 98.60% 2011 559 112.02%

2006 533 2011 541 101.50% 2012 597 112.01%

2007 449 2012 456 101.56% 2013 503 112.03%

2008 486 2013 493 101.44% 2014 544 111.93%

2009 487 2014 494 101.44% 2015 545 111.91%

2010 485 2015 492 101.44% 2016 543 111.96%

2011 483 2016 490 101.45% 2017 541 112.01%

2012 481 2017 488 101.46% 2018 539 112.06%

2013 479 2018 486 101.46% 2019 536 111.90%

2014 477 2019 484 101.47% 2020 534 111.95%

2015 475 2020 482 101.47%

Live Birth Data

Tables 11-13 profile Live Birth Data for the Boyertown Area School District. The Data is based on
information from the Pennsylvania Department of Education. The Tables illustrate a net increase
in the number of children entering Kindergarten and First Grade compared to the number of
Births.

Table 11 profiles the number of Births from the years 2000 through the years 2015. The Live Birth
Data from years 2010-2015 are based on projections. The overall live birth data shows a steady
projected rate in the number of live births.

Table 12 profiles the number of children entering Kindergarten from the year 2005 through the year
2020. Birth data is known for students entering Kindergarten in 2014; however, the student
enrollment data from years 2011-2020 are based on PDE projections. (The assumption is made that
the respective children born in 2000 will enter Kindergarten in the year 2005.)

Table 13 profiles the number of children entering First Grade from the year 2006 through the year
2020. Birth data is known for students entering First Grade in 2015; however, the student enrollment
data from years 2011-2020 are based on PDE projections. (The assumption is made that the
respective children born in 2000 will enter First Grade in the year 2006.)

TABLE 11 TABLE 12 TABLE 13
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DEMOGRAPHIC EXPLORATION PART A

Live Birth Data

The following Charts compare the Live Birth Data from the preceding Tables with the year
entering Kindergarten and the year entering First Grade
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DEMOGRAPHIC EXPLORATION SUMMARY PART B

• 

• 

• 

• 

• 

• 

• 

• 

• 

Existing Educational Program

A summary of the School District's existing conditions is profiled by the Existing Educational Program
data. The information includes: Existing Grade Alignment; 2009-10 Student Enrollment; PDE
Funcional Capacity data; and the Highest Projected Enrollment for each grade grouping.

Data illustrates that there would be enough projected housing to support the previous three
methods.

Projections are based on the Births fixed at 487.

Data trends should be evaluated in addition to available and future housing data.

Method III (PEL Projected Student Enrollment - Alternative B): Pensylvania Economy League
Primary Period 2010-11 2014-2015 and Alternative Extended Total Enrollment projections by Grade
on Births fixed at 550 for 2015-2016 to 2020-2021. The data shows a projected increase in the
overall School District K-12 student population of 734 students between 2011-12 and 2021-22. 

Student Population

Projected Student Enrollment

Method I (PDE): Student Enrollment projections supplied by the Pennsylvania Department of
Education (PDE). The data shows a projected increase in the overall School District K-12 student
population of 475 students between 2010-11 and 2020-21. 

Projections are based on Live Birth Data.

Projections may not account for in-migration trends of students moving into the School District.

Method II (PEL Projected Student Enrollment - Preferred): Pensylvania Economy League Primary
Period 2010-11 2014-2015 and Alternative Extended Total Enrollment projections by Grade on Births
fixed at 487 for 2015-2016 to 2020-2021. The data shows a projected increase in the overall School
District K-12 student population of 317 students between 2011-12 and 2021-22. 

Projections are based on the Births fixed at 550.

Data trends should be evaluated in addition to available and future housing data.

Method IV: Student Enrollment projections based upon available housing and future housing data.
The data shows a projected increase in the overall School District K-12 student population of 997
students between 2011-12 and 2021-22. 

Projections are based on available and future housing data.

Data should be evaluated in addition to Historical trends.
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DEMOGRAPHIC EXPLORATION SUMMARY PART B

Student Population

Building Capacity Overview

The Building Capacity Overview provides an explanation of Building Capacity and adjustments;
including Functional Capacity, Total Capacity and Special Education Capacity as defined for the
purpose of this study.

Educational Program Requirements

The Educational Program Requirements provide an overview of the Boyertown Area School District's
Educational Program.  The information was generated by the Boyertown Area School District.

The Educational Program must be analyzed, as well as, the resulting affects of the existing facilities
ability to meet the current and future needs of the educational program.

Student Enrollment / Capacity Evaluation

The Tables graphically illustrate the Projected Student Enrollment for each of the existing grade
groupings vs. the current building capacity of the respective grade groupings.

Methods I, II, III and IV profile the District Schools for the following grade groupings: K-6 Half-day
Kindergarten and K-6 adjusted for Full-day Kindergarten which includes the Elementary Schools; 7-9
which includes the Junior High Schools;  and 10-12  which include the Senior High School.

Existing Building Capacity

Room schedules for the Elementary and Secondary Schools provide data for the Existing Adjusted
Building Capacity. Spaces that receive capacity are shown as well as each Building's Functional
Capacity, Total Capacity, and Special Educational Capacity. 

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   II-13 



BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   II-14 BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   II-14 



EXISTING EDUCATIONAL PROGRAM

Existing Building Capacity for Grades K-6;  7-9;  10-12;  K-12

Existing ** Adjusted
Grade 2011-12 Functional Total

Building Alignment Enrollment Capacity Capacity

Methods Current
Boyertown I,II, III, IV + 10%
Elementary K-6 668 700 725

Colebrookdale
Elementary K-6 366 350 350

Earl
Elementary K-6 320 350 350

Gilbertsville
Elementary K-6 783 700 725

New Hanover-
Upper Frederick ES K-6 741 700 800

Pine Forge
Elementary K-6 277 350 350

Washington
Elementary K-6 606 700 700

4,451 4,137
K 6 TOTAL 3 761 3 850 4 000

Highest
Projected

Enrollment

700

700

700

700

350

350

350
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4,451 4,137
Method IV 2011-12

Boyertown Area
JHS - East 7-9 843 1,050 1,180

Boyertown Area
JHS - West 7-9 807 860 970

1,908 1,815
Method IV 2011-12

Boyertown Area
Senior High School 10-12 1,733 1,835 2,065

1,856 1,906
Method I 2011-12

8,141 7,858
Method IV 2011-12

** Elementary Functional Capacity are Graded Classrooms K-6; Special Education Capacity is not included in
the Functional Capacity or Total Capacity.   

2,150

2,065

8,215

* PDE allows Current Enrollment +10% to be used as Highest Projected Enrollment for Project Grades.

K-12 TOTAL 7,144 7,595

10-12 TOTAL 1,733 1,835

7-9 TOTAL 1,650 1,910

K-6 TOTAL 3,761 3,850 4,000

1050

860

1835
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PROJECTED STUDENT ENROLLMENT METHOD I

Table 14  --  Method I  -  PDE Projected Student Enrollment

Projected Projected
TABLE 14A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2015-16 Growth 2020-21

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 160 3,921 114 3,875

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 85 1,735 193 1,843

Senior High School 1,835 1,733

10-12 Total 1,835 1,733 -40 1,693 123 1,856

K-12 Total 7,595 7,144 205 7,349 430 7,574

METHOD I: The PDE model uses enrollment data reported annually by all local education agencies to the Division of
Data Services on the Public School Enrollment Report. Resident live birth data is provided by the Pennsylvania
Department of Health. Grade progression is determined by calculating retention rates for grades 2 to 12 using the
most recent five years of enrollment data. Retention rates for kindergarten are determined by births five years earlier
and for first grade from births six years earlier. These rates are evaluated to determine if a pattern is discernable, or if
any retention rates are unusual. If a pattern is found, the pattern is continued in making the projections. Unusual
retention rates are discarded and the average of the remaining rates is used in making the projections. Nongraded
elementary and secondary students are prorated across grades before retention rates are calculated.

Table 14A compares the PDE Functional Capacity for each school with the Method I, 2010-11 PDE
projected enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2006-07 490 519 559 482 486 556 540 3632 574 566 559 1699 596 581 539 1716 7047
2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099

RATIOS 1.015 1.12 0.999 1.027 1.035 1.025 1.01 1.008 1.007 1.014 1.005 0.992 0.982

2011-12 541 559 527 581 498 563 557 3826 589 523 554 1666 587 569 572 1728 7220
2012-13 456 597 559 541 601 511 569 3834 561 593 530 1684 557 582 559 1698 7216
2013-14 493 503 597 574 560 616 516 3859 573 565 601 1739 533 552 571 1656 7254
2014-15 494 544 503 613 594 574 622 3944 520 577 573 1670 604 528 542 1674 7288
2015-16 492 545 544 517 634 609 580 3921 627 523 585 1735 576 599 518 1693 7349

2016-17 490 543 545 559 535 650 615 3937 584 631 530 1745 588 571 588 1747 7429
2017-18 488 541 543 560 579 549 657 3917 620 588 640 1848 533 583 561 1677 7442
2018-19 486 539 541 558 580 594 555 3853 662 624 596 1882 643 528 572 1743 7478
2019-20 484 536 539 556 578 595 600 3888 559 666 633 1858 599 638 518 1755 7501
2020-21 482 534 536 554 575 593 601 3875 605 563 675 1843 636 594 626 1856 7574
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PROJECTED STUDENT ENROLLMENT METHOD II

TABLE 15  --  Method II - PEL Projected Student Enrollment (Preferred)

Projected Projected
TABLE 15A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2015-16 Growth 2020-21

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 80 3,841 76 3,837

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 64 1,714 141 1,791

Senior High School 1,835 1,733

10-12 Total 1,835 1,733 -38 1,695 55 1,788

K-12 Total 7,595 7,144 106 7,250 272 7,416

METHOD II: Pensylvania Economy League Primary Period 2010-11 2014-2015 and Alternative Extended Total
Enrollment projections by Grade on Births fixed at 487 for 2015-2016 to 2020-2021.

Table 15A compares the PDE Functional Capacity for each school with the Method II projected
enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2006-07 490 519 559 482 486 556 540 3632 574 566 559 1699 596 581 539 1716 7047
2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099

RATIOS

2011-12 561 532 521 587 490 562 548 3801 593 525 554 1672 592 560 572 1724 7197
2012-13 461 607 526 540 598 502 559 3793 556 599 533 1688 561 577 549 1687 7168
2013-14 490 499 600 546 550 613 500 3798 568 561 608 1737 540 547 566 1653 7188
2014-15 503 530 494 622 556 563 610 3878 508 573 569 1650 616 527 536 1679 7207
2015-16 497 544 524 512 634 570 560 3841 619 513 582 1714 577 601 517 1695 7250

2016-17 497 538 538 543 522 650 567 3855 569 625 521 1715 590 563 589 1742 7312
2017-18 497 538 532 558 553 535 647 3860 576 574 634 1784 528 575 552 1655 7299
2018-19 497 538 532 552 569 567 532 3787 657 581 583 1821 642 515 564 1721 7329
2019-20 497 538 532 552 562 583 564 3828 540 663 590 1793 591 626 505 1722 7343
2020-21 497 538 532 552 562 576 580 3837 573 545 673 1791 598 576 614 1788 7416
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PROJECTED STUDENT ENROLLMENT METHOD III

TABLE 16  --  PEL Projected Student Enrollment (Alternative B)

Projected Projected
TABLE 16A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2015-16 Growth 2020-21

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 144 3,905 493 4,254

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 64 1,714 141 1,791

Senior High School 1,835 1,733 .

10-12 Total 1,835 1,733 -38 1,695 55 1,788

K-12 Total 7,595 7,144 170 7,314 689 7,833

Table 16A compares the PDE Functional Capacity for each school with the Method III, 2011-12
projected enrollment information.

METHOD III: Pensylvania Economy League Primary Period 2010-11 2014-2015 and Alternative Extended
Total Enrollment projections by Grade on Births fixed at 550 for 2015-2016 to 2020-2021.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2006-07 490 519 559 482 486 556 540 3632 574 566 559 1699 596 581 539 1716 7047
2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099

RATIOS

2011-12 561 532 521 587 490 562 548 3801 593 525 554 1672 592 560 572 1724 7197
2012-13 461 607 526 540 598 502 559 3793 556 599 533 1688 561 577 549 1687 7168
2013-14 490 499 600 546 550 613 500 3798 568 561 608 1737 540 547 566 1653 7188
2014-15 503 530 494 622 556 563 610 3878 508 573 569 1650 616 527 536 1679 7207
2015-16 561 544 524 512 634 570 560 3905 619 513 582 1714 577 601 517 1695 7314

2016-17 561 607 538 543 522 650 567 3988 569 625 521 1715 590 563 589 1742 7445
2017-18 561 607 600 558 553 535 647 4061 576 574 634 1784 528 575 552 1655 7500
2018-19 561 607 600 622 569 567 532 4058 657 581 583 1821 642 515 564 1721 7600
2019-20 561 607 600 622 634 583 564 4171 540 663 590 1793 591 626 505 1722 7686
2020-21 561 607 600 622 634 650 580 4254 573 545 673 1791 598 576 614 1788 7833
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PROJECTED STUDENT ENROLLMENT METHOD IV

TABLE 17  --  Method IV - Projected Student Enrollment Based on Housing Start Data

Projected Projected
TABLE 16A Adjusted Student Student Student

Functional Enrollment 5 Year Enrollment 10 Year Enrollment
School Capacity 2011-12 Growth 2016-17 Growth 2021-22

Boyertown Elementary 700 668
Colebrookdale Elementary 350 366
Earl Elementary 350 320
Gilbertsville Elementary 700 783
New Hanover Elementary 700 741
Pine Forge Elementary 350 277
Washington Elementary 700 606

K-6 Total 3,850 3,761 298 4,059 690 4,451

Junior High East 1,050 843
Junior High West 860 807

7-9 Total 1,910 1,650 95 1,745 258 1,908

Senior High School 1,835 1,733

10-12 Total 1,835 1,733 17 1,750 49 1,782

K-12 Total 7,595 7,144 410 7,554 997 8,141

METHOD IV: Kindergarten enrollment increased by 10 students each year. This is based upon the available
housing and future housing data. 

Table 17A compares the PDE Functional Capacity for each school with the Method IV projected
enrollment information.

K 1 2 3 4 5 6 K - 6 7 8 9 7 - 9 10 11 12 10 - 12 K-12

2007-08 460 513 521 565 500 499 558 3616 554 571 568 1693 558 561 578 1697 7006
2008-09 507 473 521 533 583 513 522 3652 571 561 584 1716 565 535 545 1645 7013
2009-10 495 557 455 530 534 593 516 3680 534 569 563 1666 588 542 514 1644 6990
2010-11 492 527 566 481 549 551 584 3750 520 546 584 1650 574 583 542 1699 7099
2011-12 512 527 529 574 494 551 574 3761 594 521 535 1650 588 569 576 1733 7144

RATIOS 1.067 1 1.027 1.024 1.019 1.019 1.018 1.008 1.008 1.007 0.975 0.98
 

2012-13 522 546 527 543 588 504 561 3791 584 599 525 1709 539 574 558 1670 7170
2013-14 532 557 546 541 556 599 513 3845 571 589 604 1764 529 526 562 1617 7226
2014-15 542 567 557 561 554 567 610 3959 522 576 594 1692 608 516 515 1639 7291
2015-16 552 578 568 572 574 565 578 3987 621 526 581 1729 598 593 506 1697 7413
2016-17 562 589 578 583 586 586 576 4059 588 626 531 1745 585 584 582 1750 7554

2017-18 572 599 589 594 597 597 596 4145 586 593 632 1810 535 571 572 1677 7632
2018-19 582 610 600 605 608 608 608 4221 607 591 598 1796 636 521 559 1717 7734
2019-20 592 621 610 616 619 620 620 4298 619 612 596 1827 602 621 511 1734 7858
2020-21 602 631 621 627 631 631 631 4374 631 624 617 1872 600 587 608 1795 8042
2021-22 612 642 632 638 642 643 643 4451 643 636 629 1908 622 585 576 1782 8141
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STUDENT ENROLLMENT / CAPACITY EVALUATION METHODS

TABLE 18 - Projected Student Enrollment (K-6) vs. Current Building Capacity

Capacity
(3850)

Method I
PDE

Method II
PEL

Method III
PEL B

Method IV
Housing

3600

3800

4000

4200

4400

4600

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

3680

3875

3761

3837

4360

4254

Current: Half-day 
Kindergarten

TABLE 19 - Projected Student Enrollment (K-6) vs. Current Building Capacity

Capacity
(3675)

Method I
PDE

Method II
PEL

Method III
PEL B

Method IV
Housing

3600

3800

4000

4200

4400

4600

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22

3680

3875

3837

4451

4254

3761

Adjusted: Full-day 
Kindergarten
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STUDENT ENROLLMENT / CAPACITY EVALUATION METHODS

TABLE 20 - Projected Student Enrollment (7-9) vs. Current Building Capacity

Capacity
(1910)

Method I
PDE

Method II
& III PEL

Method IV
Housing

1400

1600

1800

2000

2200

2400

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

1666
18431650

1791

1874

TABLE 21 - Projected Student Enrollment (10-12) vs. Current Building Capacity

1200

1400

1600

1800

2000

2200

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21

1644

1856

1733 1788

1800

Capacity
(1835)

Method I
PDE

Method II
& III PEL

Method IV
Housing
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1.

a. Classrooms under 660 s.f. receive no capacity.
b. Secondary spaces under 1,800 s.f. for Technology Education receive no capacity.
c. Spaces must meet respective P.D.E. minimum size requirements to receive capacity.

2.

a. Areas far too small to permit functional efficiency.
b. Media Centers or other core facilities much smaller than recommended by guidelines.
c. Absence of space recommended for some functions.
d. Use of certain functional areas for general storage.
e. Use storage spaces for instructional areas.

3.

4.

BUILDING CAPACITY OVERVIEW

Explanation of Building Capacity and Adjustments

To properly analyze the impact of students on the Boyertown Area School District and its facilities,
one must look at the functional capacity of the existing Schools. The Pennsylvania Department of
Education had established State standards and guidelines which, coupled with the District’s program,
can produce a rather straight forward calculation. The current use and State standards have been
used to determine the building capacity. These capacities are then compared to the enrollment
projections provided in this section of the Study.

The comparison between student projections and building capacities is shown in graphic illustration
for the K-6; 7-9; 10-12;  and K-12 grade alignments.

The current building capacities have been evaluated and adjusted by the following:

Capacity evaluation of current educational spaces against the Pennsylvania Department of
Education (P.D.E.) guidelines for room size:

Present use of space for activities other than original intent:

Evaluation of building on Code requirements of physical facilities (i.e., toilet rooms).

Evaluation of specialized instruction beyond basic curriculum (i.e., music, art learning support,
speech and language, Chapter 1, gifted and talented, and ancillary facilities for staff).

Future needs must look beyond merely a comparison between population and capacity projections.
There is a need to look at curriculum, special programs, classroom size for all programs, and use of
space not designed for current use.
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Students typically move between classes at the Secondary Level. Therefore, P.D.E. assigns
capacity to specific instructional spaces that meet minimum size requirements. Regular classrooms
greater than 660 s.f. receive a capacity of 25 while Laboratory spaces receive a capacity of 20.
Since scheduling the facility at 100% is unlikely, a capacity utilization factor is then applied to the
total. P.D.E. uses a capacity utilization factor of 90%, a more realistic, nationally recognized capacity
utilization factor of 80% has been used for the District capacity for the Middle School and High
School.   

Elementary Level

The Pennsylvania Department of Education (P.D.E.) assigns 25 students per regular classroom
greater than 660 s.f. for the purposes of formulating State reimbursement.

There is a tendency at the Elementary level within School Districts that have multiple buildings to
assign students from various regions, or neighborhoods. This tendency is compounded by the fact
that students do not always come in even increments of 25 students per grade, per classroom;
therefore, the student efficiency of classrooms is not always 100%. In addition to this phenomenon,
most School Districts prefer smaller classroom sizes at the Elementary level.

District capacities, therefore, also are provided for comparison with enrollment projections. In the
case of the Boyertown Area School District, the District prefers not to exceed 25 students per
classroom for Kindergarten through Sixth Grades. 

For the purpose of this Study, Elementary Functional Capacity includes Graded Classrooms, while
the Total Capacity also includes Regular Support Classrooms that are needed to support the
educational program including Math and Reading. These Regular Support Classrooms could
temporarily serve as enrollment "bubble" classrooms. Elementary Schools typically do not receive
capacity for other support spaces such as Art, Music and Computer Labs because when students
are using these spaces their respective classrooms are unoccupied. While Special Education
Capacity and Pre-Kindergarten Capacity is listed separately and not included in the Functional
Capacity or Total Capacity, they are included in reimbursement calculations.

Secondary Grades

Explanation of Building Capacity and Adjustments

BUILDING CAPACITY OVERVIEW
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EXISTING ELEMENTARY ROOM SCHEDULE

Existing Adjusted Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 1 50 1 50 2 100 2 100 1 50 2 100 11 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

1 25 1 25 4 100 6 150

5 3 2 3 4 4 21

3 1 4 1 4 3 16

1 S.E. 1

1 4 4 2 2 1 5 19

1 1

1 1 1 1 1 1 1 7

1 1 1 1 1 1 ** 1 7

1 1 1 1 1 5

1 1 1 1 1 ** share 1 6

1 1 1 1 1 1 1 7

1 1 1 1 4

2 2

1 1 1 3

1 1 1 1 1 1 1 7

1 1 1 1 4

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

2 1 1 1 1 1 1 8

2 1 1 0

700 350 350 700 700 350 700 3850

725 350 350 725 800 350 700 4000

668 366 320 783 741 277 606 3761

P.D.E. and District Capacity:  25 students per classroom.  

Elementary Functional Capacity includes Graded Classrooms, while the Total Capacity also includes Support Classrooms
that are needed to support the educational program such as Math and Reading. Special Education and Pre-Kindergarten
Capacity are not included in the Functional Capacity or Total Capacity.

The Existing adjusted building capacity has been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Pre-Kindergarten and Special Education spaces.

Capacity

Total Capacity

2011-12 Enrollment

Student Dining

Kitchen Areas

Administration / Guid

Health Suite

Faculty / I.P.C. / Office
P.E. Office

Art Classroom

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Stage / Platform

 S
U

P
P

O
R

T

 S
U

P
P

O
R

TModular/Clsrm<660 s.f.

Seminar / S.G.I.

Large Group / L.G.I.

Computer Lab 

Support / Divided

Spec Educ / Interven

S.E. /  I.U. / Gift S.G.I.

C
L

A
S

S
R

O
O

M
S

Music Classroom

Music Seminar / Pract

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

First Grade

Second Grade

Third Grade

Fourth Grade

Fifth Grade

Sixth Grade

K-6 Existing Adjusted Use --  Half-day Kindergarten

Boyertown
Colebrook-

dale
Earl Gilbertsville

New 
Hanover

Pine
Forge

Washington K-6 Total
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EXISTING ELEMENTARY ROOM SCHEDULE

Full-Day Kindertarten Adjusted Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 4 100 22 550

4 100 2 50 2 50 4 100 4 100 2 50 3 75 21 525

3 75 1 25 1 25 3 75 4 100 1 25 3 75 16 400

2 50 2 50

5 3 2 4 4 4 22

3 1 3 1 4 3 15

1 S.E. 1

1 4 4 3 2 1 5 20

1 1

1 1 1 1 1 1 1 7

1 1 1 1 1 1 ** 1 7

1 1 1 1 1 5

1 1 1 1 1 ** 1 6

1 1 1 1 1 1 1 7

1 1 1 1 4

2 2

1 1 1 3

1 1 1 1 1 1 1 7

1 1 1 1 4

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

1 1 1 1 1 1 1 7

2 1 1 1 1 1 1 8

2 1 1 0

675 325 325 675 700 325 650 3675

675 325 325 675 750 325 650 3725

668 366 320 783 741 277 606 3761

P.D.E. and District Capacity:  25 students per classroom.  

Elementary Functional Capacity includes Graded Classrooms, while the Total Capacity also includes Support Classrooms
that are needed to support the educational program such as Math and Reading. Special Education and Pre-Kindergarten
Capacity are not included in the Functional Capacity or Total Capacity.

The Existing adjusted building capacity has been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Pre-Kindergarten and Special Education spaces.

Capacity

Total Capacity

2010-11 Enrollment

Student Dining

Kitchen Areas

Administration / Guid

Health Suite

Faculty / I.P.C. / Office
P.E. Office

Art Classroom

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Stage / Platform

 S
U

P
P

O
R

T

 S
U

P
P

O
R

TModular/Clsrm<660 s.f.

Seminar / S.G.I.

Large Group / L.G.I.

Computer Lab 

Support / Divided

Spec Educ / Interven

S.E. /  I.U. / Gift S.G.I.

C
L

A
S

S
R

O
O

M
S

Music Classroom

Music Seminar / Pract

C
L

A
S

S
R

O
O

M
S

Kindergarten full-day

First Grade

Second Grade

Third Grade

Fourth Grade

Fifth Grade

Sixth Grade

K-6 Existing Adjusted Use --  Full-day Kindergarten

Boyertown
Colebrook-

dale
Earl Gilbertsville

New 
Hanover

Pine
Forge

Washington K-6 Total
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EXISTING 7-9 ROOM SCHEDULE

Existing Adjusted Capacity

No. Capacity No. Capacity

31 775 23 575

2 50 3 75

5 100 3 60

6 4
4 1
3 6

3 60 3 60

2 50 2 50
2 40 2 40
2 40 2 40
3 60 3 60
1 20
1 20 1 20
1 1
1 99 1 66

1 33
1 1
4 2
2 2
1 1
1 1
1 1
1 1
1 1
1 1
2 2

1050 860

1180 970

843 807

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

2011-12 Enrollment

P.D.E. Capacity (90%)

Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

T.V. Studio

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Gymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office

T.E. Wood / Metal Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

Junior High East Junior High West

7-9 Existing
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EXISTING 10-12 ROOM SCHEDULE

Existing Adjusted Capacity

No. Capacity No. Capacity No. Capacity

39 975 9 225 48 1200

8 200 8 200

7 140 7 140

1 25 2 50 3 75
8 8
5 5

7 7
2 2
1 1 2
4 80 4 80
2 50 2 50
2 50 2 50

4 80 4 80
3 60 3 60
7 140 7 140

1 20 1 20
1 1
2 165 2 165

1 33 1 33
3 3
6 6
8 8
1 1 2
1 1 2
1 1
1 1
1 1
1 1
14 1 15

1525 310 1835

1715 350 2065

1733

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 Enrollment

Health Suite

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Media Center

A
N

C
IL

IA
R

Y
 / 

C
O

R
E

 A
R

E
A

S

Gymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.E. Wood / Metal Lab

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

10-12 Existing

High School HS Old Wing Senior High School
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Elementary

Consideration should be given to providing space for full-day Kindergarten programs.

Each Elementary School should provide instructional areas for art, music, and physical education. Due to
scheduling, it is preferable to have a separate gym and cafeteria area. The library needs to be adequately
sized for the building’s population. It should also have the appropriate support areas (i.e. office, work,
storage areas). Space for a principal, administrative support, nurse, psychologist, guidance counselor,
outside agencies, and conferencing also needs to be provided. The administration area needs to have a
controlled entry point that can easily be secured.

At the elementary grade level, the preferred design capacity for K-6 is no more than 25 students per
classroom.

EDUCATIONAL PROGRAM REQUIREMENTS

Overview of Boyertown Area School District's Educational Program

Organization Description

The District is open to considering other grade configurations. In general the schools could be
structured a number of different ways. 

Organizational Structure: The Boyertown Area School District's educational program is organized 

Elementary Schools - Grades K-6
Junior High Schools - Grades 7-9
Senior High School - Grades 10-12

The Boyertown Area Area School District is comprised of seven Elementary schools, two Junior High
Schools and one High School. 

At the elementary level, grades should be physically grouped together. Currently kindergarten is a half-day
program with no Pre-Kindergarten available. Special education areas should be dispersed throughout the
building. At a minimum, each Elementary School should provide space for such subjects as remedial
reading, math, and speech. In addition to these areas, each of the various Elementary Schools should
provide space for District-wide special education programs.  
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EDUCATIONAL PROGRAM REQUIREMENTS

Overview of Boyertown Area School District's Educational Program

District Administrative Offices

District administrative staff is currently housed in a number of facilities, but primarily in the main District
Office.

The High School also requires a large number of spaces dedicated to special education. The High School
needs space for part-time/special education resource type programs. Consideration should be given to
providing space for these programs.

The Junior High Schools also require a large number of spaces dedicated to special education. The Junior
High Schools need space for part-time/special education resource type programs. Consideration should
be given to providing space for these programs.

Junior High Schools

At the Junior High School grade level, the preferred number of students in a class is 25. The Junior High
Schools operate on a teaming concept. A team is comprised of a science, math, social studies, reading,
and English teachers. Instructional areas for art, music, family and consumer science, technology
education, world language, computer education, performing arts and physical education also need to be
provided.  

High School

At the High School grade level, the preferred number of students in a class is 25. The High School operate
on a departmentalized concept. Subjects include: science, math, social studies, reading, and English
teachers. Instructional areas for art, music, family and consumer science, technology education, world
language, computer education, performing arts and physical education also need to be provided.
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FACILITIES INTRODUCTION

This section of the Feasibility Study is a review of the existing Boyertown Area School District's
facilities, as follows; Boyertown, Colebrookdale, Earl, Gilbertsville, New Hanover-Upper Fredrick,
Pine Forge and Washington Elementaries; Junior High School East and Junior High School West;
Senior High School, Memorial Football Stadium and Bear Baseball Stadium; the Education Center
and Support Services building. All facilities include general data, plans, spatial evaluation, and a
general investigation.

Following each building's floor plans, which show existing space utilization, is a general investigation
identifying deficiencies, recommending solutions, and furnishing estimates of probable construction
costs.

This analysis is based upon visits to the buildings and interviews with District personnel, current
building codes, Department of Education standards, energy conservation measures, and the
American Disability Act Accessibility Standards (ADA). The analysis is divided into seven major
facility components: site, exterior, interior, heating/ventilation, plumbing, electrical, and code
deficiencies per building with an eighth section concerning educational upgrades. The Facility
Evaluation Criteria is outlined on the following pages.
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FACILITIES SUMMARY

Built: 1969
Eligible for State Reimb: Yes

Site Size: 13 acres

Architectural Area: 97,800 s.f.

PDE Total Capacity: 725

PDE Replacement Value: $11,605,800

20% Rule: $2,321,160

Building Improvements and Construction Costs
Total Building: $8,670,900

Boyertown Area School District's Existing Facilities

The following information is included for each existing Facility: General Data, Exterior and Interior
Building Photos, Aerial Site Views, Site Plan and Floor Plans, Room Schedule, Summary of Costs,
and Building Improvements and Construction Costs Data.

Boyertown Elementary School

Built: 1955, 1991
Eligible for State Reimb: Yes

Site Size: 10.5 acres

Architectural Area: 41,340 s.f.

PDE Total Capacity: 350

PDE Replacement Value: $5,602,800

20% Rule: $1,120,560

Building Improvements and Construction Costs
Total Building: $2,909,200

Colebrookdale Elementary School
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1954, 1968, 1991
Eligible for State Reimb: Yes

Site Size: 16 acres

Architectural Area: 38,530 s.f.

PDE Total Capacity: 350

PDE Replacement Value: $5,602,800

20% Rule: $1,120,560

Building Improvements and Construction Costs
Total Building: $2,952,400

Built: 1930, 1958, 1987, 1995
Eligible for State Reimb: 2015

Earl Elementary School

Gilbertsville Elementary School

Site Size: 16 acres

Architectural Area: 96,930 s.f.

PDE Total Capacity: 725

PDE Replacement Value: $11,605,800

20% Rule: $2,321,160

Building Improvements and Construction Costs
Total Building: $6,914,800
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

New Hanover-Upper Frederick Elementary School

Built: 1953, 1958, 1964, 1991
Eligible for State Reimb: Yes

Site Size: 18 acres

Architectural Area: 90,700 s.f.

PDE Total Capacity: 800

PDE Replacement Value: $12,806,400

20% Rule: $2,561,280

Building Improvements and Construction Costs
Total Building: $6,284,000

Built: 1928, 1957, 1987
Eligible for State Reimb: Yes

Pine Forge Elementary School

Site Size: 8 acres

Architectural Area: 37,570 s.f.

PDE Total Capacity: 350

PDE Replacement Value: $5,602,800

20% Rule: $1,120,560

Building Improvements and Construction Costs
Total Building: $3,803,900
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1961, 1987, 1995
Eligible for State Reimb: 2015

Site Size: 24 acres

Architectural Area: 82,030 s.f.

PDE Total Capacity: 700

PDE Replacement Value: $11,205,600

20% Rule: $2,241,120

Building Improvements and Construction Costs
Total Building: $6,177,900

Built: 1972, 2004
Eligible for State Reimb: 2024

Washington Elementary School

Boyertown Junior High School East 

g

Site Size: 45 acres

Architectural Area: 159,430 s.f.

PDE Total Capacity: 1180

PDE Replacement Value: $25,254,360

20% Rule: $5,050,872

Building Improvements and Construction Costs
Total Building: $1,218,800
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FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1963, 1998

Eligible for State Reimb: 2018

Site Size: 70 acres

Architectural Area: 145,720 s.f.

PDE Total Capacity: 970

PDE Replacement Value: $20,759,940

20% Rule: $4,151,988

Building Improvements and Construction Costs

Total Building: $22,222,200

B ilt

Boyertown Junior High School West 

Boyertown Area Senior High School

Built: 1920, 1930's, 1955, 1977, 1992, (1996)

Eligible for State Reimb: Yes

Site Size: 70 acres

Architectural Area: 370,000 s.f.

PDE Total Capacity: 2065

PDE Replacement Value: $44,195,130

20% Rule: $8,839,026

Building Improvements and Construction Costs

Total Building: $31,987,600

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-6 



FACILITIES SUMMARY

Boyertown Area School District's Existing Facilities

Built: 1973

Eligible for State Reimb: Yes

Site Size: 3 acres

Architectural Area: 11,200 s.f.

PDE Total Capacity: 36

PDE Replacement Value: $770,472

20% Rule: $154,094

Building Improvements and Construction Costs

Total Building: $780,500

Built: 1900's

Eli ibl f St t R i b N

Education Center

Support Services Building

Eligible for State Reimb: No

Site Size: 2 acres

Architectural Area: 4,445 s.f.

PDE Total Capacity: 0

PDE Replacement Value: $0

20% Rule: $0

Building Improvements and Construction Costs

Total Building: $668,800
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FACILITIES EVALUATION CRITERIA

• 

• 

• 

• 

• 

• 

TITLE I – 
TITLE II – 
TITLE III – 
TITLE IV – 
TITLE V –

Municipal Zoning Ordinance

The evaluation of the existing facilities are based upon visits to the buildings, interviews with District
personnel, and our own experience with educational projects.

The following current, applicable codes and standards are used in the evaluation of the building and
its systems / components:

2009 International Building Code Categories

Americans with Disability Act (ADAAG 1994)

ASHRAE

NFPA

Other Codes used in the evaluation for compliance are the National Plumbing and Electrical
Codes

The evaluation criteria are based upon the following categories: Accessibility / ADA, Building codes /
Safety, Aesthetics / Environment, Performance / Energy, and Program and Facility requirements.

■  ACCESSIBILITY / ADA STANDARDS / COMPLIANCE

Facilities should provide access to all program areas and activities for all individuals, per the
Americans with Disabilities Act Accessibility Guidelines, 1990 (ADA/ADAAG), as revised 1994. The
Americans with Disabilities Act (ADA) is a civil rights act, effective 26 January 1992, enforced by the
United States Justice Department and Civil Law, not a building code. It is comprised of five major
sections (Titles I – V) as follows:

Equal Employment Provisions (hiring)
Nondiscrimination in State and Local Government Services (public buildings)
Nondiscrimination by Public Accommodations (privately funded facilities)
Telecommunications Relay Services
Miscellaneous Provisions

Public schools are State agencies/local governmental unit and would fall under TITLE II. A public
entity must ensure that individuals with disabilities are not excluded from services, programs, and
activities because existing buildings are inaccessible. Public entities do not necessarily have to make
each of their existing facilities accessible. They may provide program accessibility by a number of
methods including alteration of existing facilities, construction of additional facilities, relocation of a
service or program to an accessible facility, or provision of services at alternate accessible sites.
Structural changes needed for program accessibility must be made as expeditiously as possible, but
no later than 26 January 1995. Barrier removal needs to be accomplished only when it is “readily
achievable” to do so and technically feasible. Readily achievable means easily accomplishable and
able to be carried out without much difficulty or expense. Alternatives may be considered to
overcome such barrier or non-compliance.
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FACILITIES EVALUATION CRITERIA

(1)
(2)
(3)
(4)

(5)
(6)

(7)

■  ACCESSIBILITY / ADA STANDARDS / COMPLIANCE (Con't)

Existing buildings as they stand are not required to meet current code simply due to the adoption of
newer codes. Any new construction or renovations would be required to comply with the current
applicable code.

Alterations when made should be done in a manner that require compliance with the standards to the
maximum extent feasible. An alteration is a change, which affects, or could affect, the usability of the
building or facility. It also includes “elements,” such as door handles and faucet controls. If
alterations are made to an area that contains a primary function, a path of travel to that area should
be made accessible. The ADA addresses the issue of accessible design for large assembly areas,
with the intent of integrating wheelchair seating with regular seating. That is, individuals in
wheelchairs should have a line of sight compatible to the general body. Too often, wheelchair areas
are confined to the back or to the front.

As part of the upgrading and alteration of District facilities, the District’s requirements for ADA
compliance should reflect the overall integration of people who may wish to participate in activities
within these facilities, and who may be on staff serving these facilities. The District may wish to
review its policy, procedure, and practice, with regard to use at these facilities. The physically
challenged person should have the ability to gain entry and be routed to seating easily. The required
number of seats for the disabled should be located to allow for a maximum of seating location
choices.  The following areas are reviewed:

Provide the appropriate number of accessible parking spaces near entrance to all facilities.
Provide an accessible route from parking spaces to building entrances.
Provide accessible entrance at all facilities.
Provide proper signage both on the exterior, as well as on the interior, designed to guide, direct,
and inform individuals with disabilities.              
Provide accessible interior route to all primary activities and program areas.
Provide building elements (i.e. railings, doors, hardware, restrooms, drinking fountains,
elevators, public telephone, seating, work stations, etc.) to allow same opportunities for individuals
with disabilities.
Provide alternate solutions to move activities and program areas to accessible areas.

■  BUILDING CODES / SAFETY

Buildings must meet the codes that are applicable at the time of construction. Existing buildings may
not meet the requirements of the most recently adopted codes, but are in compliance with the codes
that were in effect at the time of construction or renovation.

The type, limit of area of work, and nature of work will be the determining factor as to the required
level of compliance with the most recently adopted codes and be categorized under the following
levels.
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FACILITIES EVALUATION CRITERIA

IEBC-SECTION 403 ALTERATION-LEVEL 1

(1)

(2)
(3)

(4)
(5)

(6)

Facilities should meet the following health and safety issues:

IEBC-SECTION 304 REPAIRS

304.1 General. Buildings and structures, and parts thereof, shall be repaired in conformance with
Section 301.2. Work on nondamaged components that is necessary for the required repair of
damaged components shall be considered part of the repair and shall not be subject to the
requirements for alterations in this chapter. Routine maintenance required by Section 301.2, ordinary
repairs exempt from permit in accordance with Section 105.2, and abatement of wear due to normal
service conditions shall  not be subject to the requirements for repairs in this section.

403.1 Scope. Level 1 alterations include the removal and replacement, or the covering, of existing
materials, elements, equipment, or fixtures using new materials, elements, equipment, or fixtures that
serve the same purpose.

403.2 Application.  Level 1 alterations shall comply with the provisions of Chapter 5.

IEBC-SECTION 404 ALTERATION-LEVEL 2

404.1 Scope. Level 2 alterations include the reconfiguration of space, the addition or elimination of
any door or window, the reconfiguration or extension of any system, or the installation of any
additional equipment.

404.2 Application. Level 2 alterations shall comply with the provisions of Chapter 5 for Level 1
alterations, as well as the provisions of Chapter 6.

IEBC-SECTION 405 ALTERATION-LEVEL 3

405.1 Scope. Level 3 alterations apply where the work area exceeds 50 percent of the aggregate
area of the building.

405.2 Application. Level 3 alterations shall comply with the provisions of Chapters 5 and 6 for Level
1 and 2 alterations, respectively, as well as the provisions of Chapter 7.

Pedestrian and vehicular circulation paths should be well lighted and provide clear site lines and
field of views.
Safe drop-off and pick-up areas should be provided with good separation from other functions.
Fences should be located at appropriate points to separate pedestrian activities from hazardous
elements, and to protect individuals or property from attack.
Design of site elements should provide good drainage to prevent ponding or icy conditions.
Entrances and exterior doors should meet appropriate level of security to control unwanted
visitors, and reduce risk of threats (key consideration where children are located.)
Correct any issues driven by user welfare or recognized health hazards.
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FACILITIES EVALUATION CRITERIA

■  AESTHETIC / ENVIRONMENT UPGRADES

(1)
(2)
(3)

■  PERFORMANCE / ENERGY UPGRADES

(1)
(2)

Interior finishes and products adequately installed and maintained. Replace worn, torn, or broken
products.

All facilities require on-going maintenance attention at the current level or better. Preventative
maintenance and repair will have a major effect on the appearance, while protecting the physical
soundness of the facilities.

The facility should be enhanced by finishes and designs that exemplify the “state-of-the-art” in public
accommodations. Finishes of walls should reduce reverberation and echo in event areas, and should
add to the focal points. Carpet should support comfortable mobility, without creating resistance to
equipment supports (i.e., crutches, canes, wheelchairs, moving AV equipment). Hard floor surfaces
should be slip-resistant (0.6 coefficient wet/dry). Ceilings should maximize reflectance. Color
contrasts between different surfaces should be distinct between floors, walls, and ceilings. Color
should guide the eye from dark to light, to the focal points of events. The lightest areas in the lecture
hall should be where speakers, presentations, projected images, and events are positioned. Material
selection should also consider durability and maintenance.

The facilities should present an environment that is clean, pleasant, and enhances the activities within
the space.  Facilities should consider the following conditions:

Well balanced and flexible lighting.
Appropriate color selection and finish materials.

Beyond Code compliance, aesthetic quality, and nature of the environment, is the performance of the
facilities and building systems. Since the installation of many of the building component systems,
there have been significant advancements in technology. The design requirements for facilities are at
a different standard today, and there is a need to improve the efficiency, where possible, and correct
any outdated and obsolete items.

The facilities should operate at an energy efficient level and provide comfortable environment for all
users.

An increase in the performance characteristics of several of the buildings’ component systems, due to
age and condition of existing system or a need to improve efficiency, causes the following upgrades:

Correct deficiencies with regard to extending the life of building systems and components.
Building envelope, lighting, mechanical, and other issues, related to energy conservation, should
meet current standards and future concerns.
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FACILITIES EVALUATION CRITERIA

■  PROGRAM REQUIREMENTS AND UPGRADES

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Use of technology and presentation space for staff and students (wireless laptops, projection
systems, etc.)

As the School District's student population changes and while facilities become older, the adequacy of
building organization and spaces become more critical to meeting the current educational program.

The intent of the educational review is to help support the role of the District in determining the scope
of any potential changes, improvements, or enhancements to meet both current standards as well as
future visions. The following issues are reviewed that will be supportive of the District's Educational
Program for the next 20 years:

Classrooms that meet State standards for size and functions (provide instructional space that
allows several types of teaching and learning activities.

Current instructional practices require greater hands-on and group activities integrated with
technology requiring greater space per school.

A growing special educational population, coupled with the need for inclusion, requires more
space for instruction and support positions.

The number of meeting spaces for a range of size for conferences, teacher-parent, staff, and
other interactions, which are properly located and have privacy.

Administration and office areas that are adequate for modern educational facilities and provide
supportive environment critical for today's population and needs.

Address student needs that provide opportunities to perform and achieve adequate progress in
learning and social development.

Are there current programs or activities that are located in appropriate rooms or areas due to size,
location, or environment?

Are required features of the learning environment missing, outdated, or not operational?

Are community needs addressed?

Review emerging educational offerings and trends.

Review specialized facilities for Athletics, Performing Arts, or Fine Arts.

Cafeteria and Food Service functions that meet current standards or desired accommodations.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 97,800 s.f.

PDE Replacement Value: ( 725 FTE  x 92 sf  = 66,700 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 725

$2,321,160

$11,605,800

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building
Code.  Built-up roof membrane with metal soffit and fascias.

Packaged unit ventilators with integral air conditioning and electric 
heating coils as well as split system air conditiners and heat pumps.

Public water and sewer services

2000 amp, 277/480 volt, three phase, 4 wire

GENERAL DATA

Boyertown Elementary School

1969
Eligible for 20-year State Reimbursement

641 East Second Street, Boyertown, PA 19512-2298
13 acres; located in a residential area with paved drives and parking
areas, athletic fields and play areas.
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PHOTOGRAPHS

Boyertown Elementary School
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AERIAL VIEW

Boyertown Elementary School

Boyertown
Elementary School
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EXISTING SITE PLAN

Boyertown Elementary School
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OPERATIONAL COSTS SUMMARY

97,800 s.f. Annual Cost Cost per sf

$136,551 $1.40

NA NA

$4,342 $0.04

$8,162 $0.08

$149,055 $1.52Utilities Subtotal

Boyertown Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Boyertown Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $216,300.00 $2.21 SF

EXTERIOR EVALUATION $238,700.00 $2.44 SF

INTERIOR EVALUATION $260,600.00 $2.66 SF

HVAC EVALUATION $2,934,000.00 $30.00 SF

PLUMBING EVALUATION $831,300.00 $8.50 SF

ELECTRICAL EVALUATION $2,445,000.00 $25.00 SF

CODE EVALUATION $1,500,500.00 $15.34 SF

MISCELLANEOUS UPGRADES $244,500.00 $2.50 SF

TOTAL* $8,670,900.00 $88.66 SF

Boyertown Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing is cracked or damaged at several locations. Remove
cracked or damaged sections and replace with new. $200

There is deterioration of concrete sidewalks at several locations and control
joint material is missing. Remove the deteriorated areas and replace with
new.  Install control joint material $1,500

The upper and lower bituminous paved play areas and the south paved play
area have a multitude of cracking and deterioration. Repair the deteriorated
areas and mill and overlay.  $158,800

The paved walking path to Presidential Estates is cracked and deteriorated.
Mill and overlay walking path. $12,000

The concrete steps to the lower paved play area are cracking. Remove
loose unsound concrete, or rout crack for patching.     $3,000

The light pole bases at the south parking lot are rusting. Sand and paint
based to match existing.  $2,300

The bus loop drive has minor cracking.  Repair cracks and seal paving.  $5,000

1
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation (con't):

The site and exterior of building lack identification and directional signage.
Install identification and directional signage. $1,500

The pipe bollards at the service entrance are rusting. Sand bollards and
paint.  $400

The brick school sign has horizontal and vertical cracking. Remove loose
material, caulk vertical joints and repoint brick.  $500

The bituminous walk adjacent to the curb at the south parking lot leading to
the pave walking path is lower than the adjacent curb creating a tripping
hazard.  Overlay the paved path to the level of the curb.  

$1,300

The concrete sidewalk at the bus loop curb has sunk below the level of the
curb creating a tripping hazard. Remove and replace concrete sidewalk to
be level with curb.  $29,800

Site Evaluation Sub-Total: $216,300

B. Exterior of Building Evaluation:

The roofs installed are in good condition with only minor areas of concern.
Several roof drains are not installed as per the original drawings. Roof
drains are needed over east canopy area and some roof drains appear
broken and need repair and/or cleaned. A roof hatch should be installed and
a wall ladder to access the Multipurpose/Cafeteria roof.

$30,000

The brick work and precast concrete are in fair condition. There is repointing
and cleaning required. Replace all damaged areas, repoint all deteriorated
mortar joints, and clean all brickwork and concrete. $20,000

Paint exterior door and frame at maintenance garage. $300

Trim back landscaping at Stage, Gym and Kitchen exit doors at SW corner
of building.  Complete with BASD staff. $0
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation (con't):

The existing concrete window sills near the ground have vertical mortar
joints that are cracked and are starting to open up. Add joint sealant at
window sills. $10,800

Replace linear soffit in front overhang. $400

Replace exterior windows. $170,000

Replace hose bib on west wall; see plumbing item E1. $0

Replace sill flashing at exterior louvers. $5,000

Paint steel columns at east canopy. $600

East Canopy ceiling is showing signs of deteriorated paint. Paint board and
batten ceiling at east canopy. $1,600

Exterior of Building Evaluation Sub-Total: $238,700

C. Interior of Building Evaluation:

The terrazzo flooring is cracking in several areas throughout the building.
Some areas are severe.  Route out cracks and install solid resin filler.

$10,000

A security vestibule is not currently provided. Add internal curtainwall doors
and frames at main lobby and a single door entering directly into the office.
Provide new flooring within vestibule including new walk off mats.    

$10,000

Replace chalkboards with markerboards in 2 classrooms adjacent to
courtyard near library. $1,900

Upgrade all classrooms (32) with new casework, countertops, sink,
markerboard and tackboards. $145,000

Replace corridor tackstrips, 70% of building. $12,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

Replace casework, countertop and sink in Faculty Lunch Room. $3,600

Replace carpet and base in LGI $15,000

Replace LGI chalkboards with markerboards and replace existing casework,
countertops and projection screen. $10,000

Minor tile cracking and joint failure in some areas of the Boy's and Girl's
Locker Rooms. Repair/Replace chipped tiles and regrout. $500

Replace acoustical ceilings in Girl's Locker Room. $3,000

Add acoustical treatments to the walls of the Muilti-purpose Room. $1,500

Replace carpet and base in main office. $4,700

Paint door frames in main office. $400

Replace casework, countertop and sink in Nurse's Suite. Provide new beds
and curtains. $8,000

Replace stage curtain per 2009 certified flame retardant report. Add new
rigging sets. $35,000

Interior of Building Evaluation Sub-Total: $260,600
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Install a new centralized HVAC system with ducted HVAC and outdoor air
through the roof. $2,934,000

New gas fired boilers. $0

New centralized cooling systems. $0

Eliminate OA intakes at ground level. $0

New exhaust systems throughout. $0

Eliminate utilization of the corridor as a plenum. $0

Ducted units for lower noise and better distribution. $0

Provide systems with adequate maintenance clearances. $0

New centralized control system. $0

HVAC Evaluation Sub-Total: $2,934,000

E. Plumbing Evaluation:

The majority of the plumbing systems are generally original and in need of 
replacement or upgrade. $831,300

Replace accessible galvanized drainage piping. $0

Replace plumbing fixtures throughout. $0

Replace the water coolers throughout. $0

Replace old valves to provide for routine system maintenance. $0

Install exterior grease trap. $0

Replace electric water heaters with gas water heaters. $0

Plumbing Evaluation Sub-Total: $831,300
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

F. Electrical Evaluation:

Replace electrical systems. $2,053,800

Replace technology systems. $391,200

Electrical Evaluation Sub-Total: $2,445,000

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Not all entrances and exits to the building are accessible to disabled
persons.  Upgrade entrances and exits as required. $2,000

Doors throughout the building have non-compliant door hardware. Replace
knobs with ADA compliant hardware and levers. $52,500

The entrances to instructional areas and other areas lack the proper
clearances and do not meet disabled persons code. Upgrade the entrances
to meet code. $111,000

The electric water coolers protrude into the clear walking space. Install
barrier partitions at the electric water coolers. $3,500

The 30" pair of doors at the LGI, the adjacent classroom, and corridor doors
into the kitchen do not provide the required width for a single leaf. Replace
with uneven pair of door leaves. $16,000

The fire extinguishers exceed the 48" maximum reach height requirement
per code.  Lower the fire extinguishers to meet code.   $2,800

The risers in the L.G.I. Room are not accessible to disabled persons.
Remove the risers and install a level floor. $35,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The Locker Rooms do not meet the current disabled persons code.  Upgrade 
the lockers and benches to meet code. (Cost listed under gang toilet
renovation) $0

The gang toilets throughout the building do not meet current disabled
persons code.  Upgrade the toilets to meet code. $420,000

The individual use toilet rooms do not meet code. Upgrade the toilet rooms
to meet code. $105,000

The butcher block kitchen counter does not meet code. Remove and
replace with code compliant surfaces counter.  $500

There are many counters with sinks that do not meet the ADA code.
Repmove and replace counter, cabinets, and sink to meet code.  $105,000

Several of the classroom sinks do not have wrist faucet blades to meet code.
Replace faucet handles with wrist blades to meet code. $500

The existing glass in some doors, partitions, display cases etc. does not
meet code.  Remove the existing glass and replace with safety glass. $5,000

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0

The existing corridor glass wall system at the Administration Office does not
meet the required fire rating. Remove and replace with a code compliant
entry system.    $12,000

The stage is not accessible to disabled persons from the Gym. Install a
chair lift to meet code.  $35,000

The kitchen door at the serving line has a ramp system that does not meet
code.  Rework ramp to meet code.  $7,500

The existing stair railings from the corridor to the rear of the stage do not
meet code. Remove and replace with a code compliant guardrail/handrail
system. $1,800
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The ADA parking signs do not meet current ADA code. Replace with new
signs to meet code.  $1,200

Playground mulch areas do not meet accesibility code. Remove mulch at
the playground areas and install a rubber mat system to meet code.  $121,800

The handrails at the concrete steps to the lower paved play area do not meet
code.  Remove and replace with code compliant aluminum rail system.  

$14,300

The kitchen has a step from the corridor down to the kitcken floor level which
is not clearly marked and requires a handrail. Install a ramp or barrier guard
for safety.   $7,500

Curb cuts do not have warning protection.   Install truncated domes.  $500

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $440,100

Code Evaluation Sub-Total: $1,500,500

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $244,500

Miscellaneous Upgrades Sub-Total: $244,500

Building Evaluation Total: $8,670,900

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 41,340 s.f.

PDE Replacement Value: ( 350 FTE  x 92 sf  = 32,200 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 350

$1,120,560

$5,602,800

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building
Code.  Built-up roof membrane.

A single boiler provides hot water to unit heaters, air handlers, and fan 
coils.  Packaged rooftop units are utilized to provide cooling for the 
library, offices, and computer room.  The modular classrooms utilize 
packaged terminal through the wall heat pumps and electric heat.

Public water and sewer.

1600 amp, 120/208 volt, three phase, 4 wire

GENERAL DATA

Colebrookdale Elementary School

1955, 1991
Eligible for 20-year State Reimbursement

1001 Montgomery Avenue, Boyertown, PA 19512
35 acres; located in a residential area with paved drives and parking
areas, athletic fields and play areas.
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PHOTOGRAPHS

Colebrookdale Elementary School
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AERIAL VIEW

Colebrookdale Elementary School

Colebrookdale
Elementary School
Colebrookdale
Elementary School
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EXISTING SITE PLAN

Colebrookdale Elementary School
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OPERATIONAL COSTS SUMMARY

41,340 s.f. Annual Cost Cost per sf

$28,481 $0.69

$18,112 $0.44

$3,802 $0.09

Not Provided Not Provided

$50,395 $1.22Utilities Subtotal

Colebrookdale Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Colebrookdale Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $44,200.00 $1.07 SF

EXTERIOR EVALUATION $64,500.00 $1.56 SF

INTERIOR EVALUATION $60,200.00 $1.46 SF

HVAC EVALUATION $1,365,400.00 $33.03 SF

PLUMBING EVALUATION $268,000.00 $6.48 SF

ELECTRICAL EVALUATION $245,000.00 $5.93 SF

CODE EVALUATION $758,500.00 $18.35 SF

MISCELLANEOUS UPGRADES $103,400.00 $2.50 SF

TOTAL* $2,909,200.00 $70.37 SF

Colebrookdale Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing is crumbling or cracked at several sections. Remove
and replace concrete curbing.   $3,600

There is cracking concrete at the sidewalk adjacent to the north parking lot
and building entrances. Remove the deteriorated areas and replace with
new. $2,400

The bituminous parking area at the south side of the building has random
cracking and has settled adjacent to the catch basin. Repair the random
cracking and settled paved area at the catch basin. Mill and overlay with
new bituminouus and repaint parking lines.  $15,300

The bituminous walkway adjacent to the kindergarten play area is
deteriorating and cracking.  Mill and overlay the bituminouus walkway.     $5,400

The bituminous walkway from the north parking lot to the service
maintenance building has deteriorated. Remove deteriorated bituminous
and overlay with new bituminous. $2,600

The shed adjacent to the north end of the paved basketball court has
deteriorated wood siding and roofing shingles. Replace wood siding and
paint to match existing.  Remove and replace roof shingles.  $800
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation (con't):

The vinyl soffit of the picnic shelter structure has been dislodged in several
locations.  Reposition the vinyl soffit to the correct position. $100

The fence post at the playground chain link fence have peeling or missing
paint.  Remove peeling paint and repaint posts.  $500

The concrete cold joint between the concrete slab and the steps wall at the
Music Room steps is cracking.  Rout the joint and caulk.    $100

The infields of the softball fields have areas of growing grass. Rake and
remove the grass and apply diamond tex to the infield. $500

Many of the curb joints and sidewalk joints are missing joint material.
Replace missing joint material at curb and sidewalk joints.   $1,500

Soil erosion has occurred along the sidewalk of the south entrance. Replace
soil and seed.   $300

Seal and repaint parking lines at the paved drives and north parking lot.   $10,600

The pipe bollards have peeling paint and are rusting. Remove peeling paint
and rust from bollards and repaint. $500

The site and exterior of building lack identification and directional signage.
Install identification and directional signage $1,000

Site Evaluation Sub-Total: $44,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation:

The roofs installed are in good condition. No specific roof work is required.
A roof hatch should be installed and a wall ladder to access the
multipurpose/cafeteria roof. $4,000

The brick work and precast concrete are in fair condition. There is repointing
and cleaning required. Replace all damaged areas, repoint all deteriorated
mortar joints, and clean all brickwork and concrete. $16,300

Doors on the original building and the additions are fair. No work is needed
at this time $0

The existing windows and curtain wall systems with doors in the original
building and additions are aluminum with double glazing and show signs of
UV deterioration. No work is required at this time.  $0

The existing windows at the kitchen and boiler room are single glazed and
deteriorated. Remove the existing windows and replace with new thermo-
break energy efficient aluminum window systems and doors.   $7,700

The vertical and horizontal joints within the precast concrete window sills are
cracked or missing. Repoint and caulk all vertical and horizontal joints
around entire building. $3,000

EIFS is installed directly to grade and below at the Kitchen freezer and
refrigerator without the ability to drain. Install a drainable EIFS system at
Kitchen Cold Storage. $5,000

Vertical caulk joints in EIFS at edge of brick are beginning to shrink and
crack.  Recaulk all vertical joints at EIFS window infills. $1,500

6

7

8

1

2

3

4

5

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-42 



BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation (con't):

An old asphalt walkway near rear of modular classrooms is sloping toward
the building and could cause foundation issues. Remove asphalt and
regrade this area. $1,400

The caulk at the mechanical wall louvers has deteriorated or is missing at
most locations around building. Remove deteriorated caulk and recaulk
entire perimeter of all louvers. $7,700

Several steel lintels around the perimeter of the building are beginning to
show signs of rust.  Scrape and paint all exposed steel lintels. $2,000

Plaster soffit is deteriorated in several locations around the building.
Replace entire masonry soffit around entire building with a vinyl vented
system. $15,600

A u-shaped painted metal plate on the exterior wall is beginning to rust.
Scrape away rust, clean, caulk and paint wall plate. $300

Exterior of Building Evaluation Sub-Total: $64,500

C. Interior of Building Evaluation:

Existing windows hinge inward and are a potential hazard. A limiter should
be installed on all windows to keep projection no further than the plane of the
wall. $1,500

Replace carpet and base in Computer Room $1,900

Provide flat file storage in Art Room. $700

Replace Kitchen ceiling tile. $3,600

Replace VCT in corridor section from Boiler Room to Art Room.  $5,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

A security vestibule is not currently provided. Add a single door entering
directly into the office. $5,000

Replace carpet and base in Main office. $5,300

In Muiltipurpose/Cafeteria at Kitchen wall, minor wall cracking in CMU is
occuring. Clean out cracks of loose material, fill with caulking and paint wall
area. $300

Refinish steps at Stage/Platform.  $500

Replace VCT in the Multipurpose/Cafeteria. $13,000

Replace VCT in Waiting Room and Nurses area. $3,600

Paint interior HM door frames throughout building. $1,800

Replace VCT in the corridor section from Main Office to modular classrooms
$8,000

New marker boards (All Classrooms that have chalkboards). $10,000

Remove all remaining asbestos; no work required at this time. $0

Interior of Building Evaluation Sub-Total: $60,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Maintain the existing boiler, but install a second boiler to act as the backup
for the School. $90,000

Replace the circulation pumps based on age. Install with VFD's for energy
savings. $50,000

Replace the oil transfer pump with a duplex system for backup and a drain 
pan to contain any leaks. $7,500

Replace the older air handlers and unit ventilators based on age and
efficiency. Provide ducted systems with filtered outdoor for better air
distribution, lower noise, and better indoor air quality. $413,400

Replace the rooftop air conditioning units based on age and efficiency. $50,000

Replace the PTAC units in the relocatables with more efficient and 
appropriate HVAC systems. $25,000

Replace the damaged grilles in the Gym/Cafeteria. $2,000

Upgrade the Kitchen ventilation systems. $35,000

Upgrade the exhaust systems throughout the School. $51,700

New temperature control system. $165,400

Consideration should be given to providing building wide air conditioning.
The cost listed is in addition to the items outlined above. All UV's will need
to be replaced with this option. $475,400

HVAC Evaluation Sub-Total: $1,365,400
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

E. Plumbing Evaluation:

Replace the fixtures in the older gang toilet rooms. $48,000

Replace the water coolers throughout. $24,000

Replace old valves to provide for routine system maintenance. $62,000

Replace and repair the drain lines that have been problematic. $124,000

Install drainage in the water meter pit. $10,000

Plumbing Evaluation Sub-Total: $268,000

F. Electrical Evaluation:

Upgrade existing theatrical lighting system. $20,000

Replace Bulldog electric panel in kitchen. Provide groundfault breakers for
all 1P.20 amp breakers as required by NEC. $8,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. $25,000

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
kitchen per NEC. $5,000

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $12,000

Install Electric as required for HVAC upgrades. $175,000

Electrical Evaluation Sub-Total: $245,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Curb cuts do have have truncated dome warning blocks. Install truncated
domes at curb cuts to meet code. $1,300

The Multi-purpose Room exterior egress doors and exit do not meet code.
Install code compliant doors and  ramp with handrails to meet code.   

$12,600

The guardrail at the Music Room egress steps does not meet code and the
Kindergarten entry steps as well as the main entry steps require 2 additional
center handrails to meet code. Remove and replace guardrail/handrail at
the Music steps with a code compliant aluminum rail system and add 2
additional aluminum handrails at the Kindergarten and main entry entry
steps.  $23,400

The existing ADA parking signs are not mounted at the correct height to
meet code.  Raise the existing signs to meet code.   $300

Playground mulch areas do not meet accessibility code. Remove mulch and
install a rubber mat system to meet code.  $131,800

The Library has only one means of egress. Install a second means of
egress to meet code.  $6,800

The current disabled persons code requires exterior signage. Provide
exterior signage to meet code. $1,500

The individual use Toilet Rooms or the 2 occcupant use Toilet Rooms at
classrooms do not meet code.  Upgrade the Toilet Rooms to meet code.  

$135,000

The gang and faculty toilet facilities do not meet current disabled persons
code.  Upgrade the toilets to meet code. $105,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The 4 sets of double egress doors from the Multi-purpose into the Lobby do
not meet code.   Remove and replace with doors to meet egress code.    

$6,000

The Lobby doors leading into the corridor adjacent to the Boiler Room create
a dead end corridor and the door width does not meet code. Remove doors
and install new doors and frame at the west end of the corridor. 

$4,000

The stage in the Multi-purpse is not accessible to disabled persons. Install
chair lift to meet code.  $35,000

The spray booth counter in the Art Room does not meet the accessibility
code.  Install new base cabinet to meet code. $900

The water coolers throughout the building do not meet the current disabled
persons code.  Construct side barrier partitions to meet code. $2,000

The existing glass in some doors, partitions etc. do not meet code. Remove
the existing glass and replace with safety glass. $5,000

The current disabled persons code requires signage within a 48" reach
range.    Provide new signage to meet code. $7,100

Many doors do not have code compliant door harware. Remove door
hardware and replace with lever hardware. (Delete this item if new harware
is selected under Interiors) $6,000

The lav in the exam room does not have the piping below the lav insulated.
Install insulated wrap at pipes.  $100

The sink in the Library Workroom, Faculty Room, and Health Suite does not
meet the accessibility code. Remove and replace sink, counter, and
cabinets to meet code.   $10,500

The stair railing at the rear steps of the Stage does not meet code. Install
new handrail at code height.   $200

The faucet handles on sinks in classrooms do not meet the accessibility
code.  Remove faucet handles and install 4" wrist blades to meet code.

$1,800
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Colebrookdale Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

Existing fire extinguisher cabinets do not meet reach requirements of ADA
code . Remove and replace fire extinguisher cabinets with code compliant
cabinet.   $1,200

Install a backflow preventer on the water service. $8,500

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $186,000

The chain-link fence at the modular classrooms do not have panic hardware
for egress.  Install panic hardware on chain-link gates. $3,000

Two exits of the 1992 addition are not accessible. Install ramps and
handrails to meet code. $15,000

The 5 ft. wide exterior doors in the Music corridor do meet egress width and
the exit is not accessible. Replace with new doors to meet code and install a
ramp for accessibility. $15,000

Replace fire alarm system with code compliant system. $33,500

Code Evaluation Sub-Total: $758,500

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $103,400

Miscellaneous Upgrades Sub-Total: $103,400

Building Evaluation Total: $2,909,200

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 38,530 s.f.

PDE Replacement Value: ( 350 FTE  x 92 sf  = 32,200 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 350

$1,120,560

$5,602,800

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with foam and balasted roof membranes.

Hot water boilers feeding classroom unit ventilators, air handlers, and 
fan coils.  Air conditioning is provided for library, offices, and computer 
room through packaged rooftop AC units.

Well system and onsite sewage treatment facility

1000 amp, 120/208 volt, three phase, 4 wire

GENERAL DATA

Earl Elementary School

1954, 1968, 1991
Eligible for 20-year State Reimbursement

22 Schoolhouse Road, Boyertown, PA 19512-7926
16 acres; located in a rural area with paved drives and parking areas,
athletic fields and play areas.
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PHOTOGRAPHS

Earl Elementary School
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AERIAL VIEW

Earl Elementary School

Conewago Township
Elementary School
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EXISTING SITE PLAN

Earl Elementary School
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OPERATIONAL COSTS SUMMARY

38,530 s.f. Annual Cost Cost per sf

$23,989 $0.62

$24,891 $0.65

On Site NA

On Site NA

$48,880 $1.27Utilities Subtotal

Earl Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Earl Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $160,500.00 $4.17 SF

EXTERIOR EVALUATION $136,500.00 $3.54 SF

INTERIOR EVALUATION $266,100.00 $6.91 SF

HVAC EVALUATION $1,030,900.00 $26.76 SF

PLUMBING EVALUATION $278,500.00 $7.23 SF

ELECTRICAL EVALUATION $300,600.00 $7.80 SF

CODE EVALUATION $683,000.00 $17.73 SF

MISCELLANEOUS UPGRADES $96,300.00 $2.50 SF

TOTAL* $2,952,400.00 $76.63 SF

Earl Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing is crumbling or cracked at several sections. Remove
and replace concrete curbing.   $4,500

There is cracking concrete at various sidewalk locations. Remove the
deteriorated areas and replace with new. $2,800

The bituminous parking area at Township Road, the rear parking lot, and the
paved play area adjacent to the building have minor cracks. Repair cracks
and seal bituminous.  Repaint lines.  $106,500

The lower bituminous play area deteriorating and cracking. Mill and overlay
the bituminouus play area.     $46,700

Site Evaluation Sub-Total: $160,500

B. Exterior of Building Evaluation:

The foam roofs installed approximately ten-years ago are in fair condition.
Miscellaneous patching required. $1,300

The ballasted roofs installed approximately twenty-years ago are in poor
condition. Replace roof areas accordingly. $91,500

No internal roof access points are provided.  Install new roof hatch. $4,000

The brick work is in fair condition. There is minor repointing and cleaning
required. Replace all damaged areas, repoint all deteriorated mortar joints,
and clean all brickwork and concrete sills. $18,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation (con't):

Plaster soffit is deteriorated in several locations around the building.
Replace entire masonry soffit around entire building with a vinyl vented
system. $7,200

Severe efflorescent and water streaking at Multipurpose room precast
concrete coping. Clean brick, repoint all deteriorated mortar joints and install
new metal cap flashing over existing. $4,000

Metal edge at 1980's classroom addition is failing and starting to rust at
screw holes.  Replace entire section and patch along roof edge. $1,600

Brick chimney is severely decayed with major joint failure. Stabilize as
required and install coating system over existing brick. $1,000

Some areas of existing EIFS have exposed mesh. Complete miscellaneous
repairs to the EIFS around entire building. $800

Clean old roofing sealant from Brick at rear kitchen. $200

Paint CMU exterior of maintenance garage (24'x30' allowance, 9' high).
$6,500

Infill exterior window at maintenance garage with a painted plywood panel
and sealant.  Repair existing plywood panel infill at opposite window.

$400

Exterior of Building Evaluation Sub-Total: $136,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation:

A security vestibule is not currently provided. Add internal curtainwall doors
and frames at main lobby and a single door entering directly into the office.
Provide new flooring within vestibule including new walk off mats.    

$25,000

Replace Kitchen ceiling tile. $2,000

Replace carpet & base in all classrooms with carpet. $42,000

New casework, counters and sink in all classrooms. $108,000

New markerboards (All Clsrm's). $18,000

Ceiling tiles are sagging throughout the entire building, no work is required.
Monitor condition for replacement. $0

Replace tack strips in corridors. $7,000

Replace carpet & base in Itinerant room. $1,100

Replace chalkboard with markerboard in Itinerant Room. $800

Replace Faculty Room carpet & base . $1,20010
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

Replace Faculty Room casework, counters and sink. $3,600

Replace Media Center carpet & base. $10,200

Replace Media Center check-in desk. $3,000

Paint interior HM door frames throughout building. $1,300

Replace Music Room casework, counters and sink. $3,600

Add acoustic panels in Music Room. $1,300

Replace casework, counters and sink in Media Center Workroom. $3,000

Replace Stage curtain per 2009 certified flame retardant report. Add new
rigging sets. $35,000

Remove all remaining asbestos; no work required at this time. $0

Interior of Building Evaluation Sub-Total: $266,100
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Install VFD's on the hot water pumps for energy savings. $15,000

Replace the older unit ventilators and air handlers throughout the facility
based on age and efficiency. $192,700

Upgrade the exhaust systems throughout the School. $48,200

Replace the rooftop AC units. $42,500

New temperature control system. $154,100

Consideration should be given to providing building wide air conditioning.
The cost listed is in addition to the items outlined above. All UV's will need
to be replaced with this option. $578,400

HVAC Evaluation Sub-Total: $1,030,900

E. Plumbing Evaluation:

Upgrade the domestic water system to meet current standards - In progress 
by the District. $0

Miscellaneous repairs and upgrades to the sewer treatment plant - Piping,
sand, comminutor, etc. Further detailed evaluations are needed to finalize
cost.  A budget estimate has been provided at this time.

$200,000

Replace the older plumbing fixtures throughout to meet current standards.
$48,000

Replace the water coolers. $24,000

Replace damaged roof drains. $6,000

Install splash blocks under condensate drains on the roof. $500

Plumbing Evaluation Sub-Total: $278,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

F. Electrical Evaluation:

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $8,000

Replace Paging/Intercom system. $29,300

Replace master clock system. $24,300

Add groundfault receptacles for all receptacles in kitchen per NEC. $6,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. $25,000

Install electric as required for HVAC upgrades. $208,000

Electrical Evaluation Sub-Total: $300,600

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Not all entrances and exits to the building are accessible to disabled
persons.  Upgrade the south entrance/exit to meet code.    $6,000

Several doors throughout the building have non-compliant door hardware.
Replace knobs with ADA compliant hardware and levers. $4,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The entrances to instructional areas and other areas lack the proper
clearances and do not meet disabled persons code. Upgrade the entrances
to meet code. $24,500

The single use toilet rooms do not meet the current diabled persons code.
Upgrade the toilets to meet code.  $90,000

30" pair of doors throughtout the building do not provide the required egress
width for a single leaf.  Replace with uneven pair of door leaves.

$20,000

The glass and wood frame corridor entry frame system at the administration
office does not meet the required fire rating. Remove and replace with a
code compliant door and corridor entry frame system. 

$20,000

The faucet handles at several classrom sinks do not meet the ADA code.
Remove and replace with code compliant wrist blade handles.  $1,200

The toilet facilities throughout the building do not meet current disabled
persons code.  Upgrade the toilets to meet code. $140,000

The electric water coolers protrude into the clear walking space. Install
barrier partitions at electric water coolers.  $1,500

The existing glass in some doors, partitions, display cases etc. does not
meet code.  Remove the existing glass and replace with safety glass.

$5,000

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The screen doors at the Kitchen exterior egress door do not swing with the
means of egress.  Remove the screen doors.  $100

The Stage is not accessible to disabled persons from the Multi-purpose
Room.  Install a chair lift to meet code.  $35,000

The return dish counter exceeds ADA height.  Lower counter to meet code.  
$1,500

The existing stage stair railing at the rear steps does not meet code and
there are no railings at the stage steps. Remove and replace railing with a
code compliant aluminum guardrail/handrail system and install handrails at
the stage steps.  $1,200

The railing system in the Library does not meet code. Remove and replace
with code compliant aluminum handrails and guardrails. $10,500

The Library requires two means of egress. Install second egress door to the
exterior.   $6,000

Upgrade fire alarm system in original portion of the building. $15,000

Reception counter does not meet the ADA code. Remove and replace with
code compliant copunter.  $2,500

Curb cuts do not have warning protection.   Install truncated domes.  $1,300

The exterior steps leading to the lower paved play area has only one center
handrail that does not meet code. Remove center handrail and install
aluminum handrails at 5'-0" centers to meet code. $12,000

The exterior steps adjacent to 1968 classroom addtion has handrails that do
not meet code. Remove and replace with aluminum code compliant
handrails.  $2,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Earl Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The rail system at the exterior concrete steps from the 1968 Addtion does
not neet code. Remove and install aluminum code compliant handrail at 5'-
0" centers. $21,800

The playground mulch does not meet the accessibility code. Remove mulch
and replace with a code compliant rubber mat system. $68,300

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $192,700

Fire extinguisher cabinets do not meet current ADA reach height. Remove
and replace. $1,500

Code Evaluation Sub-Total: $683,000

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $96,300

Door hardware is problematic and keying is not uniform throughout the
District.  Replace door hardware throughout. $37,500

Miscellaneous Upgrades Sub-Total: $96,300

Building Evaluation Total: $2,952,400

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 96,930 s.f.

PDE Replacement Value: ( 725 FTE  x 92 sf  = 66,700 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 725

$2,321,160

$11,605,800

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with Foam and Built-up roof membranes.

Cast iron steam boilers.  The boilers directly feed some equipment and 
also feed a steam to hot water heat exchanger that provides hot water to 
classroom unit ventilators, air handlers, and fan coils.  Air conditioning is 
provided for limited spaces through packaged rooftop and split system 
air conditioners. 

Onsite water and public sewer

2000 amp, 120/208 volt, three phase, 4 wire

GENERAL DATA

Gilbertsville Elementary School

1930, 1958, 1987, 1995
Eligible for 20-year State Reimbursement in 2015

36 Congo Road, Gilbertsville, PA 19525-9205
16 acres; located in a residential area with paved drives and parking
areas, athletic fields and play areas.
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PHOTOGRAPHS

Gilbertsville Elementary School
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AERIAL VIEW

Gilbertsville Elementary School

Gilbertsville
Elementary School
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EXISTING SITE PLAN

Gilbertsville Elementary School
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OPERATIONAL COSTS SUMMARY

96,930 s.f. Annual Cost Cost per sf

$48,600 $0.50

$42,832 $0.44

Onsite Onsite

Onsite Onsite

$91,432 $0.94Utilities Subtotal

Gilbertsville Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Gilbertsville Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $362,000.00 $3.73 SF

EXTERIOR EVALUATION $525,200.00 $5.42 SF

INTERIOR EVALUATION $334,900.00 $3.46 SF

HVAC EVALUATION $3,303,800.00 $34.08 SF

PLUMBING EVALUATION $569,400.00 $5.87 SF

ELECTRICAL EVALUATION $564,000.00 $5.82 SF

CODE EVALUATION $1,013,200.00 $10.45 SF

MISCELLANEOUS UPGRADES $242,300.00 $2.50 SF

TOTAL* $6,914,800.00 $71.34 SF

Gilbertsville Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing at the catch basin of the circular drive has settled.
Remove the settled section and replace with new. $3,000

There is a portion of settled concrete sidewalk at the curb line of the north
parking lot. A concrete section of the playground ramp is cracked and
deterioration has occurred at sections of the north exit sidewalk. Remove
the settled concrete walk, cracked playground ramp, and deteriorated
concrete sections and replace.   $4,700

Several of the concrete wheel stops are damaged or missing. Replace
damaged or missing wheel stops.  $400

Ponding is occuring at the northwest corner of the parking lot adjacent to
Congo Street.      Unclog inlet to drain pipe.   $200

The bituminous paved drive and paved play area have random cracking and
deterioration. Repair deteriorated areas and cracking, mill and overlay with
new paving and paint lines. $340,600

The chain link fence at the parking spaces adjacent to the play equipment
and the picnic shelter is damaged.  Remove and replace chain link fence.   

$5,600

The picnic shelter roof shingles are deteriorating; gutters and downspouts
are missing. Remove and replace roof shingles. Install gutter and
downspouts.       $6,000

Several of the concrete steps at the Congo Road entrances and the concrete
steps on the north side have spalled areas and rebar is exposed. Remove
loose material, sand rebar and coat with epoxy paint.   Repair tread.   

$1,500

The curb and sidewalk joint material is missing. Replace missing control
joint material. $1,500

The site and exterior of building lack identification and directional signage.
Install identification and directional signage $1,000

Site Evaluation Sub-Total: $362,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation:

The newer built-up roof areas and newer foam roof areas are in good
condition. No specific roof work is required in these areas. $0

The built-up roofs installed in 1996 are in poor condition. Replace roof areas
with built-up roof to match. $273,000

Plaster soffit is deteriorated in several locations around the building.
Replace entire masonry soffit around entire building with a vinyl vented
system. $19,200

Recaulk perimeter joint around mechanical louver at front classroom,
adjacent to drop off circle in original building. $400

Brick has staining and dirt accumulation, clean brick. $27,600

Repair mortar joints and cracks in the brick at several locations around the
original building. $5,000

Clean rust off brick at basement Boiler Room.  Scrape and paint rusted pipe.
$800

The windows in the original building are showing signs of wear and
deterioration.  Replace exterior windows within original building.  $156,000

Repoint the precast concrete sill horizontal and vertical joints. $7,200

Clean and repoint limestone banding on original building. $3,000

Replace sloped glazing at Art room. $5,000

The joints in the brick wall cap at all stand-alone brick walls are starting to
fail.  Remove all top brick, install flashing and reinstall brick wall cap.

$16,000

Some exterior doors are failing, replace door and frame. $12,000

Exterior of Building Evaluation Sub-Total: $525,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation:

A security vestibule is not currently provided. Add a single door entering
directly into the office and reconfigure the office as required. $10,000

VCT in corridor of 1995 addition is worn.  Replace all VCT. $18,000

Replace carpet and base in main office. $2,700

Repair drywall damage at front skylight. $500

Replace wall surfaces of dividing partition in Gymasium/Muiltipurpose Room.
$6,000

Replace VCT and base in gymasium/muiltipurpose room. $34,200

Replace blinds in 1995 classrooms (14). $33,600

Replace chalkboards with markerboards in all classrooms (35). $35,000

Replace casework, countertops and sink at all original building classrooms.
$157,500

Paint all door frames within orginal building. $2,400

Ceiling tiles are sagging throughout the entire building, no work is required.
Monitor condition for replacement. $0

Remove all remaining asbestos, no work required at this time. $0

Replace Stage curtain per 2009 certified flame retardant report. Add new
rigging sets. $35,000

Interior of Building Evaluation Sub-Total: $334,900
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Replace the boilers based on age and efficiency. Convert the entire facility
to a hot water heating system. $130,000

Replace the older air handlers and unit ventilators based on age and
efficiency as well as all the steam heating units. Provide ducted systems
with filtered outdoor for better air distribution, lower noise, and better indoor
air quality. $1,163,200

Replace the rooftop air conditioning units based on age and efficiency. $72,000

Upgrade the exhaust systems in the School. $96,900

New temperature control system. $387,700

Consideration should be given to providing building wide air conditioning.
The cost listed is in addition to the items outlined above. Most of the existing
equipment will need to be replaced with this option.

$1,454,000

HVAC Evaluation Sub-Total: $3,303,800

E. Plumbing Evaluation:

Replace the fixtures in the older gang toilet rooms. $48,000

Replace the water coolers throughout. $36,000

Replace old valves to provide for routine system maintenance. $145,400

Repair corroded pipe on the water supply system. $5,000

Install a VFD on the domestic water booster pump system. $7,500

Consider extending the public water system to feed the facility.  Cost based 
on information provided by the District. $320,000

Replace the water softener resin. $7,500

Plumbing Evaluation Sub-Total: $569,400
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

F. Electrical Evaluation:

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $9,000

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
kitchen per NEC. $10,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. $25,000

Main electrical service and emergency generator located in the same room.
Normal and emergency systems shall be located in separate rooms per
NEC. $100,000

Install Electric as required for HVAC upgrades. $420,000

Electrical Evaluation Sub-Total: $564,000

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Not all entrances and exits to the building are accessible to disabled
persons. Upgrade the Gymnasium and northwest egress doors to the
playground for accessibility with bituminous paving having a slope less than
5%.   $3,000

Doors throughout the building have non-compliant door hardware. Replace
knobs with ADA compliant hardware and levers. $5,300

The individual use Toilet Rooms do not meet code. Upgrade the Toilet
Rooms to meet code.  $142,500

The gang toilets do not meet the current ADA code. Upgrade the toilets to
meet code.  $120,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The 30" pair of doors at egress vestibile adjacent to the Audio/Visual Room
and the corridor doors adjacent to the Boiler Room stair do not provide the
required width for a single leaf.  Replace with uneven pair of door leaves.

$8,000

Several counters with sinks do not meet the accessibility code. Remove
and replace sink, counter, and cabinets to meet code.  $17,500

There are several locations of glass block in the corridor walls which do not
meet the fire rating requirement. Remove glass block and close opening
with 1 hour rated construction.  $6,000

Several of the classroom sink faucets do not have wrist blades to meet code.
Replace faucet handles with wrist blades to meet code.  $900

The platform in the Small Group Instruction does not have accessibilty to the
platform.  Install a chair lift to meet code.  $35,000

A dead end corridor is existing adjacent to the Boiler Room stair. Remove,
replace with "S" type doors, or relocate doors to the west end of the corridor.  

$6,000

The ramp at the connector exceeds the allowable 30' maximum length per
code.  Other access is provide within the building. $0

The electric water coolers protrude into the clear walking space. Install
barrier partitions at electric water coolers.  $6,000

The existing glass in some doors, the hollow metal partition of the
Faculty/Lounge, or display cases does not meet code. Remove the existing
glass and replace with rated or safety glass. $5,000

The site and exterior of building lack identification and directional signage.
Install identification and directional signage $0

The roof hatch does not have an extension pole to meet code. Install
extension pole. $500

The fire extinguisher exceed the 48" maximum reach height requirement.
Lower the fire extinguishers to meet code.  $1,400

The ADA parking signs do not meet current ADA code. Replace with new
signs to meet code.   $1,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Gilbertsville Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

Curb cuts do not have warning protection.   Install truncated domes.  $3,500

Playground mulch areas do not accessibility code. Remove mulch and
install a rubber mat system to meet code. $8,700

The exterior north steps require a center handrail, the rails at the two north
doors to the lower storage do not meet code, steps at the east steps on
Congo Road require a handrail. Install aluminum center handrail, remove
and replace rail system at the lower storage room doors, and instal
handrails at east steps.   $5,500

The ramp at the west entry at Congo Road does not meet the required code
width and does not have the required level transition area. Remove and
install code compliant ramp.   $25,000

Vertical grab bars are required at water closets to meet ADA. Install vertical
grab bars.  $300

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. Partial sprinkler system
exists. $78,500

Eliminate the use of the corridor as a return air plenum $145,400

Consider installing a code compliant fire sprinkler system throughout. $387,700

Code Evaluation Sub-Total: $1,013,200

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $242,300

Miscellaneous Upgrades Sub-Total: $242,300

Building Evaluation Total: $6,914,800

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 90,700 s.f.

PDE Replacement Value: ( 800 FTE  x 92 sf  = 73,600 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 800

$2,561,280

$12,806,400

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with foam, balasted and built-up roof membranes.

New hot water boilers serve classroom unit ventilators, air handlers, and 
fan coils.  Air conditioning is provided for miscellaneous areas through 
packaged rooftop units and split system air conditioners.

Onsite well and sewer systems

2500 amp, 120/208 volt, three phase, 4 wire

GENERAL DATA

New Hanover-Upper Frederick Elementary School

1953, 1958, 1964, 1991
Eligible for 20-year State Reimbursement

2547 Big Road, Frederick, PA 19435-9701
18 acres; located in a rural area with paved drives and parking areas,
athletic fields and play areas.
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PHOTOGRAPHS

New Hanover-Upper Frederick Elementary School
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AERIAL VIEW

New Hanover-Upper Frederick Elementary School

New Hanover
Elementary School
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EXISTING SITE PLAN

New Hanover-Upper Frederick Elementary School
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OPERATIONAL COSTS SUMMARY

90,700 s.f. Annual Cost Cost per sf

$59,198 $0.65

$53,167 $0.59

Onsite NA

Onsite NA

$112,365 $1.24Utilities Subtotal

New Hanover-Upper Frederick Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

New Hanover-Upper Frederick Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $498,500.00 $5.50 SF

EXTERIOR EVALUATION $155,000.00 $1.71 SF

INTERIOR EVALUATION $108,900.00 $1.20 SF

HVAC EVALUATION $2,827,100.00 $31.17 SF

PLUMBING EVALUATION $263,200.00 $2.90 SF

ELECTRICAL EVALUATION $861,000.00 $9.49 SF

CODE EVALUATION $1,343,500.00 $14.81 SF

MISCELLANEOUS UPGRADES $226,800.00 $2.50 SF

TOTAL* $6,284,000.00 $69.28 SF

New Hanover-Upper Frederick Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing at the north parking lot is leaning away from the
sidewalk. A large gap exists at the joint and a tripping hazard is evident.
Remove and replace concrete curb and sidewalk. $5,000

There is deterioration of concrete sidewalks at the two (2) west entry
sidewalks of the building and various other areas. Remove the deteriorated
areas and replace with new. $2,100

The concrete curbing and walk at the bus loop have a large exposed joint
and the uneven surfaces are creating a tripping hazard. Remove and
replace concrete sidewalk. $1,200

The bituminous parking, driveways and paved play areas are deteriorating
and have mutiple cracks. Mill and overlay with new bituminous and paint
lines.  $334,600

The paved play area is deteriotated and has multiple cracking. Mill and
overlay with new bituminous and paint lines.  $125,000

The concrete sidewalk joint material is missing. Replace sidewalk joint
material. $1,500

The site and exterior of building lack identification and directional signage.
Install identification and directional signage. $0

The concrete steps adjacent to the loading dock, the concrete steps at the
Gym steps, and the concrete pad adjacent to the outdoor Storage Room are
alligatoring and have open fissures.   Monitor condition for replacement.

$0
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation (con't):

The infield of the softball field has weeds and grass growing. Remove grass
and weeds and treat infield with diamond tex.   $500

The concrete curbing in the parking area to south of the building has
deteriorated sections. Remove all deteriorated sections and replace with
new.  Seal the parking area and repaint lines. $7,200

The roof shingles on the pavillion are showing signs of deteriration. Remove
and replace shingles.  $6,400

The retaining wall at the ramp from the lower level mechanical room is
alligatoring and cracking.  Remove and replace wall and guardrail.    $15,000

Site Evaluation Sub-Total: $498,500

B. Exterior of Building Evaluation:

The built-up roof replacement areas and foam roof replacement areas are in
good condition. No specific roof work is required in these areas. 

$0

The ballasted roofs over Kindergarten are in poor condition. Replace roof
areas accordingly. $67,500

Plaster soffit is deteriorated in several locations around the building.
Replace entire masonry soffit around entire building with a vinyl vented
system. $29,300

Replace all exterior windows at the kindergarten classrooms located near
loading dock. $16,600

Cracking and fissures in the concrete peir have developed at the north
center lobby.  Monitor condition for replacement. $0
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation (con't):

Brick has staining and dirt accumulation, clean brick. $33,100

Scrape and paint all exposed lintels. $2,000

Repoint vertical and horizontal joints at the precast concrete sills. $1,800

Replace mechancial louvers, see item D5. $0

Caulk Vertical joints at EIFS and brick all locations. $1,200

Add metal wall cap to brick wall and peir at western exit. $1,500

Cut down tree at corner of Gymnasium. $2,000

Exterior of Building Evaluation Sub-Total: $155,000

C. Interior of Building Evaluation:

Existing windows hinge inward and are a potential hazard. A limiter should
be installed on all windows to keep projection no further than the plane of the
wall. $1,500

A security vestibule is not currently provided. Add a single door entering
directly into the office and reconfigure the office. $25,000

Significant bubbling under VCT floors outside of the Multipurpose Room.
The existing slabs must be tested for moisture content for approval by
flooring manufacturer prior to repairs or replacement. $0

Replace VCT and base in LGI and Special Ed. Rooms $11,100

Replace carpet and base in Music Room. $5,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

Install new countertops in Art Room. $7,500

Ceiling tiles are sagging throughout the entire building, no work is required.
Monitor condition for replacement. $0

Replace several areas of bookshelving and casework within classrooms
having the long angled entry.  $5,000

The angled wall entries into the classrooms (15) are all wood and are not
providing proper 1 hour fire seperation from the corridor and the classrooms.
See code items G6. $0

Clean and seal walls at Boiler Room basement. Install drainage plane and
sump pump as required. $2,500

Replace chalkboard at Reading Room with markerboard. $800

Replace carpet and base in Main Office. $2,000

Replace VCT and base in Nurse's Suite. $2,000

Repair crack in wall at Art Room. $500

Repair crack in wall at Cafeteria. $500

Repair crack in VCT at receiving hallway. $500

Repair expansion joints $10,000

Remove all remaining asbestos; no work required at this time. $0

Replace Stage curtain per 2009 certified flame retardant report. Add new
rigging sets. $35,000

Interior of Building Evaluation Sub-Total: $108,900
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Install drain pan below oil pumps set to contain oil drips. $1,000

Replace the rooftop air conditioning units based on age and efficiency. $96,000

Upgrade the exhaust systems throughout the School. $99,800

New temperature control system. $362,800

Consideration should be given to providing building wide air conditioning.
The cost listed is in addition to the items outlined above. All heating UV's
and AH's will need to be replaced with this option. The new boilers, pumps,
and HW pipe can mainly be retained.

$2,267,500

HVAC Evaluation Sub-Total: $2,827,100

E. Plumbing Evaluation:

Replace the domestic water tanks. $36,000

Replace the water softener resin. $7,500

Install clay traps in the art room sinks. $6,600

Replace the water coolers throughout. $36,000

Replace old valves to provide for routine system maintenance. $136,100

Replace sinks and faucets in the rear classrooms. $6,000

Modify water line to the treatment  plant to avoid winter draining requirement. $35,000

Plumbing Evaluation Sub-Total: $263,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

F. Electrical Evaluation:

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
kitchen per NEC. $6,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. $25,000

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $8,000

Ground flammable storage cabinets per NEC. $2,000

Install Electric as required for HVAC upgrades. $820,000

Electrical Evaluation Sub-Total: $861,000

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Curb cuts do not have warning protection.   Install truncated domes.  $1,000

Many doors do not have code compliant hardware. Remove door hardware
and replace with lever hardware. (Delete this item if new hardware is
selected under Interiors). $21,700

The Media Center requires two means of egress. Rework door and steps to
ramp to meet code. $10,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The individual use or the 2 occupant use Toilet Rooms do not meet code.
Upgrade the Toilet Rooms to meet code.   $217,500

The 30" pair of doors at the Cafeteria/Auditorium, one classroom, and
corridor adjacent to the Gym Lobby do not provide the required width for a
single leaf.  Replace with uneven pair of door leaves. $20,000

The angled classroom corridor walls do mot meet the required one hour fire
rating. Remove wall and door assembly and replace with wall and door
assembly to meet code.  $52,500

A dead end corridor exists adjacent to the Kindergarten classrooms and also
in the corridor at the angled classrooms. Remove doors or install "S" type
doors.  $24,000

The Stage in the Cafeteria/Auditorium is not accessible to disabled persons.
Install a chair lift. $35,000

The gang toilet (4) facilities do not meet current disabled persons code and
the gang toilets in the 1992 need a vertical grab bar at the ADA stall.
Remove all of the lav in the ADA stalls and add a urinual screen in the Boy's
Room.   Upgrade the Toilets to meet code. $120,000

The corridor ramp adjacent to the rear Media Center door exceeds the
allowable length per code.   Remove ramp and install code compliant ramp.  

$9,000

The faucets handles on sinks in classrooms do not meet the accessibility
code.  Remove faucet handles and install 4: wrist blades to met code.  

$3,500

The 30" pair of doors at two egress doors do not provide the required width
for a single leaf.  Replace with the doors with doors to meet code.  

$12,000

The exterior steps of the multi-purpose room do meet ADA accessibility for
egress.  Remove and replace steps with a code compliant ramp system.  

$21,600
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The water coolers throughout the building do not meet the current disabled
persons code.  Construct side barrier partitions to meet code. 

$2,000

Several corridor doors have plate glass or louvers which do not meet the
required fire rating. Remove the existing glass and replace with fire rated
safety glass and replace the louvered doors with new doors to meet code.  

$6,600

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0

The Stage is not accessible to disabled persons from the Auditorium.
Upgrade the Stage to make it accessible to disabled persons and to meet
code. $35,000

The existing ADA parking signs are not mounted at the correct height to
meet code and 3 additional signs are required.  $1,800

Playground mulch areas do not meet accessibility code. Remove mulch and
install a rubber mat system to meet code.  $178,500

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $453,500

Replace fire alarm system with code compliant system. $73,500

The sink and countertop in the Health, Faculty Dining, Faculty Planning, and
Media Workroom are not code compliant. Replace with accessible sink
cabinet assemblies. $15,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

New Hanover-Upper Frederick Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

Existing fire extinguisher cabinets do not meet ADA code. Remove and
replace fire extinguisher cabinets with code compliant cabinets.  $3,000

The rail systems at the exterior concrete steps are missing a center handrail
or the rail system does not meet code. Install center aluminum handrails
and remove and replace rail systems with code compliant aluminum
guardrail/handrails.   $15,000

The roof hatch does not have an extension pole to meet code. Install
extension pole.  $500

The classroom courtyard lacks ADA access and the double doors width
does not meet the required code. Install a code compliant ramp and replace
doors with code compliant assembly.    $10,800

Code Evaluation Sub-Total: $1,343,500

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $226,800

Miscellaneous Upgrades Sub-Total: $226,800

Building Evaluation Total: $6,284,000

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 37,570 s.f.

PDE Replacement Value: ( 350 FTE  x 92 sf  = 32,200 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 350

$1,120,560

$5,602,800

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with foam roof membranes.

Hot water boilers serving unit ventilators, air handlers, and fan coils.  Air 
conditioning is provided in several spaces through rooftop packaged air 
conditioning units.

Onsite water and sewer systems.

800 amp, 120/240 volt, three phase, 3 wire

GENERAL DATA

Pine Forge Elementary School

1928, 1957, 1987
Eligible for 20-year State Reimbursement

8 Glendale Road, Boyertown, PA 19512
8 acres; located in a rural area with paved drives and parking areas,
athletic fields and play areas.
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PHOTOGRAPHS

Pine Forge Elementary School
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AERIAL VIEW

Pine Forge Elementary School

Pine Forge
Elementary School
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EXISTING SITE PLAN

Pine Forge Elementary School
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OPERATIONAL COSTS SUMMARY

37,570 s.f. Annual Cost Cost per sf

$23,048 $0.61

$37,967 $1.01

Onsite NA

Onsite NA

$61,015 $1.62Utilities Subtotal

Pine Forge Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Pine Forge Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $31,700.00 $0.84 SF

EXTERIOR EVALUATION $191,700.00 $5.10 SF

INTERIOR EVALUATION $69,500.00 $1.85 SF

HVAC EVALUATION $1,214,300.00 $32.32 SF

PLUMBING EVALUATION $315,500.00 $8.40 SF

ELECTRICAL EVALUATION $865,600.00 $23.04 SF

CODE EVALUATION $1,021,700.00 $27.19 SF

MISCELLANEOUS UPGRADES $93,900.00 $2.50 SF

TOTAL* $3,803,900.00 $101.25 SF

Pine Forge Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The bituminous entry drive is showing signs of wear. Monitor cracking
condition for replacement. $0

The shed adjacent to the mulched playground has deteriorated. Remove
shed and repair seeding.  $800

The north side of the addtion has a swale that traps water and does not
drain. The water runs across the paved parking area and erodes the
embankment along Pine Forge Road.  Correct water issues. $25,000

The paved bituminous play area was placed on a soft base. Monitor
condition for replacement.     $0

The concrete ramp at the paved play area entrance has spalled concrete.
Repair spalled concrete on ramp.  $800

The concrete retaining wall to the Boiler Room is deteriorating and is leaning
towards the buiding. Remove and replace concrete retaining wall and install
a code compliant aluminum guardrail at the top of the wall. See item B10.

$0

The site and exterior of building lack identification and directional signage.
Install identification and directional signage. $1,500

The roof shingles on the blue storage shed at the end of the parking spaces
are deteriorating.   Remove and replace shingles.  $600

The site and exterior of the building lack identification and directional
signage.  Install indentification and directional signage.  $1,500

The joint material is missing at the curb/sidewalk joint and also at the
sidewalk joints.  Install joint material. $1,500

Site Evaluation Sub-Total: $31,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation:

The foam roofs installed approximately 2003 are in good condition. Only
Miscellaneous patching needed by maintenance. No work required. A roof
hatch should be installed and a small wall ladder to access the
multipurpose/cafeteria roof. $4,000

Replaced downspouts at two locations. $500

The existing windows are UV damaged and deteriorated. Remove the
existing windows and replace with new thermo-break energy efficient
aluminum window systems and doors.   $149,500

The horizontal joint under some precast concrete sill are failing. Clean out
and repoint joint under sill. $2,400

Brick has staining and dirt accumulation; clean brick. $14,400

Clean all concrete sills. $700

The brick joints are failing at the east face of the old school where the old
entry was filled in.  Repoint all joints in this location. $800

Add vents to Crawl space. $2,000

Repoint old boiler chimney stack. $2,400

The rear stairwell access to the Boiler Room is severely deteriorated. Entire
sections of the block have disintegrated. A potential wall collapse is
immeniant and should be addressed. Remove and replace back stairwell in
its entirety with engineered retaining wall and steps. Repair paving as
required. $15,000

Exterior of Building Evaluation Sub-Total: $191,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation:

A security vestibule is not currently provided. Add internal curtainwall doors
and frames at main lobby and a single door entering directly into the office.
Provide new flooring within vestibule including new walk off mats.    

$25,000

Replace chalkboard with marker board in classrooms (13). $13,000

Replace base at ramp near Library. $200

Replace misc. broken tile at base near upper classroom addition. $400

Ceiling tiles are sagging throughout the entire building, no work is required.
Monitor condition for replacement. $0

Restrip gymnasium floor lines. $2,000

Replace broken wall and base tile at dishwash counter. $500

Replace VCT and base in Special Ed Room. $3,800

Replace VCT and base in Small Guidance Room. $1,300

Replace VCT and base in Muiltipurpose Room. $9,000

Replace VCT and base on Stage/platform. $2,900

Replace VCT and base in Reading Room. $1,400

Dishwasher is in poor working condition.  Replace dishwashing unit. $10,000

Remove all remaining asbestos; no work required at this time. $0

Interior of Building Evaluation Sub-Total: $69,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Install drain pan below oil pumps to collect oil drips. $800

Fire seal the boiler room pipe penetrations. $2,000

Replace the older air handlers and unit ventilators based on age and
efficiency. Provide ducted systems with filtered outdoor for better air
distribution, lower noise, and better indoor air quality. Provide adequate
maintenance access. $375,700

Modify the relief air system to avoid the use of the corridor as a return 
plenum. $65,700

Replace the older HW distribution piping due to age. $47,000

Replace the kitchen hood and fans. $40,000

Upgrade the exhaust systems. $47,000

Replace the rooftop air conditioners due to age. $35,000

New temperature control system. $150,300

Consideration should be given to providing building wide air conditioning.
The cost listed is in addition to the items outlined above. All UV's will need
to be replaced with this option. $450,800

HVAC Evaluation Sub-Total: $1,214,300
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

E. Plumbing Evaluation:

Replace the fixtures in the older gang toilet rooms. $32,000

Replace the water coolers throughout. $24,000

Replace old valves to provide for routine system maintenance. $56,400

Replace and repair the older drain lines. $75,100

Replace the domestic water storage tank due to age. $28,000

Upgrade the sanitary system serving the facility.  Exact scope needs to be 
developed based on additional survey information.  A budget number is 
included for reference. $100,000

Plumbing Evaluation Sub-Total: $315,500

F. Electrical Evaluation:

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $9,000

Replace electrical distribution system. $563,600

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
kitchen per NEC. $8,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. $25,000

Main electrical service and emergency generator located in the same room.
Normal and emergency systems shall be located in separate rooms per
NEC. $100,000

Install Electric as required for HVAC upgrades. $160,000

Electrical Evaluation Sub-Total: $865,600
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Not all entrances and exits to the building are accessible to disabled
persons.  Upgrade the front and south entrances for accessibility.   $60,200

Doors throughout the building have non-compliant door hardware. Replace
knobs with ADA compliant hardware and levers. $5,300

The individual use toilet rooms do not meet code. Upgrade the toilet rooms
to meet code.  $37,500

The gang toilets do not meet the current ADA code. Upgrade the toilets to
meet code.  $210,000

The 30" Kindergarten exterior door does not meet the required egress width
per code and is not accessibilable to the play surface. Remove and replace
with a code compliant door and construct a ramp to the play surface.

$13,000

Several counters with sinks do not meet the accessibility code. Remove
and replace sink, counter, and cabinets to meet code.  $11,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The main entry lobby does not meet the accessibility code due to the steps.
Install chair lift. $25,000

Several of the classroom sink faucets do not have wrist blades to meet code.
Replace faucet handles with wrist blades to meet code.  $1,400

The platform in the Multi-purpose Room does not have accessibilty to the
platform.  Install a chair lift to meet code.  $35,000

The entrances to instructional areas and other areas lack the proper
clearances and do not meet the disabled persons code or the required fire
rating.  Upgrade the entrances to meet code. $45,000

The ramps are missing handrails to meet code. Install code compliant
handrails.       $3,000

The two pairs of 30" egress doors from the multi-purpose room do not meet
the required egress width. Remove and replace doors with code compliant
door assemblies. $8,000

The platform steps do not have handrails.  Install code compliant handrails.
$400

The electric water coolers protrude into the clear walking space. Install
barrier partitions at electric water coolers.  $6,000

The existing glass in some doors, the hollow metal partition of the
faculty/lounge, or display cases does not meet code. Remove the existing
glass and replace with rated or safety glass. $5,000

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0

The fire extinguisher exceed the 48" maximum reach height requirement.
Lower the fire extinguishers to meet code.  $1,400

The doors do not have harware do meet code. Remove hardware and install
lever handles to meet code. $24,900
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The south corridor egress door do not meet the required egress width.
Remove and replace with code compliant doors.   $6,000

The dishwash return counter does not meet ADA requirements, Lower
counter to meet code requirements. $1,500

The corridor ramp adjacent to the multi-purpose platform exceeds the
allowable 1" in 12" slope.   Rework ramp to meet code.  $45,000

Several corridor doors contain louvers and do not meet the fire rating.
Remove and replace doors with code compliant doors. $2,500

The steps inside the main entry need rails to meet code. Instal 2 aluminum
handrails to meet code.  $600

Eliminate the use of the corridor as an air plenum. $75,100

Provide code compliant dryer exhaust vent. $1,000

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $281,800

Replace fire alarm system with code compliant system. $30,400

The parking lot does not contain ADA parking spaces. Add one ADA space
at the front parking lot and two ADA spaces adjacent to the ramp at the
boiler room.  Install code compliant ADA parking signs.     $900

Curb cuts do not have warning protection.   Install truncated domes.  $300

Playground mulch areas do not accessibility code. Remove mulch and
install a rubber mat system to meet code. $84,000

Code Evaluation Sub-Total: $1,021,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Pine Forge Elementary School

ARCHITECTURAL SURVEY Cost

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $93,900

Miscellaneous Upgrades Sub-Total: $93,900

Building Evaluation Total: $3,803,900

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 82,030 s.f.

PDE Replacement Value: ( 700 FTE  x 92 sf  = 64,400 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 700

$2,241,120

$11,205,600

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with foam and built-up roof membranes.

Hot water boilers serve classroom unit ventilators, air handlers and fan 
coils.  Air conditioning is provided for miscellaneous areas through 
packaged rooftop and split system air conditioners.

Public water and sewer

1600 amp, 120/208 volt, three phase, 4 wire

GENERAL DATA

Washington Elementary School

1961, 1987, 1995
Eligible for 20-year State Reimbursement in 2015

1406 Route 100, Barto, PA 19504-8704
24 acres; located in a rural area with paved drives and parking areas,
athletic fields and play areas.
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PHOTOGRAPHS

Washington Elementary School
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AERIAL VIEW

Washington Elementary School

Washington
Elementary School
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EXISTING SITE PLAN

Washington Elementary School
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OPERATIONAL COSTS SUMMARY

82,030 s.f. Annual Cost Cost per sf

$49,144 $0.60

$35,144 $0.43

$3,279 $0.04

$20,348 $0.25

$107,915 $1.32Utilities Subtotal

Washington Elementary School

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Washington Elementary School
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $373,700.00 $4.56 SF

EXTERIOR EVALUATION $1,215,100.00 $14.81 SF

INTERIOR EVALUATION $146,800.00 $1.79 SF

HVAC EVALUATION $2,307,800.00 $28.13 SF

PLUMBING EVALUATION $207,000.00 $2.52 SF

ELECTRICAL EVALUATION $703,000.00 $8.57 SF

CODE EVALUATION $956,900.00 $11.67 SF

EDUCATIONAL UPGRADES $267,600.00 $3.26 SF

TOTAL* $6,177,900.00 $75.31 SF

Washington Elementary School

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing adjacent to the paved play area is damaged. Remove
the deteriorated sections and replace with new. $400

There is deterioration of concrete sidewalks at various locations around the
buiding. Remove the deteriorated areas and replace with new.

$2,600

The bituminous parking areas, drives, and paved play shows signs of
deterioration.Mill and overlay with new bituminous paving.  $347,500

The curb and sidewalk joints are missing the control joints. Replace control
joints.  $1,500

The doors of the refuse building are deteriorating at the bottom. Remove
and replace doors. $6,000

The brick school sign adjacent to route 100 has missing or spalled brick.
Replace missing brick or spalled brick, repoint as required. $800

The site and exterior of building lack identification and directional signage.
Install identification and directional signage. $1,500

The refuse roof has deteriorated and is not under warranty. Remove and
replace roof with new EPDM.  $9,400

The shingles on the picnic pavillion adjacent to the paved play area have
deteriorated.  Remove and replace roof shingles.  $4,000

Site Evaluation Sub-Total: $373,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation:

The existing windows at the pre-1995 areas are failing and deteriorated.
Remove the existing windows and replace with new thermo-break energy
efficient aluminum window systems and doors.   $156,000

The foam roofs installed approximately 1995 are in fair condition.
Miscellaneous patching required. The built-up roofs installed in 1995 are in
need of replacement. $1,000,000

Courtyard walls and stand-alone brick walls have significant efflorescing and
cracked mortar joints in the brick. The wall cap has to be removed, brick
cleaned and replaced.  Then top of wall flashing to be installed.

$11,800

The brick has staining and dirt accumulation, clean the brick. $33,100

Replace soffit at southwestern vestibule exit with vinyl soffit system. $800

Replace Sloped glazing at Art Rooms. $12,000

Replace edge metal at South Vestibule exit at Gym and repair edge of
roofing. $900

Paint doors at the kitchen and boiler. $500

Exterior of Building Evaluation Sub-Total: $1,215,100

6

7

8

9

1

2

4

5

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-131 



BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation:

Replace carpet and base in Main Office. $2,600

A security vestibule is not currently provided. Add internal curtainwall doors
and frames at main lobby and a single door entering directly into the office.
Provide new flooring within vestibule including new walk off mats.    

$10,000

Replace all walk-off mats at entry's $3,500

Replace chalkboard with markerboard in Music Room. $1,200

Replace chalkboard with markerboard in classrooms (12). $12,000

Replace carpet and base in Music Room. $4,300

Clean Kitchen grout and reseal. $2,400

Replace carpet and base in classrooms (5). $18,500

Replace counter and sink in classroom 144. $9,000

Replace VCT and base in Special Education Room. $4,100

Replace carpet and base in Library. $12,900

Replace mini-blinds in all 1995 classrooms with fabric shades. $24,000

Paint all interior door frames in the original building. $2,200

Replace VCT and base in classroom at original front entry. $5,000

Replace carpet and base in Conference Room. $2,300

Replace countertops, sinks and casework in Art Room at each sloped
glazing sections. $10,000

Replace chalkboard in Art Room with markerboard. $1,000

Replace chalkboard in Kindergarten and Special Education Rooms $2,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

Add new rubber treads and risers at stair from Kindergarten to original main
entry. $800

Ceiling tiles are sagging throughout the entire building; no work is required.
Monitor condition for replacement. $0

Replace chalkboard with markerboard in classroom 219. $1,000

Remove all remaining asbestos, no work required at this time. $0

Replace VCT and base in 4 classrooms at southwest end of original
building. $18,000

Interior of Building Evaluation Sub-Total: $146,800

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Upgrade the exhaust systems in the School $90,200

Replace the older unit ventilators based on age and efficiency. Provide
ducted systems with filtered outdoor for better air distribution, lower noise,
and better indoor air quality. $350,000

Replace the rooftop air conditioning units based on age and efficiency. $63,000

New temperature control system. $328,100

Consideration should be given to providing building wide air conditioning.
The cost listed is in addition to the items outlined above. All UV's and AH's
will need to be replaced with this option.  HW Boilers could be maintained.

$1,476,500

HVAC Evaluation Sub-Total: $2,307,800
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

E. Plumbing Evaluation:

Replace the fixtures in the older gang toilet rooms. $48,000

Replace the water coolers throughout. $36,000

Replace old valves to provide for routine system maintenance. $123,000

Plumbing Evaluation Sub-Total: $207,000

F. Electrical Evaluation:

Upgrade electrical panels not replaced in the original building. $30,000

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
kitchen per NEC. $6,000

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $5,000

Ground flammable storage cabinets. $2,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. $25,000

Main electrical service and emergency generator located in the same room.
Normal and emergency systems shall be located in separate rooms per
NEC. $100,000

Install Electric as required for HVAC upgrades. $535,000

Electrical Evaluation Sub-Total: $703,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

The pair of 30" exterior egress doors adjacent to the Mechanical Room do
not meet the required egress width per code. Remove and replace with
code compliant doors.   $7,500

Doors throughout the building have non-compliant door hardware. Replace
knobs with ADA compliant hardware and levers. $6,300

The entrances to instructional areas and other areas lack the proper
clearances and do not meet disabled persons code. Upgrade the entrances
to meet code. $39,000

The individual use toilet rooms do not meet code. Upgrade the toilets to
meet code. $75,000

The exterior egress door from the classrooms to the fenced paved
playground area does not meet the egress width per code and is not
accessible. Remove and replace with a code compliant door and construct
a code compliant ramp to the playground.  $14,000

Existing fire extinguisher cabinets do not meet ADA code. Remove and
replace fire extinguisher cabinets with code compliant cabinets.  $2,100

The Multi-purpose Room platform is not accessible to disabled persons.
Install a chair lift. $35,000

Several of the gang toilet facilities throughout the building do not meet
current disabled persons code.  Upgrade the toilets to meet code.

$140,000

The gang toilets ADA stall requires a vertical grab bar. Install vertical grab
bar.  $400
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The dish return and canteen counters do not meet the height requirement
per code.   Lower counters to meet code.  $2,500

Several counters with sinks do not meet the accessibility code. Remove
and replace sink, counter, and cabinets to meet code.  $11,500

The kitchen has a screen door that swings into the means of egrees at the
exit door.  Remove screen door.  $100

The electric water coolers protrude into the clear walking space. Install
barrier partitions at electric water coolers.  $1,000

Some corridor doors have existing glass in doors, partitions, or display
cases that do not meet code. Remove the existing glass and replace with
rated or safety glass. $5,000

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0

Two classrooms have a step in front of the sink cabinet which does not meet
code.  Remove step. $200

The roof hatch does not have an extension pole to meet code. Install
extension pole.  $500

Several corridor doors have plate glass or louvers which do not meet the
required fire rating. Remove the existing glass and replace with rated safety
glass and replace the louvered doors with new doors to meet code.  

$4,800
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The existing exterior concrete steps leading to the play area require center
handrails per code.   Install center aluminum hanrails.  $1,200

Several of the classroom sinks do have faucet handles that meet code.
Remove and replace with wrist blade handles to meet code.  $1,400

The handrails at the Mechanical Room steps do not meet code and a center
rail is required at the corridor steps. Remove and replace mechanical room
handrails. $5,400

A dead end corridor exists adjacent to the Science classrooms. The 30" pair
of doors in the corridor adjacent to the Science Room and the Kindergarten
classroom do not meet the required egress width per code. Remove or
relocate code compliant doors in the corridor and install code compliant
doors at the Kindergarten classroom. $8,000

The corridor partition and door at the Instructional Support Team Room does
meet the required fire rating. Remove and replace with a code compliant
system. $2,500

Curb cuts do not have warning protection.   Install truncated domes.  $1,800

The existing ADA parking signs are not mounted at the correct height to
meet code or are missing.  Install ADA parking signs to meet code.  $2,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Washington Elementary School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

Playground mulch areas do not meet the accessibility code. Remove mulch
and install a rubber mat system to meet code.  $172,900

The mulch at the masonry wall enclosed play area does not meet the
accessibility code. Remove mulch and install a rubber mat system to meet
code.  $29,000

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $369,100

Upgrade fire alarm system in areas where it is not code compliant $18,000

Code Evaluation Sub-Total: $956,900

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $205,100

Door hardware is problematic and keying is not uniform throughout the
district.  Replace door hardware throughout. $62,500

Miscellaneous Upgrades Sub-Total: $267,600

Building Evaluation Total: $6,177,900

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 159,430 s.f.

PDE Replacement Value: ( 1180 FTE  x 123 sf  = 145,140 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 1,180

$5,050,872

$25,254,360

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with built-up roof membrane and various standing seam areas.

Four pipe HVAC system with firetube boilers, air cooled chillers, 
centralized air handlers, and fan powered VAV boxes.

Public water and sewer

3000 amp, 277/480 volt, three phase, 4 wire

GENERAL DATA

Boyertown Junior High School East Center

1972, 2004
Eligible for 20-year State Reimbursement in 2024

2020 Big Road, Gilbertsville, PA 19525-0609
45 acres; located in a rural area with paved drives and parking areas,
athletic fields and play areas.
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PHOTOGRAPHS

Boyertown Junior High School East Center
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AERIAL VIEW

Boyertown Junior High School East Center

Junior High
East Center
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EXISTING SITE PLAN

Boyertown Junior High School East Center
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OPERATIONAL COSTS SUMMARY

159,430 s.f. Annual Cost Cost per sf

$156,835 $0.98

$46,174 $0.29

$6,297 $0.04

$4,996 $0.03

$214,302 $1.34Utilities Subtotal

Boyertown Junior High School East Center

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Boyertown Junior High School East Center
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $279,800.00 $1.76 SF

EXTERIOR EVALUATION $55,000.00 $0.34 SF

INTERIOR EVALUATION $49,600.00 $0.31 SF

HVAC EVALUATION $409,500.00 $2.57 SF

PLUMBING EVALUATION $0.00 $0.00 SF

ELECTRICAL EVALUATION $10,000.00 $0.06 SF

CODE EVALUATION $414,900.00 $2.60 SF

MISCELLANEOUS UPGRADES $0.00 $0.00 SF

TOTAL* $1,218,800.00 $7.64 SF

Boyertown Junior High School East Center

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The sidewalk and the curb at the front of the building have a large open joint
and the the walk has settlement.  Monitor the walk for possible replacement.

$1,500

There is cracking or spalled concrete at the sidewalks in several locations
around the site.   Remove the deteriorated areas and replace with new.

$1,900

The brick screen wall adjacent to the Art Room has missing or deteriorated
grout. Remove deteriorated grout and Repoint (Wall to be cleaned per item
Exterior of Building Evaluation). $2,000

The drain at the Art Room plaza sidwalk is clogged. Unclog drain at Art
Plaza.  $500

The bituminous drive at the rear of the building has an area of spalling.
Repair bituminous spalled area.  $800

The existing truncated warning domes at curb cuts are broken, cracked, or
missing.  Remove and replace truncated warning domes.  $1,000

Many of the curb joints and sidewalk joints are missing joint material.
Replace missing joint material at curb and sidewalk joints.   $1,500

The existing tennis courts have multiple areas of random cracking and the
chain link fence is deteriorating. Remove and replace tennis courts and
chain link fence.       $265,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

A. Site Evaluation (con't):

The base plates of (8) light standards are rusting and missing the protective
cover.  Sand and paint base plates and install new protective cover. 

$1,600

The shed adjacent to the tennis court has deterioting wood doors and
shingles and the paint is showing signs of age. Replace wood doors and
shingles.  Repaint shed. $1,500

The storage building at the west end of the football field has wall crack on
the west face.   Clean loose material from crack and caulk. $500

The site and exterior lack identification and directional signage. Install
indentification and directional signage. $1,500

The well pump house doors are rusting and have peeling paint. Sand doors
and paint to match existing.  $500

Site Evaluation Sub-Total: $279,800

B. Exterior of Building Evaluation:

Around the perimeter of the building the dirt is exposed. When water
spashes down onto ground it is causing mud/dirt staining to the precast. Lay
down new grass seed around building perimeter and clean precast banding
at ground level. $2,000

The roof is generally in good condition. Some bubbling is occuring in roof
over kitchen area and some roof drain covers are missing. The roof
membrane is not adhered at one overflow pocket on the north side of the
building. Additional roof hatches are needed and ladder access to the roofs
over the original mechanical mezzanines should be installed.

$10,000

The metal louver wall panel system at the mechanical mezzanines have
pealing paint.  Repaint areas pealed areas and exposed. $3,000

Significant rust and apparent water infiltration is occurring at the small doors
to the original mechanical mezzanines. Replace doors, thresholds and
flashing. $4,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation (con't):

Replace double glazed clerestory windows at the rear of the old auditorium
paritition. Install a venting system to relieve the UV and heat affect in this
elevated area. $5,000

The brick has staining and dirt accumulation; clean the brick. $10,000

Repair expansion joint fillers at 4 locations. $600

Repair cracks in plaster soffit and fascia banding. $1,000

Window joint sealants in south face of original building are beginning to
crack.  Remove sealants and replace. $5,000

Major cracking at the exterior courtyard wall and efflouressing is occurring.
The entire wall should be removed and replaced with proper cap flashing
and new brick. $8,000

Clean roof and sidewalls of kitchen freezer and refrigerator units. $500

Seal failure has occurred in a window in the classroom adjacent to the main
entrance and in the Art Room. Replace exterior window glass at these
areas. $2,000

A small rust stain is appearing on the precast banding at the north
classroom.  Clean precast of all rust and resolve source of rusting. $400

The door hinges on the doors from the new mechanical mezzanine to the
roof are rusting.  Replace hinges with new stainless steel hinges. $2,000

A significant rust problem is occuring on the north and west faces of the new
mechanical mezzanine.  Remove and replace drain line and rust.

$1,500

Exterior of Building Evaluation Sub-Total: $55,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation:

Minor porcelain tile cracking occuring; no work required at this time. $0

Mirror in Boy's 128, adjacent to Library, is delaminating. Replace entire
mirror. $200

Remove all remaining asbestos; no work required at this time. $0

The ceiling tiles in Girl's 339, adjacent to cafeteria are damaged. Replace
entire acoutical ceiling tile system. $1,000

Replace countertop and sink in Faculty kitchen. $400

Add acoustical panels in gymnasium to improve acoustics. $2,000

Add acoustical panels in auditorium to improve acoustics. $3,000

Replace stage rigging and complete remaining curtain fireproofing per BASD
capital projects report. $43,000

Interior of Building Evaluation Sub-Total: $49,600
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Replace the 40 year old boilers with new more efficient boilers. $400,000

Repair the hail damage to the coil fins on the chiller. $2,000

Repair the VFD on the HW pump $7,500

HVAC Evaluation Sub-Total: $409,500

E. Plumbing Evaluation:

None. $0

Plumbing Evaluation Sub-Total: $0

F. Electrical Evaluation:

Install Electric as required for Boilers. $10,000

Electrical Evaluation Sub-Total: $10,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Many doors do not have code compliant hardware. Remove door hardware
and replace with lever handles. $700

The return dishwash counter and the School Store counter do not meet the
required ADA reach height.  Lower counters to conply with ADA code.  

$7,000

There are many counters with sinks that do not meet the ADA code.
Remove and replace counter, cabinets, and sink to meet code.  $26,000

The circulation desk in the Media does not meet ADA height requirement.
Remove & replace with code compliant circulation desk. $3,500

The mechanical stair and platform rails do not meet code. Remove and
replace handrail with code compliant guardrail/handrail system. $4,800

The gang toilet facilities and many of the single use toilet rooms throughout
the building are missing a vertical grab bar at the ADA stall and urinal
screens are required do not meet current disabled persons code. Upgrade
the toilets to meet code. $7,200

The electric water coolers protrude into the clear walking space. Install
barrier partitions at electric water coolers.  $21,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The fire extinguisher cabinets do not meet current reach height per ADA
code.  Remove and replace cainets to meet code. $6,300

The existing Locker Rooms do not meet the current disabled persons code.
Upgrade the toilets, showers, lockers, and benches to meet code.

$70,000

The Gymnasium bleachers do not meet curent code. Remove and replace
with code compliant bleachers.   $70,400

The ADA compliant sinks at the Science Labs do not have faucet handles
that are code compliant. Remove and replace with wrist blades to meet
code.  $400

The teachers demonstration table in the Science Labs do not meet ADA
code. Remove and replace demonistration tables with code compliant
cabinetry.  $12,000

The student sinks in the science rooms do not meet ADA code. Replace
sinks with code compliant assembly or use a mobile student cart to meet
code.    $48,000

In various locations of the building, the existing glass in doors or display
cases does not meet code. Remove the existing glass and replace with
safety glass. $5,000

The ADA parking signs are not the correct height to meet code. Install new
compliant ADA parking signs.  $2,100

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0

Corridor lockers are existing and do not provide accessible locker locations.
Remove existing lockers and install new dispersed lockers with compliant
control, shelf, and coat hook height. $11,300

Curb cuts do not have warning protection.   Install truncated domes.  $2,300
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School East Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The existing handrails at the loading dock stair does not meet code
requirements. Remove existing rails and install new aluminium
guardrails/handrails to meet code.  $3,000

The guardrail at the mechanical penthoses does not meet code. Remove
and replace with aluminum guardrail/hanrail system to meet code.  

$108,000

The auditorium does not have assisitive listening devices. Furnish the
required headsets. $2,400

There are no accessible seating areas, transfer arms, or aisle lighting at the
Auditorium seating area. Remove and replace seats for code compliance,
and add lighting (under Electrical). $3,500

Code Evaluation Sub-Total: $414,900

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $0

Miscellaneous Upgrades Sub-Total: $0

Building Evaluation Total: $1,218,800

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 145,720 s.f.

PDE Replacement Value: ( 970 FTE  x 123 sf  = 119,310 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 970

$4,151,988

$20,759,940

District Telephone
Data Network

Master Clock
Security
Emergency Lighting and Power

Fire Alarm
Paging/Intercom

One-story building with concrete floors; metal roof deck; structural steel
frame; and masonry and concrete walls. Construction type non-
combustible, unprotected in accordance with International Building Code
with Built-up roof membrane and various standing seam areas.

Hot water heating system with dual fuel boilers, classroom unit 
ventilators and air handlers.  Air conditioning is provided in limited 
locations via packaged rooftop units.

Public water and sewer

1600 amp, 277/480 volt, three phase, 4 wire

GENERAL DATA

Boyertown Junior High School West Center

1963, 1998
Eligible for 20-year State Reimbursement in 2018

380 South Madison Street, Boyertown, PA 19512-2299
33 acres; located in a residential area with paved drives and parking
areas, athletic fields and play areas.
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PHOTOGRAPHS

Boyertown Junior High School West Center
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AERIAL VIEW

Boyertown Junior High School West Center

Junior High
West Center
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EXISTING SITE PLAN

Boyertown Junior High School West Center
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OPERATIONAL COSTS SUMMARY

145,720 s.f. Annual Cost Cost per sf

$78,801 $0.54

$70,880 $0.49

$3,632 $0.02

$6,788 $0.05

$160,101 $1.10Utilities Subtotal

Boyertown Junior High School West Center

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Boyertown Junior High School West Center
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $2,185,800.00 $15.00 SF

EXTERIOR EVALUATION $2,914,400.00 $20.00 SF

INTERIOR EVALUATION $6,557,400.00 $45.00 SF

HVAC EVALUATION $4,663,000.00 $32.00 SF

PLUMBING EVALUATION $1,238,600.00 $8.50 SF

ELECTRICAL EVALUATION $3,643,000.00 $25.00 SF

CODE EVALUATION $655,700.00 $4.50 SF

MISCELLANEOUS UPGRADES $364,300.00 $2.50 SF

TOTAL* $22,222,200.00 $152.50 SF

Boyertown Junior High School West Center

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-165 



BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School West Center

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The building requires extensive renovations to various site work, refer to
items 2-7. $2,185,800

There is deterioration of concrete sidewalks at the two (2) west entry
sidewalks of the building and various other areas. Remove the deteriorated
areas and replace with new. $0

The two bituminous parking areas at the north side of the building shows
signs of deterioration. Repair the deteriorated areas and resurface.

$0

The four tennis courts at the rear of the building are in poor condition and
lack drainage. Remove and replace tennis courts.   $0

The fence at the tennis courts is in poor condition. Remove the existing
fence and replace with new fencing. $0

The bituminous paved drive and parking drive at the front of the building
have random cracking. Repair deteriorated areas and cracking overlay with
new paving and paint lines. $0

The site and exterior of building lack identification and directional signage.
Install identification and directional signage. $0

Site Evaluation Sub-Total: $2,185,800

B. Exterior of Building Evaluation:

The building requires extensive renovations to the exterior of the building
including exterior doors and windows (new roof installation underway) and
miscellaneous wall repairs and flashing. $2,914,400

Exterior of Building Evaluation Sub-Total: $2,914,400
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School West Center

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation:

The building requires extensive renovations including interior finishes,
cabinetry and classroom entrances throughout the building. $6,557,400

Interior of Building Evaluation Sub-Total: $6,557,400

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Install a new centralized HVAC system with ducted HVAC and outdoor air
through the roof. $4,663,000

New boilers and hot water distribution system. $0

New centralized cooling system for the entire facility. $0

Eliminate OA intakes at ground level. $0

New exhaust systems throughout. $0

Eliminate utilization of the corridor as a plenum. $0

Ducted units for lower noise and better distribution. $0

Provide systems with adequate maintenance clearances. $0

New centralized control system. $0

Variable speed pumping systems and energy efficient components. $0

Systems in the recently constructied Gym addition would be integrated with 
the new systems. $0

HVAC Evaluation Sub-Total: $4,663,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School West Center

ARCHITECTURAL SURVEY Cost

E. Plumbing Evaluation:

The majority of the plumbing systems are generally original and in need of 
replacement or upgrade. $1,238,600

Upgrade or replace the sewer lift station. $0

Replace older plumbing fixtures throughout. $0

Replace the older water coolers throughout. $0

Replace old valves to provide for routine system maintenance. $0

Install exterior grease trap. $0

Plumbing Evaluation Sub-Total: $1,238,600

F. Electrical Evaluation:

Replace electrical systems. $3,060,100

Replace technology systems. $582,900

Electrical Evaluation Sub-Total: $3,643,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School West Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Not all entrances and exits to the building are accessible to disabled
persons.  Upgrade entrances and exits as required. $0

Doors throughout the building have non-compliant door hardware. Replace
knobs with ADA compliant hardware and levers. $0

The entrances to instructional areas and other areas lack the proper
clearances and do not meet disabled persons code. Upgrade the entrances
to meet code. $0

Doors at Toilet Areas and Offices do not provide the required width for a
single leaf.  Reconfigure door opening for proper width door and frame.

$0

30" pair of doors at Media, Cafeteria, Auditorium and Music Areas do not
provide the required width for a single leaf. Replace with uneven pair of door
leaves. $0

There are no accessible seating areas, transfer arms, or aisle lighting at the
Auditorium seating area. Remove and replace seats for code compliance,
and add lighting (under Electrical). $0

In the addition, the risers in the L.G.I. Room are not accessible to disabled
persons.  Remove the risers and install a level floor. $0

The toilet facilities throughout the building do not meet current disabled
persons code.  Upgrade the toilets to meet code. $0
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School West Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The existing Locker Rooms do not meet the current disabled persons code.
Upgrade the toilets and showers to meet code. $0

The water coolers throughout the building do not meet the current disabled
persons code. Remove the existing water coolers and replace with new to
meet code. $0

The existing glass in doors, partitions etc. does not meet code. Remove the
existing glass and replace with safety glass. $0

The current disabled persons code requires signage. Provide signage to
meet code. $0

The Stage is not accessible to disabled persons from the Auditorium.
Upgrade the stage to make it accessible to disabled persons and to meet
code. $0

The bleachers in the original Gymnasium do not meet current codes.
Remove the existing bleachers and replace with new. $0

Dark Rooms in the Graphics Arts Areas are not accessible to disabled
persons.  Upgrade the Dark Rooms to provide access to disabled persons.

$0

Corridor lockers are existing and do not provide accessible locker locations.
Remove existing lockers and install new lockers with compliant control,
shelf, and coat hook height. $0

Curb cuts do not have warning protection.   Install truncated domes.  $0

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $655,700

Code Evaluation Sub-Total: $655,700
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Junior High School West Center

ARCHITECTURAL SURVEY Cost

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $364,300

Miscellaneous Upgrades Sub-Total: $364,300

Building Evaluation Total: $22,222,200

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.

1

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-171 



BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-172 



  
S

e
n

io
r H

ig
h

 S
c

h
o

o
l 

 
 

                                  
 

 



Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 370,000 s.f.

PDE Replacement Value: ( 2065 FTE  x 123 sf  = 253,995 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 2065

$44,195,130

$8,839,026

Master Clock
Security
Emergency Lighting and Power
District Telephone
Data Network

Fire Alarm
Paging/Intercom

120 North Monroe Street, Boyertown, PA 19512-1299
70 acres; located in a residential area with paved drives and parking
areas, tennis courts, and athletic fields.

Parital two-story building with partial basement, concrete floors; metal
roof deck; structural steel frame; and masonry and concrete walls.
Construction type non-combustible, unprotected in accordance with
International Building Code.  Flat rubber roofs.

Hot water and chilled water from central boilers and chillers serving 
classroom unit ventialtors, air handlers, fan coils, etc.

Public water and sewer

13,200 Primary Electric Service

Eligible for 20-year State Reimbursement

GENERAL DATA

Boyertown Area Senior High School

1920, 1930's, 1955, 1977, 1992, (1996)
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PHOTOGRAPHS

Boyertown Area Senior High School
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PHOTOGRAPHS

Boyertown Area Senior High School
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AERIAL VIEW

Boyertown Area Senior High School

Senior High
School
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EXISTING SITE PLAN

Boyertown Area Senior High School
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OPERATIONAL COSTS SUMMARY

370,000 s.f. Annual Cost Cost per sf

$279,093 $0.75

$123,865 $0.33

$14,657 $0.04

$30,228 $0.08

$447,843 $1.21

Boyertown Area Senior High School

Electric

Natural Gas

Water

Sewer

Utilities Subtotal
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SUMMARY - ENERGY STAR

Boyertown Area Senior High School

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-181 BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-181 



BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-182 



SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $728,600.00 $1.97 SF

EXTERIOR EVALUATION $4,657,700.00 $12.59 SF

INTERIOR EVALUATION $966,200.00 $2.61 SF

HVAC EVALUATION $9,929,500.00 $26.84 SF

PLUMBING EVALUATION $896,000.00 $2.42 SF

ELECTRICAL EVALUATION $3,829,000.00 $10.35 SF

CODE EVALUATION $3,744,600.00 $10.12 SF

MISCELLANEOUS UPGRADES $7,236,000.00 $19.56 SF

TOTAL* $31,987,600.00 $86.45 SF

Boyertown Area Senior High School

Cost per

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-183 

MEMORIAL FOOTBALL STADIUM $374,900.00

BEAR BASEBALL STADIUM $141,700.00

* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The concrete curbing is crumbling or cracked at several sections. Remove
and replace concrete curbing.   $800

There is cracking or spalled concrete at the sidewalks in several locations
around the site.   Remove the deteriorated areas and replace with new.

$1,200

The bituminous parking area at the west (Administration, south parking lot,
and the paved lot at the former tennis courts location of the building have
random cracking. Repair the random cracking and seal bituminous and
repaint parking lines      $85,300

The bituminous parking area at the north and east sides of the building
exhibit a multitude of cracking. Mill and overlay the bituminouus paving,
repaint parking lines.  $294,500

The brick planter wall adjacent to the gymnasium entry exhibits lateral
displacement. Remove and replace brick wall. Install drain tile at backside
of wall to daylight outlet.    $1,000

A section of the concrete retaining wall leading to the basement storage
area is spalled and deteriorateing. Romove spalled, deterioreated section
and replace.    $15,000

The steel support members of the loading dock canopy and the dock edge
angle have areas of rust and scaling paint. Remove scaling paint, sand
rusted areas, and paint to match existing.  $500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

A. Site Evaluation (con't):

The concrete steps at the east entry of the 1930 building exhibit a multitude
of cracking on the treads and risers as well as the endwalls. The joint
material between treads and risers is missing or deteriorated. Remove and
replace concrete steps and endwalls.   $10,000

The stone wall at the south side of the 1930 building has missing or
deteriorated mortar joints.  Remove loose material and regrout stone joints.    

$500

The steps, walks, and handrails at the three (3) west exits of the 1930
building are deteriorated, cracked, or settled. Remove concrete steps,
sidewalks, and handrails and replace for safety and to meet code.  

$31,800

Many of the curb joints and sidewalk joints are missing joint material.
Replace missing joint material at curb and sidewalk joints.   $1,500

The grate outside of the west classroom wing is rusted, bent and broken.
Replace with new galvanized grate.  $500

The stone lot adjacent to baseball stadium needs repair per capital
improvements list $20,000

The site and exterior of building lack identification and directional signage.
Install identification and directional signage $1,000

The existing tennis courts have random cracking. Remove and replace
tennis courts.       $265,000

Site Evaluation Sub-Total: $728,600
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation:

The roof over the 1992 additions are in poor condition and should be
replaced. $2,750,000

The roof over the 1977 additions are in poor condition and should be
replaced. $1,750,000

The brick work and concrete structure are in fair condition. There is
repointing and cleaning required. Replace all damaged areas, repoint all
deteriorated mortar joints, and clean all brickwork and concrete. $109,400

Egress doors at the north of the main gym are rusted and the paint is
peeling. Remove the existing 4 sets of double doors and frames. Replace
with new doors, frames, and hardware. $24,000

The brick piers of the Administration building have rusted beams ends
protruding from the wall. Scrap and remove rust from paint, and coat with
an epoxy paint to match the face brick.     $1,400

The face brick at the inside corner of one administration brick pier has a
vertical crack.  Remove loose material and grout.  $400

The lintels are showing signs of rust and deterioration. Scrape and paint the
lintels.  $10,000

Several corners of the precast face panels at the gymnasium and auditorium
entrances have damaged, broken, or missing precast sections. Repair
precast panels to match existing.  $800
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation (con't):

The auditorium has a vertical crack thru the face brick and precast band.
Remove all loose deteriorated material and caulk .    $400

The northeast corner of the team room building, the wall of the kindergarten
play area, the wall at ramp wall outside the rehersal room, and the east wall
of the 1930 building have brick cracking or deteriorated mortar. Remove
loose material and repair brick.    $1,600

The wood frame window system over the receiving room overhead door has
peeling and deteriorateing paint. Scrape and sand wood and repaint to
match existing.   $400

The soffit of the 1919 building at the south elevation has peeling and
deteriorated paint.  Scrap peeling paint, sand and paint to match existing.  

$1,300

Seal failure has occurred in several windows throughout the building,
including locations at the 1992 Auditorium, Science Classrooms, Wieght
Room and Cafeteria.  Replace exterior window glass at these areas.

$8,000

Exterior of Building Evaluation Sub-Total: $4,657,700

C. Interior of Building Evaluation:

Replace carpet and base in main office. $11,600

Minor paint touchups are needed within the faculty room at the drywalled
column. $200

Replace VCT and base in Instrumental and choral rooms. $22,400

Replace carpet and base in student assistance office adjacent to main office.
$12,900

Add acoustical panels in instrumental and choral rooms. $5,000

Replace chalk boards in classrooms (40) with marker boards. $40,000

Paint door frames throughout entire building. $12,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

Patch and paint damaged soffits above Cub gymnasium entry doors from
lobby.  $500

Ceiling tiles are sagging throughout the entire building, no work is required.
Monitor condition for replacement. $0

Repair CMU cracking in Cub gymnasium wall at gym storage area. $300

The wall padding in the Cub gymnasium is worn and should be replaced.
$12,500

Significant bubbling under Terrazzo floors outside of 1992 science
classrooms. The existing slabs must be tested for moisture content for
approval by flooring manufacturer prior to repairs or replacement. $0

The Auxilary gymnasium adjacent to the Cub gym is cramped and
overcrowded with equipment, no work required. $0

Replace ceiling tile in Boys and Girls Locker room adjacent to Cub
gymnasium. $12,300

The lockers in the Boys and Girls Locker rooms adjacent to Cub gymnasium
are damaged in several locations. The lockers should be replaced with
more durable grade lockers.  $30,000

Repair cracked terrazzo at entry door of auditorium lobby. $500

At the side exit from Auditorium there is efflorescing occuring. Repairs to the
wall are needed. $5,000

Replace ceiling tile in Boys and Girls Locker room adjacent to Bear
gymnasium. $10,600

Cracking in Quarry tile floor of Girls locker room adjacent to Bear gym
should be repaired. $500

Replace VCT and base in Phys. Ed. I.P.C. $2,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

C. Interior of Building Evaluation (con't):

Replace ceiling tile in Team rooms adjacent to Bear gymnasium. $10,500

Resin counters in science classrooms have signifcant UV damage. Replace
damaged/deteriorated sections. $63,000

Minor cracks are occurring in the exterior CMU wall at 2 biology rooms and 1
bio-tech room.  Repair cracks in CMU and repaint. $1,000

Replace VCT and base in TV Room and control room. $5,000

Replace ceiling tile in AV Storage room. $2,400

Replace carpet and base in Library. $38,800

Repair water infilration problem at both double doors into courtyard. $2,000

Replace carpet and base in LGI adjacent to Library. $12,600

Replace carpet and base in double classroom adjacent to LGI. $7,600

Replace carpet and base in upper balcony above library. $4,400

Replace carpet and base in special education suite waiting area. $2,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

Replace carpet and base in math classrooms (2) adjacent to library balcony
entry. $9,200

Replace carpet and base in Tech Ed IPC and Design Drawing rooms. $29,000

Repair and replace cracked VCT in passageway, outside of Tech. Ed Suite
and several small areas throughout Tech Ed. Suite. $500

Repair and replace cracked VCT in Cafeteria at line of addition. $600

Repair damaged and cracked tile in three locations within Cafeteria. $1,500

Repair cracked quarry tile flooring in kitchen. $600

Replace ceiling tile in kitchen. $16,500

Replace all VCT or Carpet, Base, Casework, Counters and Sinks in FCS (3)
rooms. $45,000

Replace stage curtain per 2009 certified flame retardant report. $35,000

Replace stage rigging in main auditorium. $500,000

Remove all remaining asbestos, no work required at this time. $0

Interior of Building Evaluation Sub-Total: $966,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Replace the older boiler with a new more efficient boiler $350,000

Replace the chillers and upsize as required to handle the entire facility
$600,000

Replace the cooling tower due to age and life expectancy $160,000

Replace the Unit Ventilators with new units that include face and bypass 
dampers to improve performance of the moisture removal process.

$807,500

All new HVAC in the 1914 and 1934 sections of the HS $2,584,000

New backup HVAC for the server room $10,000

Install new temperature control system $1,176,000

Install new variable speed drives on the circulation pumps throughout $75,000

Replace older pumps in the boiler room $50,000

Consideration should be given to replacing the two pipe system with a four
pipe system. The existing two pipe system would be converted to cooling
only and a new HW distribution would be provided to new equipment
throughout. $4,116,000

Secure the diffuser cores in the main gym. Some appear to be loose and
could pose a safety threat. $1,000

HVAC Evaluation Sub-Total: $9,929,500
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

E. Plumbing Evaluation:

Complete plumbing system renovations to the 1914 and 1934 buildings.
$646,000

Most of the central system components are nearing the end of their 20 year
life cycle. These systems should be considered for replacement before they
fails and include water heaters, softeners, tanks, etc.

$250,000

Plumbing Evaluation Sub-Total: $896,000

F. Electrical Evaluation:

Replace electrical systems in the existing 1914 & 1934. $1,596,000

Replace technology systems in the existing 1914 & 1934. $456,000

Add groundfault receptacles for all receptacles in science rooms. $10,000

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $50,000

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
kitchen per NEC. $12,000

Add second automatic transfer switch and panel to separate required and
non-required loads per NEC. 3 locations. $100,000

Add emergency shutoff switches in the Tech Lab. $5,000

Electrical service and emergency generator located in the same room by the
Gym. Normal and emergency systems shall be located in separate rooms
per NEC. $100,000

Install Electric as required for HVAC upgrades. $1,500,000

Electrical Evaluation Sub-Total: $3,829,000
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Various doors throughout the building have non-compliant door hardware.
Replace knobs with ADA compliant hardware and levers. $7,000

The entrances to instructional areas and other areas lack the proper
clearances and do not meet disabled persons code. Upgrade the entrances
to meet code. $54,000

Dead end corridor condition exists at Building "A" corridor, Building "B"
corridors (3), Building "E" corridor, and Building "F" corridor. Remove
doors, relocate doors, or install "S" type swinging doors.  $60,000

30" or 32" pair of doors throughout the building do not provide the required
width for a single leaf.  Replace with uneven pair of door leaves.

$195,000

There are many counters with sinks that do not meet the ADA code.
Remove and replace counter, cabinets, and sink to meet code.  $37,600

The risers in the Music Room are not accessible to disabled persons.
Remove the risers and install a level floor and concrete steps at exterior
door. $40,000

The (2) stair tower handrails and tread nosing in Building "B" do not meet
code. Remove and replace handrail with code compliant guardrail/handrail
system and install nosing blocks.   $36,000

The gang toilet facilities throughout the building do not meet current disabled
persons code.  Upgrade the toilets to meet code. $420,000

The single use toilet rooms do not meet the current disabled persons code.
Upgrade the toilets to meet code. $210,000
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G. Code Evaluation (con't):

The electric water coolers protrude into the clear walking space. Install
barrier partitions at electric water coolers.  $16,500

The boys locker room has a 2" high step at the entrance door. Remove
existing doors, remove a section of floor to allow for installing a 2' long ramp
and relocate the entrance door to the locker room.       $5,000

The existing Locker Rooms in Building "C" and "E" do not meet the current
disabled persons code. Upgrade the toilets, showers, lockers, and benches
to meet code. $210,000

Building "B" and Building "C" connection do not have accesibility. Install an
incline chair lift at the steps in Building "B".   $25,000

The ticket booth counter heights and the concession counter at Building "C"
and "D" do not meet code requirements. Lower the ticket booth and
concession counters to meet code.  $8,000

The handicapped seating at the end of the bleachers in Building "C" does
not allow access to the raised seats. Rework bleachers to allow seating on
the gym floor. $3,000

The men and womens toilet in Building "D" do not meet code. Remove lavs
in the ADA stall and install a vertical grab bar. Install urinual screens and
rework womens partitions for an ambulatory stall installation to meet code.  

$6,900

The teachers demonstration table in the science rooms and the fume hoods
do not meet ADA code. Remove and replace demonistration tables with
code compliant cabinetry.  $45,000

The student sinks in the science rooms do not meet ADA code. Replace
sinks with code compliant assembly or use a mobile student cart to meet
code.    $48,000

In various locations of the building, the existing glass in doors or display
cases does not meet code. Remove the existing glass and replace with
safety glass. $5,000
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ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The LGI room adjacent to the library does not have ADA access to the
platform.  Install incline chair lift or remove platform.  $15,000

The areas of refuge for disabled persons on upper floors do not have
illuminated sign per code.   Install illuminated sign.   $1,500

Dark Room and Biodome doors do not meet required door width for ADA.
Remove and replace doors to meet code.      $8,000

Roof hatch extension poles are needed at several roof hatches. $2,000

The current ADA requires signage to meet 48" reach height maximum.
Several signs in the building appear to be slightly high. No work is required
at this time. $0

Provide code required combustion air for the boiler room $10,000

Eliminate the use of the corridor as a relief air plenum $588,000

Install a backflow preventer on the water service $10,000

Add additional fire alarm devices to make the system code compliant in the 
other areas of the building. $100,000

Add aisle lighting in the auditorium to comply with the IBC. $30,000

Reception counters at the secerataries office and student assistance office
do not meet ADA code. Modify reception counters as required to provide
accessible counters. $4,200
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS
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ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

Corridor lockers are existing and do not provide accessible locker locations.
Remove existing lockers and install new dispersed lockers with compliant
control, shelf, and coat hook height. $21,500

Curb cuts do not have warning protection.   Install truncated domes.  $2,300

The existing guardrails or handrails at ramps, retaining walls, dock area, and
steps do not meet code requirements. Required center handrails are also
missing at steps. Remove existing rails and install new aluminium
guardrails/handrails to meet code.  $52,800

The interior rail systems at the two (2) administration lobby steps, Building
"B" steps, Building "F" steps, and Auditorium steps do not meet code.
Remove and replace with aluminum handrail system to meet code. 

$9,800

The International Building Code requires all facilities used for educational
purposes to be equipped with a fire suppression system. Install a fire
suppression system throughout the entire building. $1,440,000

Handicapped parking spaces do not have ADA parking sign to meet code.
Install ADA parking sign.   $4,500

The auditorium does not have assisitive listening devices. Furnish the
required headsets. $3,500

The fire extinguisher cabinets do not meet current reach height per ADA
code.  Remove and replace cainets to meet code. $4,500

There are no accessible seating areas, transfer arms, or aisle lighting at the
Auditorium seating area. Remove and replace seats for code compliance,
and add lighting (under Electrical). $5,000

Code Evaluation Sub-Total: $3,744,600
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Boyertown Area Senior High School

ARCHITECTURAL SURVEY Cost

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $925,000

Door Hardware is problematic and keying is not uniform throughout the
district.  Replace door hardware throughout. $175,000

The 1919 and 1934 buildings require extensive renovations including
finishes, building systems, as well as code requirements.   $6,136,000

Miscellaneous Upgrades Sub-Total: $7,236,000

I. Memorial Football Stadium Evaluation:

The door harware does not meet the accessibility code. Remove and
replace with code compliant lever door hardware. $4,200

The stadium signage does not meet the ADA code. Install new signage to
meet code.       $1,100

The concession stands counters on each end of the stadium do not meet
ADA code for reach height. Lower one counter at each concession stand to
meet ADA code.   $3,000

The door at the concession stand and gang toilets do not meet the
accessibility code. Slope paving at doors at less than a 5% slope to meet
the floor level at doors.     $4,000

The two concession facilities do not have a hand lav per code. Install code
compliant hand lav at each concession.  $4,000

The electric water cooler protrudes into the clear walking path at the
stadium.  Install barrier walls at electric water cooler.  $800
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I. Memorial Football Stadium Evaluation (con't):

The womens and mens gang toilets do not meet the accessibility code.
Upgrade the womens and mens  gang toilets to meet code. $50,000

The concrete stadium steps from the concession area to the seating area
requires a center handrail and the existing wall railings do not meet code.
Remove handrail and install code compliant aluminum handrails and center
rail. $9,000

The rails at the vomitorium do not meet code. Remove and install code
compliant aluminum guardrails. $15,000

The rail system at the ramp does not meet code. Remove and replace with
code compliant aluminum guardrail/handrail handrail system.  

$200

The chain link fence adjacent to the parking lot is bent rusting or
deteriorating. Replace with vinyl coated chain link fence and gates with
panic hardware.  $19,300

The brick piers supporting the stadium have no protection from traffic in the
adjacent parking lot. Install two concrete filled 6" diameter galvanized pipe
bollards at each pier.  $3,600

Water runoff from the concrete seating deck runs over the edge and down
the face of the brick wall adjacent to the track due to no drip edge causing
the brick to absorb water. Remove grout material and metal water diverter
and install an aluminum drip edge and new grout material at joint between
the concrete deck and the brick. There are several areas of brick damage
along the front, trackside face of the bleachers, that require immediate
repair. Further investigation into repair procedures and pricing should be
performed, (refer to structural report).

$0

The bleacher seating end guardrail does not meet ADA. Remove and
replace with with code compliant aluminum guardrail. $200
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I. Memorial Football Stadium Evaluation (con't):

The handrail at the north steps to the bleachers does not meet code.
Remove and replace with code compliant aluminum guardrail/handrail. 

$4,200

The bleachers do not have ADA seating spaces. Install 5 ADA seating
positions at ground level.  $1,500

The visitors bleachers do not have ADA accessibility or ADA seating area.
Install ramp and seating areas to meet code. $5,000

The visitor bleachers do not have closed risers per code. Install closed
risers per code. $10,000

Provide code compliant ventilation in the Food Service Areas $39,000

Provide/upgrade general exhaust systems $15,800

Upgrade the gas vents on the unit heaters $7,200

Upgrade the Plumbing Systems thourghout to meet code and to provide 
commercial use fixtures $89,300

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
concession per NEC. $3,000

Add emergency lighting above exterior doors. $5,000

Add groundfault receptacles for field side receptacles. $500

Install electric as required for HVAC and Plumbing upgrades. $10,000

Add emergency generator and lighting for egress from stadium seating 
areas if required by occupancy of stadium. $70,000

Memorial Football Stadium Sub-Total: $374,900
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I. Bear Baseball Stadium Evaluation:

The joint material between the building and pavement on the concession
side of the stadium is missing.  Install expansion joint material at joint. 

$1,000

The concrete ramps exceed the allowable slope per code, and the
guardrails do not meet code. ADA seating is provided at ground level along
first and third base. $0

The door harware does not meet the accessibility code. Remove and
replace with code compliant lever door hardware. $2,800

The guardrail system at the stadium does not meet code. Remove and
replace with code compliant aluminum guardrail system.  $200

The stadium signage does not meet the ADA code. Install new signage to
meet code.       $1,100

The concession stand counters do not meet ADA code for reach height.
Lower one counter at concession stand to meet ADA code.   $3,000

The ground surface and the floor level at the doors of the gang toilets do not
meet the accessibility code. Slope paving at doors at less than a 5% slope
to meet the floor level at doors.     $1,000

The stadium seating aisles do not have a center handrail. Install code
compliant aluminum center handrail.  $100

The womens and mens gang toilets do not meet the accessibility code.
Upgrade the womens and mens  gang toilets to meet code. $50,000
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I. Bear Baseball Stadium Evaluation:

The ticket booth door width does not meet the required width, the booth is
not accessible, and the ticket counters exceed the ADA reach height.
Remove door and replace with code compliant door. Install a ramp for
accessibility and lower one ticket window to meet ADA code.  

$5,000

The bleacher seating at the third and first base sides do not have closed
risers, the seating and floor boards are deteriorating, guardrails and
handrails do not meet code, center handrails are missing, and ADA seating
is required.  $25,000

Upgrade the ventilation systems $15,000

Complete Plumbing upgrade $28,500

Add groundfault receptacles/breakers for all 1P.20 amp receptacles in
concession per NEC. $3,000

Install electric as required for HVAC and Plumbing upgrades. $4,000

Add emergency lighting above exterior doors. $2,000

Bear Baseball Stadium Sub-Total: $141,700

Building Evaluation Total: $31,987,600

Memorial Football Stadium Sub-Total: $374,900

Bear Baseball Stadium Sub-Total: $141,700

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 11,200 s.f.

PDE Replacement Value: ( 36 FTE  x 123 sf  = 4,428 x $174 / sf = replacement cost )

( 20% Rule )

PDE Total Capacity: 36

$154,094

$770,472

Emergency Lighting
District Telephone
Data Network

Paging/Intercom
Security

One-story building with concrete floors; concrete roof deck; structural
steel frame; and masonry, steel stud and concrete walls. Construction
type non-combustible, unprotected in accordance with International
Building Code with Built-up roof membrane.

Hot water boiler with rooftop packaged air handler, VAV boxes, and 
PTAC units.

Public water and sewer

600 amp, 120/208 volt, three phase, 4 wire

GENERAL DATA

Education Center

1973
Eligible for 20-year State Reimbursement

911 Montgomery Avenue, Boyertown, PA 19512 
3 acres; located in a residential area with paved drives and parking
areas.
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PHOTOGRAPHS

Education Center
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AERIAL VIEW

Education Center

Education
Center
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EXISTING SITE PLAN

Education Center
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OPERATIONAL COSTS SUMMARY

11,200 s.f. Annual Cost Cost per sf

$11,424 $1.02

$4,608 $0.41

Off Colebrookdale ES NA

Off Colebrookdale ES NA

$16,032 $1.43Utilities Subtotal

Education Center

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Education Center
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $115,100.00 $10.28 SF

EXTERIOR EVALUATION $38,800.00 $3.46 SF

INTERIOR EVALUATION $12,600.00 $1.13 SF

HVAC EVALUATION $293,000.00 $26.16 SF

PLUMBING EVALUATION $28,000.00 $2.50 SF

ELECTRICAL EVALUATION $140,000.00 $12.50 SF

CODE EVALUATION $153,000.00 $13.66 SF

MISCELLANEOUS UPGRADES $0.00 $0.00 SF

TOTAL* $780,500.00 $69.69 SF

Education Center

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Education Center

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

A section of concrete curbing is damaged at the front drive. Remove the
deteriorated section and replace with new. $200

There is deterioration of concrete sidewalks at the main entrance steps.
Remove the deteriorated areas and replace with new. $600

The bituminous parking areas at the rear of the building has a multitude of
cracking and deterioration. Repair the cracking and deteriorated areas.Mill
and overlay.   $113,800

The concrete steps at the front of the building are cracking and deteriorating.
Remove and replace concrete steps and handrails. (See ramp
recommendation under Code Evaulation).    $0

The bituminous paved drive and parking drive at the front of the building and
the paved walk at the rear of the building have random cracking. Repair
deteriorated areas and seal the bituminous.  $0

The concrete sidewalk, concrete steps, and ramp at the northeast main entry
have deteriorated. Remove and replace concrete sidewalk, steps and ramp.
Install new aluminum handrails.  (Refer to code evaluation item no. 1)

$0

The site and exterior of building lack identification and directional signage.
Install identification and directional signage. $500

Site Evaluation Sub-Total: $115,100

6

7

1

2

3

4

5
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Education Center

ARCHITECTURAL SURVEY Cost

B. Exterior of Building Evaluation:

Replace exterior windows and doors $32,000

Repoint brick around louvers $800

Some rusting and spawling spots are occuring in plaster fascia panels.
Small repairs along the perimeter bottom edge are recommended.

$1,500

Minor brick repointed and cleaning. $2,500

Repair exterior brick planter wall. $2,000

The balasted roof is in fair condition with some evidence of ponding and
shrink cracking at joints and overlaps.  Monitor condition for replacement.

$0

Exterior of Building Evaluation Sub-Total: $38,800

C. Interior of Building Evaluation:

Ceiling tiles are sagging in the board room, no work is required. Monitor
condition for replacement. $0

Replace carpet and base near instructional supervisor space. $900

Replace stained or damaged ceiling tiles throughout. $9,300

Replace casework, countertops and sink in conference room. $2,400

Interior of Building Evaluation Sub-Total: $12,600

6
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3
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Education Center

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Replace the hot water boiler due to age and efficiency $45,000

Install a new central packaged rooftop unit with new VAV boxes to serve the
areas that currently have PTAC units. $224,000

Provide backup pumps for the hot water systems $20,000

Upgrade the ventilation systems in the toilet rooms $4,000

HVAC Evaluation Sub-Total: $293,000

E. Plumbing Evaluation:

Upgrade the plumbing fixtures to meet current standards $14,000

Upgrade the water heating system $8,000

Replace the water cooler $6,000

Plumbing Evaluation Sub-Total: $28,000

F. Electrical Evaluation:

Replace Federal Pacific switchboards and panelboards. $60,000

Install Electric as required for HVAC upgrades. $80,000

Electrical Evaluation Sub-Total: $140,000

2

1

2

3

1

2

3

4

1

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   III-214 



BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Education Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

The main entrance at the front of the building is not accessible. Remove
concrete steps and install code compliant ramp with guardrail/handrails to
meet code.   $20,000

Doors throughout the building have non-compliant door hardware. Replace
knobs with ADA compliant hardware and levers. $13,300

The entrances to several offices lack the proper clearances and do not meet
disabled persons code.  Upgrade the entrances to meet code.

$4,500

The front parking spaces do not have an ADA parking space. Install ADA
parking space with sign. $300

The curb cuts do not have truncated warning domes at the rear of the
building. Install truncated domes at the rear and at the front main entrance
sidewalk.  $2,500

Reception counters at receptionist office does not meet code. Modify
reception counter as required to provide accessible counters. $1,500

The counters with sinks do not meet the accessibility code. Remove and
replace with code compliant counter, base cabinets and sink.   $6,400

The toilet facilities throughout the building do not meet current disabled
persons code.  Upgrade the toilets to meet code. $20,000

The counter in the executive secretaries office does not meet the
accessibility code reach height. Remove and replace with code compliant
counter.   $3,000

2

3

4

5

6

7

8

9

1
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Education Center

ARCHITECTURAL SURVEY Cost

G. Code Evaluation (con't):

The corridor door and frame of the Food service secretaries office does not
meet the fire rating. Remove and replace with code compliant door and
frame.   $1,500

The corridor glass frame entry of the executive secretaries office does not
meet the required fire rating. Remove and replace with a code compliant
frame, glass, and door system. $7,500

The corridor door of the Director of Curriculum office do not meet the fire
rating.  Remove and replace with code compliant door.    $500

The water cooler does not meet the current disabled persons code. Install
barrier walls to meet code.  $500

The current disabled persons code requires signage. Provide signage to
meet code. $2,900

Install an emergency burner shut off switch in the boiler room $500

Consideration should be given to installing a code compliant fire sprinkler
system - cost assumes a fire pump is not required. $56,000

Provide a code compliant fire alarm system. $9,100

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $3,000

Code Evaluation Sub-Total: $153,000

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $0

Miscellaneous Upgrades Sub-Total: $0

Building Evaluation Total: $780,500

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.

1
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Built:

Site:

Structure:

HVAC System:

Plumbing Service:

Electrical Service:

Systems:

Architectural Area: 4,450 s.f.

GENERAL DATA

Support Services Building

Early 1900's
Not Eligible for 20-year State Reimbursement

1131 Montgomery Avenue, Boyertown, PA 19512 
2 acres; located in a residential area with paved drives and parking
areas.

One-story building with wood floors, roof and wall construction.
Construction type combustible, unprotected in accordance with
International Building Code with Asphalt shingled roofs.

Ducted gas furnaces with split system air conditioning.

Public water and sewer

400 amp, 120/240 volt, single phase

Security
District Telephone
Data Network
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PHOTOGRAPHS

Support Services Building
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AERIAL VIEW

Support Services Building

Support
Services
Building
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EXISTING SITE PLAN

Support Services Building
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OPERATIONAL COSTS SUMMARY

4,450 s.f. Annual Cost Cost per sf

$5,216 $0.65

$1,783 $0.22

$256 $0.03

$0 $0.00

$7,255 $0.91Utilities Subtotal

Support Services Building

Electric

Natural Gas

Water

Sewer
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SUMMARY - ENERGY STAR

Support Services Building
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SUMMARY  BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

SF

SITE EVALUATION $333,800.00 $75.01 SF

EXTERIOR EVALUATION $0.00 $0.00 SF

INTERIOR EVALUATION $0.00 $0.00 SF

HVAC EVALUATION $41,600.00 $9.35 SF

PLUMBING EVALUATION $94,500.00 $21.24 SF

ELECTRICAL EVALUATION $114,300.00 $25.69 SF

CODE EVALUATION $84,600.00 $19.01 SF

MISCELLANEOUS UPGRADES $0.00 $0.00 SF

TOTAL* $668,800.00 $150.29 SF

Support Services Building

Cost per
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* For the purpose of this Study, a baseline has been established and no design contingency has been
utilized. More precise costs can be developed as the District develops specific educational specifications
and chooses a desired option.
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Support Services Building

ARCHITECTURAL SURVEY Cost

A. Site Evaluation:

The building is in need of significant renovations and alterations. Renovate
entire first floors and lower level basement. Includes paved areas and
fencing. $333,800

Site Evaluation Sub-Total: $333,800

B. Exterior of Building Evaluation:

See Item A1. $0

Exterior of Building Evaluation Sub-Total: $0

C. Interior of Building Evaluation:

See Item A1. $0

Interior of Building Evaluation Sub-Total: $0

1

1

1
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Support Services Building

ARCHITECTURAL SURVEY Cost

D. Heating, Ventilation and Air Conditioning (HVAC) Evaluation:

Replace the older HVAC units serving the one side of the facility. $13,500

Upgrade the toilet room exhaust systems. $2,600

Install ventilation systems for the shop. $8,000

Replace the ductboard with sheetmetal ductwork. $17,500

HVAC Evaluation Sub-Total: $41,600

E. Plumbing Evaluation:

Upgrade the entire plumbing system $44,500

Replace the gas pumps $50,000

Plumbing Evaluation Sub-Total: $94,500

F. Electrical Evaluation:

Upgrade electrical systems. $93,500

Upgrade technology systems. $17,800

Add occupancy sensors in the rooms without to comply with the International 
Building Code. $3,000

Electrical Evaluation Sub-Total: $114,300
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BUILDING IMPROVEMENTS AND CONSTRUCTION COSTS

Support Services Building

ARCHITECTURAL SURVEY Cost

G. Code Evaluation:

The IBC, Americans with Disabilities Act, and recommendations by the
Department of Education require all buildings during the renovation process
to be updated to meet current standards and codes. The following building
system will need to be updated during the renovation process in order to
meet current standards and codes.

The following items may be required depending on the level of work
completed.

Upgrade the OA ventilation rates to meet current codes and ASHRAE
standards. $44,500

Consider providing a code compliant fire sprinkler system - cost assumes
that a fire pump is not needed $24,500

Provide a code compliant fire alarm system. $3,600

Provide emergency lighting throughout the building. $12,000

Code Evaluation Sub-Total: $84,600

H. Miscellaneous Upgrades:

Miscellaneous upgrades. $0

Miscellaneous Upgrades Sub-Total: $0

Building Evaluation Total: $668,800

Asbestos Comment:

Asbestos Mitigation would require input from the District’s consultant;
therefore, no cost estimates are included in this study. It is our
understanding the District has used Suburban Energy & Environmental
Consultants for AHERA Management.
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INTRODUCTION TO OPTIONS

This section of the Feasibility Study is an overview of the Proposed Options. Each Option includes
the following information: Option Summary; Proposed Educational Program; Proposed Room
Schedules; Option Cost Summary; and Projected Reimbursement.

The following Options were developed during meetings with the Boyertown Area School District and
EI Associates. These Options are provided for the Board of Education to evaluate the needs of the
District's facilities. The Options are evaluated using the same information, programming, and facility
needs for each Option in order to compare the cost of each Option on an equal basis.

While the information provided for each facility is for the purpose of the Board of Education to review
and evaluate the necessary repairs to each building, for the purpose of Option comparison, the
entire cost of each facility's improvements has been included as renovation costs. This cost can be
refined in meetings held at a later time with the District, when reviewing the actual materials that
would be utilized in the construction project.

School Districts should understand that the Pennsylvania Department of Education will provide an
additional 10% reimbursement for renovating existing buildings; also an additional 10%
reimbursement for obtaining a minimum of Silver Certification from the U.S. Green Building
Council’s Leadership in Energy and Environmental Design Green Building Rating System (LEED-
NC) for high performance and sustainable design standards.

Total Project Costs include 25% of Construction Cost for the following construction-related costs:
Movable Fixtures and Equipment; Project Contingency; Construction-Related Costs;
Architect/Engineering Fees; Financing Cost; and Project Supervision. 

These Options should be evaluated by the Board of Education by a process of elimination,
narrowing down to a particular facility Option that best meets the program and budgetary concerns
of the Boyertown Area School District.
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OPTION 1 Alterations & Additions

K-6

7-9

10-12

OPTION 2 New Elementary School

K-6

7-9

10-12

OPTION 3 New 9th Grade Center Addition to HS

K-5

6-8

9

10-12

OPTION 3A New 9th Grade Center

K-5

6-8

9

10-12

SUMMARY OF OPTIONS

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

Alterations & Additions to Colebrookdale E.S., Alterations to Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

New Elementary School; Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center Addition to High School

Alterations to Sr. High School

New 9th Grade Center 
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SUMMARY OF OPTIONS

OPTION 4 New 11-12th Grade Center Addition to High School

K-5

6-8

9-10

11-12

OPTION 4A New 11-12th Grade Center

K-5

6-8

9-10

11-12

OPTION 5 New Elementary School & High School Additions 

K-5

6-8

9-10

11-12

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations to JHS West;  Maintain JHS East

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations to JHS West;  Maintain JHS East

Alterations to Sr. High School as 9-10th Grade Center

New 11-12th Grade Center

New Elementary School; Alterations & Additions to Colebrookdale;
Maintain Existing Elementary Schools

Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center
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EXISTING EDUCATIONAL PROGRAM

Existing Building Capacity for Grades K-6;  7-9;  10-12;  K-12

Existing ** Adjusted
Grade 2011-12 Functional Total

Building Alignment Enrollment Capacity Capacity

Methods Current
Boyertown I, II, III, IV + 10%
Elementary K-6 668 700 725

Colebrookdale
Elementary K-6 366 350 350

Earl
Elementary K-6 320 350 350

Gilbertsville
Elementary K-6 783 700 725

New Hanover-
Upper Frederick ES K-6 741 700 800

Pine Forge

Highest
Projected

Enrollment

700

700

700

350

350
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Pine Forge
Elementary K-6 277 350 350

Washington
Elementary K-6 606 700 700

4,451 4,137
Method IV 2011-12

Boyertown Area
JHS - East 7-9 843 1,050 1,180

Boyertown Area
JHS - West 7-9 807 860 970

1,908 1,815
Method IV 2011-12

Boyertown Area
Senior High School 10-12 1,733 1,835 2,065

1,856 1,906
Method I 2011-12

8,141 7,858
Method IV 2011-12

K-6 TOTAL 3,761 3,850 4,000

7-9 TOTAL 1,650 1,910 2,150

10-12 TOTAL 1,733 1,835 2,065

K-12 TOTAL 7,144 7,595 8,215

* PDE allows Current Enrollment +10% to be used as Highest Projected Enrollment for Project Grades.

** Elementary Functional Capacity are Graded Classrooms K-6; Special Education Capacity is not included in
the Functional Capacity or Total Capacity.   

700

350

1050

860

1835
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EXISTING EDUCATIONAL PROGRAM

K-6 7-9 10-12

700
Boyertown

860

350
Colebrook-

dale

700

EXISTING

K-6

7-9

10-12

Boyertown ES, Colebrookdale ES, Earl ES, Gilbertsville ES, New Hanover ES, Pine Forge 
ES, Washington ES

Junior High School - East, Junior High School - West

Senior High School
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3850 Capacity 1910 Capacity 1835 Capacity

860
JHS-West

1835
Sr HS

1050
JHS-East

700
Gilbertsville

700
New 

Hanover

700
Washington

350
Earl

350
Pine Forge
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OPTION SUMMARY OPTION 1

K-6 7-9 10-12

700
Boyertown

1050

700
Colebrook-

dale

700

OPTION 1

K-6

7-9

10-12

Alterations & Additions

Alterations & Additions to Colebrookdale E.S., Alterations to Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

•

•

•

•

•

•

Pros Maintains neighborhood Schools

Targeted School Upgrades & Energy savings to offset Air Conditioning

Additional capacity adequate for the projected student growth

Cons Additions at the Elementary level limits educational vision at H.S. level

Additions at more buildings than other options

Additional capacity may not be best located in student growth areas

4200 Capacity 2100 Capacity 1835 Capacity

1050
JHS-West

1835
Sr HS

1050
JHS-East

700
Gilbertsville

700
New 

Hanover

700
Washington

350
Earl

350
Pine Forge
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PROGRAM SUMMARY OPTION 1

OPTION 1

K-6

7-9

10-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain K-6 700 725

Alterations & Additions K-6 700 725

Maintain K-6 350 350

Colebrookdale 
ES

OPTION EDUCATIONAL PROGRAM
Highest  Projected

Enrollment
Building

Boyertown ES

Alterations & Additions

Alterations & Additions to Colebrookdale E.S., Alterations to Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

Earl ES

700

350

700700

Maintain K-6 700 725

Maintain K-6 700 750

Renovations K-6 350 350

Maintain K-6 700 725

4,360 4,137
Method IV 2011-12

Maintain 7-9 1,050 1,180

Alterations & Additions 7-9 1,050 1,180

1,882 1,815
Method I 2011-12

Renovations 10-12 1,835 2,065

1,856 1,906
Method I 2011-12

8,034 7,858
Method IV 2011-12

K-12 Total 8,7758,135

2,100

Sr High School

10-12 Total 1,835

Gilbertsville ES

New Hanover ES

Pine Forge ES

Washington ES

K-6 Total 4,200 4,350

JHS - East

JHS - West

7-9 Total 2,360

2,065

1

700

700

700

1050

1050

1835

350
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OPTION COST SUMMARY OPTION 1

OPTION 1

K-6

7-9

10-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$5,961,500 $8,000,000 $2,909,200 $10,909,200 $13,636,500 0.4655 $200,900 $786,500

$3,023,000 $0 $3,803,900 $3,803,900 $4,754,900 0.4655 $101,900 $242,500

$8,984,500 $8,000,000 $6,713,100 $14,713,100 $18,391,400 0.4655 $302,800 $1,029,000

OPTION COST SUMMARY

Alterations & Additions to Colebrookdale E.S., Alterations to Pine Forge E.S.;
Maintain Existing Elementary Schools

Colebrook-
dale ES

Pine Forge 
ES

K-6

Alterations & Additions

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

700700

350

$9,173,500 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $309,200 $1,883,100

$9,173,500 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $309,200 $1,883,100

$17,519,700 $0 $31,987,600 $31,987,600 $39,984,500 0.4655 $590,500 $2,304,500

$17,519,700 $0 $31,987,600 $31,987,600 $39,984,500 0.4655 $590,500 $2,304,500

$35,677,700 $10,000,000 $60,922,900 $70,922,900 $88,653,700 0.4655 $1,202,500 $5,216,600K-12

JHS - West

7-9

Sr High 
School

10-12 

11050

1835
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PROPOSED K-6 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 1 50 1 50 2 100 2 100

4 100 4 100 2 50 2 50 4 100 2 50 2 50 4 100 4 100

4 100 4 100 2 50 2 50 4 100 2 50 2 50 4 100 4 100

4 100 4 100 2 50 2 50 4 100 2 50 2 50 4 100 4 100

4 100 4 100 2 50 2 50 4 100 2 50 2 50 4 100 4 100

4 100 4 100 2 50 2 50 4 100 2 50 2 50 4 100 4 100

4 100 4 100 2 50 2 50 4 100 2 50 2 50 4 100 4 100

1 25 1 25 1 25 1 25 1 25 1 25

5 5 3 1 4 2 2 3 3

3 3 1 1 4 4
1 S.E. -1

1 1 4 4 4 4 2 2

1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 1 1 * 1
2 2

1 -1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 1 1 * 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1
1 1 2 2

700 700 350 350 700 350 350 700 700

725 725 350 375 725 350 350 725 725

668 366 320 783

Boyertown Colebrookdale Earl Gilbertsville

Exist Opt 1 Exist Opt 1 Exist Opt 1 Exist Opt 1New

Kindergarten 1/2-day

Kindergarten 1/2-day adj

First Grade

C
L

A
S

S
R

O
O

M
S

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Music Classroom

 S
U

P
P

O
R

T

Support / Divided

S.E. / Gift / Inter S.G.I.

Computer Lab 

Modular/Clsrm<660 s.f.

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Music Seminar / Pract

Student Dining

Kitchen Areas

Art Classroom

Faculty / I.P.C. / Office
P.E. Office

Gymnasium

Locker Room

Multi-Purpose Room

Administration / Guid

Health Suite

Capacity

Total Capacity

38,530

0

96,930

0

96,930

2011-12 Enrollment

Architectural Area 97,800 97,800

0

41,340 81,340

40,000

38,530

New Arch. Area
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OPTION 1

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 2 100 11 550 12 600

0 0 0 0

4 100 4 100 2 50 2 50 4 100 4 100 22 550 24 600

4 100 4 100 2 50 2 50 4 100 4 100 22 550 24 600

4 100 4 100 2 50 2 50 4 100 4 100 22 550 24 600

4 100 4 100 2 50 2 50 4 100 4 100 22 550 24 600

4 100 4 100 2 50 2 50 4 100 4 100 22 550 24 600

4 100 4 100 2 50 2 50 4 100 4 100 22 550 24 600

4 100 2 50 1 25 6 150 6 150

4 6 4 3 21 23

1 1 4 4 3 3 16 16

1 0

2 2 1 1 5 5 19 19

1 1

1 1 1 1 1 1 7 7

1 1 1 ** 1 ** 1 1 7 7

1 1 1 1 5 5

1 1 ** share ** share 1 1 6 6

1 1 1 1 1 1 7 7

1 1 1 * 1 4 5

2 2

1 1 3 2

1 1 1 1 1 1 7 7

1 1 1 * 1 4 5

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 8 8

1 1 1 1 0 0 5

700 700 350 350 700 700

800 750 350 350 700 725

741 277 606

Exist Opt 1 Exist Opt 1

524,900

40,000

Washington

82,030

0

37,570

0

484,900

Exist Opt 1

New Hanover Pine Forge

Exist Opt 1

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

K-6 Total

First Grade

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Kindergarten full-day

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Music Classroom

Support / Divided

Computer Lab 

Modular/Clsrm<660 s.f.

Media Center

Music Seminar / Pract

Stage / Platform

Student Dining

Kitchen Areas

Art Classroom

Faculty / I.P.C. / Office
P.E. Office

4200

4350

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Locker Room

Multi-Purpose Room

Administration / Guid

Health Suite

Capacity

Total Capacity

3850

4000

3761

90,700 90,700

0

37,570

2011-12 Enrollment

New Arch. Area

Architectural Area82,030
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PROPOSED 7-9 ROOM SCHEDULE OPTION 1

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

Exist Exist Opt 1Opt 1NewExist Opt 1

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

Jr High West 7-9 TotalJr High East

T.E. Wood / Metal Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.V. Studio

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room
Officials / P.E. Office

P.D.E. Capacity (90%)

Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

2011-12 Enrollment

Architectural Area 159,430 159,430 155,720145,720 305,150 315,150

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

0 10,000 10,000New Architectural Area
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PROPOSED 10-12 ROOM SCHEDULE OPTION 1

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity

39 975 9 225 48 1200

8 200 8 200

7 140 7 140

1 25 2 50 3 75
8 8
5 5

7 7
2 2
1 1 2
4 80 4 80
2 50 2 50
2 50 2 50

4 80 4 80
3 60 3 60
7 140 7 140

1 20 1 20
1 1
2 165 2 165

1 33 1 33
3 3
6 6
8 8
1 1 2
1 1 2
1 1
1 1
1 1
1 1
14 1 15

1525 310 1835

1715 350 2065

1733

Existing & Option 1

High School HS Old Wing Sr High School

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.E. Wood / Metal Lab

Health Suite

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 Enrollment

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 790 1,057 4,700 4,967,900 40,000 8,000,000 41,340 2,909,200 10,909,200

Elementary *Existing 1,057 470 496,790

*LEED 1,057 470 496,790

5,961,500

Pine Forge 383 536 4,700 2,519,200 0 0 37,570 3,803,900 3,803,900

Elementary *Existing 536 470 251,920

*LEED 536 470 251,920

3,023,000

K-6 Total $8,984,500 40,000 $8,000,000 78,910 $6,713,100 $14,713,100

JHS West 1,116 1,233 6,200 7,644,600 10,000 2,000,000 145,720 22,222,200 24,222,200

*Existing 1,233 620 764,460

*LEED 1,233 620 764,460

7-9 Total $9,173,500 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

Sr. High School 2,131 2,355 6,200 14,599,481 0 0 370,000 31,987,600 31,987,600

*Existing 2,355 620 1,460,100

*LEED 2,355 620 1,460,100

10-12 Total $17,519,700 0 $0 370,000 $31,987,600 $31,987,600

K-12 Total $35,677,700 50,000 $10,000,000 594,630 $60,922,900 $70,922,900

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   IV-14 



OPTION 1

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

13,636,500 0.4372 0.4655 20.35% 79.65% 987,400 200,900 786,500 Colebrookdale

Elementary

4,754,900 0.6358 0.4655 29.59% 70.41% 344,400 101,900 242,500 Pine Forge

Elementary

$18,391,400 0.4655 $1,331,800 $302,800 $1,029,000 K-6 Total

30,277,800 0.3030 0.4655 14.10% 85.90% 2,192,300 309,200 1,883,100 JHS West

$30,277,800 0.4655 $2,192,300 $309,200 $1,883,100 7-9 Total

39,984,500 0.4382 0.4655 20.40% 79.60% 2,895,000 590,500 2,304,500 Sr. High School

$39,984,500 0.4655 $2,895,000 $590,500 $2,304,500 10-12 Total

$88,653,700 0.4655 $6,419,100 $1,202,500 $5,216,600 K-12 Total
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OPTION SUMMARY OPTION 2

K-6 7-9 10-12

700
Boyertown

1050

350
Colebrook-

dale

700 700

OPTION 2

K-6

7-9

10-12

New Elementary School; Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

New Elementary School

Alterations to Sr. High School

•

•

•

•

•

•

Cons Additions at the Elementary level limits educational vision at H.S. level

Does not provide better parity at Elementary Schools

Maintains separation of 9th Grade from High School program

Targeted School Upgrades & Energy savings to offset Air Conditioning

Additional capacity adequate for the projected student growth

Pros Maintains neighborhood Schools

4550 Capacity 2100 Capacity 1835 Capacity

1050
JHS-West

1835
Sr HS

1050
JHS-East

700
Gilbertsville

700
New 

Hanover

700
Washington

700
Earl

350
Pine Forge

700
New ES
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PROGRAM SUMMARY OPTION 2

OPTION 2

K-6

7-9

10-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain K-6 700 725

Renovations K-6 350 350

Maintain K-6 350 350

New Elementary School; Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

New Elementary School

Alterations to Sr. High School

OPTION EDUCATIONAL PROGRAM
Highest  Projected

Enrollment
Building

Boyertown ES

Colebrookdale 
ES

Earl ES

700

350

350

Maintain K-6 700 725

Maintain K-6 700 750

Renovations K-6 350 350

Maintain K-6 700 725

New Elementary K-6 700 725

4,360 4,137
Method IV 2011-12

Maintain 7-9 1,050 1,180

Alterations & 
Additions

7-9 1,050 1,180

1,882 1,815
Method I 2011-12

Renovations 10-12 1,835 2,065

1,856 1,906
Method I 2011-12

8,034 7,858
Method IV 2011-12

Sr High School

K-12 Total 8,485 9,125

10-12 Total 1,835

Washington ES

4,700

JHS - East

JHS - West

7-9 Total 2,100

K-6 Total 4,550

2,360

2,065

New K-6
ES

Gilbertsville ES

New Hanover ES

Pine Forge ES350

700

700

700

700

1

1050

1050

1835
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OPTION COST SUMMARY OPTION 2

OPTION 2

K-6

7-9

10-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$2,825,600 $0 $2,909,200 $2,909,200 $3,636,500 0.4655 $95,300 $168,100

$2,825,600 $0 $3,803,900 $3,803,900 $4,754,900 0.4655 $95,300 $249,100

$5 149 300 $16 000 000 $0 $16 000 000 $20 000 000 0 4655 $173 600 $1 274 500

OPTION COST SUMMARY

Colebrook-
dale ES

Pine Forge 
ES

New ES

New Elementary School

New Elementary School; Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

Alterations & Additions to JHS West;  Maintain JHS East

Alterations to Sr. High School

350

350

700 $5,149,300 $16,000,000 $0 $16,000,000 $20,000,000 0.4655 $173,600 $1,274,500

$10,800,500 $16,000,000 $6,713,100 $22,713,100 $28,391,400 0.4655 $364,200 $1,691,700

$9,173,500 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $309,200 $1,883,100

$9,173,500 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $309,200 $1,883,100

$17,519,700 $0 $31,987,600 $31,987,600 $39,984,500 0.4655 $590,500 $2,304,500

$17,519,700 $0 $31,987,600 $31,987,600 $39,984,500 0.4655 $590,500 $2,304,500

$37,493,700 $18,000,000 $60,922,900 $78,922,900 $98,653,700 0.4655 $1,263,900 $5,879,300K-12

JHS - West

7-9

Sr High 
School

10-12 

K-6

New ES

11050

1835

700
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PROPOSED K-6 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No.CapacityNo.CapacityNo.CapacityNo.CapacityNo.CapacityNo.CapacityNo.CapacityNo.CapacityNo.CapacityNo.Capacity

2 100 2 100 1 50 1 50 1 50 2 100 2 100 2 100 2 100

2 50

4 100 4 100 2 50 2 50 2 50 2 50 4 100 4 100 4 100 4 100

4 100 4 100 2 50 2 50 2 50 2 50 4 100 4 100 4 100 4 100

4 100 4 100 2 50 2 50 2 50 2 50 4 100 4 100 4 100 4 100

4 100 4 100 2 50 2 50 2 50 2 50 4 100 4 100 4 100 4 100

4 100 4 100 2 50 2 50 2 50 2 50 4 100 4 100 4 100 4 100

4 100 4 100 2 50 2 50 2 50 2 50 4 100 4 100 4 100 4 100

1 25 1 25 1 25 1 25 4 100 2 50

5 5 3 2 2 2 3 3 4 6

3 3 1 1 1 4 4 1 1
1 S.E. 1 S.E.

1 1 4 4 4 4 2 2 2 2

1 1

1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1 1 1
1 1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1

1 * 1 1 * 1 1 1
2 2

1 1 1 1

1 1 1 1 1 1 1 1 1 1

1 * 1 1 * 1 1 1

1 1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1 1 1
2 2

700 700 350 350 350 350 700 700 700 700

725 725 350 350 350 350 725 725 800 750

668 366 320 783 741

0New Arch. Area 0 0

96,930 90,700

0 0

Architectural Area 97,800 97,800 41,340

Capacity

Total Capacity

90,70041,340 38,530 38,530 96,930

2011-12 Enrollment

 S
U

P
P

O
R

T

Support / Divided

Gymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Student Dining

Kitchen Areas

S.E. / Gift / Inter S.G.I.

Music Seminar / Pract

Computer Lab 

Art Classroom

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

Opt 2 Exist Opt 2

Kindergarten 1/2-day

Kindergarten full-day

Fourth Grade

Fifth Grade

C
L

A
S

S
R

O
O

M
S

First Grade

Sixth Grade

Second Grade

Third Grade

Boyertown Colebrookdale Earl Gilbertsville New Hanover

Opt 2Exist Opt 2 Exist Opt 2 ExistExist
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OPTION 2

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

1 50 1 50 2 100 2 100 2 100 11 550 12 600

0 0 2 50

2 50 2 50 4 100 4 100 4 100 22 550 26 650

2 50 2 50 4 100 4 100 4 100 22 550 26 650

2 50 2 50 4 100 4 100 4 100 22 550 26 650

2 50 2 50 4 100 4 100 4 100 22 550 26 650

2 50 2 50 4 100 4 100 4 100 22 550 26 650

2 50 2 50 4 100 4 100 4 100 22 550 26 650

1 25 1 25 6 150 6 150

4 3 4 21 25

4 4 3 3 16 17

1 1

1 1 5 5 4 19 23

1 1

1 1 1 1 1 7 7

1 ** 1 ** 1 1 1 7 8

1 1 1 5 6

** share ** share 1 1 1 6 7

1 1 1 1 1 7 8

1 * 1 1 4 5

2 2

1 1 3 3

1 1 1 1 1 7 8

1 * 1 1 4 5

1 1 1 1 1 7 8

1 1 1 1 1 7 8

1 1 1 1 1 7 8

1 1 1 1 1 8 9

1 1 1 1 1 4 0 5

350 350 700 700 0 700

350 350 700 725 0 725

277 606 277

Exist Opt 2

New K-6 ES

0 80,000

3761

Architectural Area37,570 37,570 82,030

New Arch. Area0

484,900 564,900

80,000

82,030

0 80,000

2011-12 Enrollment

3850 4550 Capacity

4000 4700 Total Capacity

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

Media Center

Stage / Platform

Student Dining

Kitchen Areas

Music Classroom

Support / Divided

Music Seminar / Pract

Computer Lab 

Art Classroom

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Modular/Clsrm<660 s.f.

Exist Opt 2

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

Kindergarten full-day

Fourth Grade

Fifth Grade

First Grade

K-6 Total

Sixth Grade

Second Grade

Third Grade

Exist Opt 2 Exist Opt 2

Pine Forge Washington
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PROPOSED 7-9 ROOM SCHEDULE OPTION 2

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

New Architectural Area 0 10,000 10,000

155,720 305,150 315,150

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

P.D.E. Capacity (90%)

2011-12 Enrollment

Architectural Area 159,430 159,430 145,720

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

T.E. Wood / Metal Lab

T.V. Studio

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Exist Opt 2

Jr High East Jr High West 7-9 Total

Exist Opt 2 Exist New Opt 2
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PROPOSED 10-12 ROOM SCHEDULE OPTION 2

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity

39 975 9 225 48 1200

8 200 8 200

7 140 7 140

1 25 2 50 3 75
8 8
5 5

7 7
2 2
1 1 2
4 80 4 80
2 50 2 50
2 50 2 50

4 80 4 80
3 60 3 60
7 140 7 140

1 20 1 20
1 1
2 165 2 165

1 33 1 33
3 3
6 6
8 8
1 1 2
1 1 2
1 1
1 1
1 1
1 1
14 1 15

1525 310 1835

1715 350 2065

1733

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 Enrollment

Health Suite

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.E. Wood / Metal Lab

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

Existing & Option 2

High School HS Old Wing Sr High School
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 358 501 4,700 2,354,700 0 0 41,340 2,909,200 2,909,200

Elementary *Existing 501 470 235,470

*LEED 501 470 235,470

2,825,600

Pine Forge 358 501 4,700 2,354,700 0 0 37,570 3,803,900 3,803,900

Elementary *Existing 501 470 235,470

*LEED 501 470 235,470

2,825,600

New K-6 738 996 4,700 4,681,200 80,000 16,000,000 0 0 16,000,000

Elementary *Existing 470 0

*LEED 996 470 468,120

5,149,300

K-6 Total $10,800,500 80,000 $16,000,000 78,910 $6,713,100 $22,713,100

JHS West 1,116 1,233 6,200 7,644,600 10,000 2,000,000 145,720 22,222,200 24,222,200

*Existing 1,233 620 764,460

*LEED 1,233 620 764,460

7-9 Total $9,173,500 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

Sr. High School 2,131 2,355 6,200 14,599,481 0 0 370,000 31,987,600 31,987,600

*Existing 2,355 620 1,460,100

*LEED 2,355 620 1,460,100

10-12 Total $17,519,700 0 $0 370,000 $31,987,600 $31,987,600

K-12 Total $37,493,700 90,000 $18,000,000 594,630 $60,922,900 $78,922,900

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 
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OPTION 2

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

3,636,500 0.7770 0.4655 36.17% 63.83% 263,400 95,300 168,100 Colebrookdale

Elementary

4,754,900 0.5943 0.4655 27.66% 72.34% 344,400 95,300 249,100 Pine Forge

Elementary

20,000,000 0.2575 0.4655 11.98% 88.02% 1,448,100 173,600 1,274,500 New K-6

Elementary

$28,391,400 0.4655 $2,055,900 $364,200 $1,691,700 K-6 Total

30,277,800 0.3030 0.4655 14.10% 85.90% 2,192,300 309,200 1,883,100 JHS West

$30,277,800 0.4655 $2,192,300 $309,200 $1,883,100 7-9 Total

39,984,500 0.4382 0.4655 20.40% 79.60% 2,895,000 590,500 2,304,500 Sr. High School

$39,984,500 0.4655 $2,895,000 $590,500 $2,304,500 10-12 Total

$98,653,700 0.4655 $7,143,200 $1,263,900 $5,879,300 K-12 Total
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OPTION SUMMARY OPTION 3

K-5 6-8 9-12

750
Boyertown

300
Colebrook-

dale

750 1050
665

OPTION 3

K-5

6-8
9

10-12

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

New 9th Grade Center Addition to HS

Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center Addition to High School

Alterations to Sr. High School

•

•

•

•

•

Cons Does not provide better parity at Elementary Schools

Elementary capacity may not be best located in student growth areas

Targeted School Upgrades & Energy savings to offset Air Conditioning

Additional capacity adequate for the projected student growth

Pros Maintains neighborhood Schools

4000 Capacity 2100 Capacity 2500 Capacity

1835
10-12
Sr HS

750
Gilbertsville

750
New 

Hanover

750
Washington

300
Earl

300
Pine Forge

1050
JHS-West

1050
JHS-East

9th Grade
Center
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PROGRAM SUMMARY OPTION 3

OPTION 3

K-5

6-8
9

10-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain
Change to K-5

K-5 750 750

Renovations
Change to K-5

K-5 300 325

Maintain
Change to K-5

K-5 300 325

Maintain

Earl ES

G S

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

OPTION EDUCATIONAL PROGRAM

New 9th Grade Center Addition to HS

Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center Addition to High School

Alterations to Sr. High School

Highest  Projected
Enrollment

Building

Boyertown ES

Colebrookdale 
ES

750

300

300

Maintain
Change to K-5

K-5 750 750

Maintain
Change to K-5

K-5 750 775

Renovations
Change to K-5

K-5 300 300

Maintain
Change to K-5

K-5 750 750

3,674 3,506
Method III 2011-12

Maintain
Change to 6-8

6-8 1,050 1,180

Alts & Additions
Change to 6-8

6-8 1,050 1,180

1,865 1,858
Method I 2011-12

Additions to HS 9 665 745

Renovations 10-12 1,835 2,065

2,531 2,511
Method I 2011-12

7,833 7,858
Method III 2011-12

3,975

9,145

9th Gr Center

Sr High School

K-12 Total

Gilbertsville ES

New Hanover ES

Pine Forge ES

Washington ES

3,900

JHS - East

JHS - West

6-8 Total 2,100

K-5 Total

9-12 Total 2,500

8,500

2,360

2,810

300

750

750

750

665

1835

1050

11050

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   IV-28 



OPTION COST SUMMARY OPTION 3

OPTION 3

K-5

6-8
9

10-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$2,859,500 $0 $2,909,200 $2,909,200 $3,636,500 0.4655 $96,400 $167,000

$2,487,200 $0 $3,803,900 $3,803,900 $4,754,900 0.4655 $83,900 $260,500

$5,346,700 $0 $6,713,100 $6,713,100 $8,391,400 0.4655 $180,300 $427,500

Alterations to Sr. High School

OPTION COST SUMMARY

Colebrook-
dale ES

Pine Forge 
ES

K-5

New 9th Grade Center Addition to HS

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center Addition to High School

300

300

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$23,479,700 $12,000,000 $31,987,600 $43,987,600 $54,984,500 0.4655 $791,300 $3,189,700

$23,479,700 $12,000,000 $31,987,600 $43,987,600 $54,984,500 0.4655 $791,300 $3,189,700

$38,773,700 $14,000,000 $60,922,900 $74,922,900 $93,653,700 0.4655 $1,306,900 $5,474,200K-12 

JHS - West

6-8

9th Grade 
Addition
to HS 

9-12 

11050

2500
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PROPOSED K-5 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 1 50 1 50 2 100 2 100

1 25 1 25

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 2 50 2 50 4 100

1 25 1 25 1 25 1 25

5 4 3 3 2 3 3 3

3 3 1 1 1 4 4
1 S.E.

1 1 4 5 4 4 2 2

1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1
2 2

1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1
2 2

700 750 350 300 350 300 700 750

725 750 350 325 350 325 725 750

668 366 320 783

00 0New Arch. Area 0

96,93041,340 38,530 38,530 96,930

2011-12 Enrollment

Architectural Area 97,800 97,800 41,340

Capacity

Total Capacity

 S
U

P
P

O
R

T

Support / Divided

Gymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Student Dining

Kitchen Areas

S.E. / Gift / Inter S.G.I.

Music Seminar / Pract

Computer Lab 

Art Classroom

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

C
L

A
S

S
R

O
O

M
S

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Kindergarten 1/2-day

Kindergarten 1/2-day adj

Boyertown Colebrookdale Earl Gilbertsville

First Grade

Exist Opt 3 Exist Opt 3Exist Opt 3 Exist Opt 3
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OPTION 3

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 2 100 11 550 11 550

1 25 1 25 0 0 4 100

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 2 50 4 100 22 550 0 0

4 100 1 25 6 150 3 75

4 5 1 4 2 21 21

1 1 4 4 3 4 16 18

1 0

2 2 1 1 5 4 19 19

1 1

1 1 1 1 1 1 7 7

1 1 1 ** 1 1 1 7 7

1 1 1 1 5 5

1 1 ** share 1 1 1 6 7

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

2 2

1 1 3 3

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 8 8

1 1 1 1 4 0 4

700 750 350 300 700 750

800 775 350 300 700 750

741 277 606

0 New Arch. Area0 00

90,700 90,700

3761 2011-12 Enrollment

484,900 484,900 Architectural Area37,570 37,570 82,030 82,030

3850 3900 Capacity

4000 3975 Total Capacity

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

Media Center

Stage / Platform

Student Dining

Kitchen Areas

Music Classroom

Support / Divided

Music Seminar / Pract

Computer Lab 

Art Classroom

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Modular/Clsrm<660 s.f.

First Grade

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

New Hanover Pine Forge Washington K-5 Total

Kindergarten 1/2-day adj

Exist Opt 3Opt 3 Exist Opt 3 Exist Opt 3Exist
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PROPOSED 6-8 ROOM SCHEDULE OPTION 3

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

New Architectural Area 0 10,000 10,000

155,720 305,150 315,150

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

P.D.E. Capacity (90%)

2011-12 Enrollment

Architectural Area 159,430 159,430 145,720

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

T.E. Wood / Metal Lab

T.V. Studio

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Exist Opt 3

Jr High East Jr High West 6-8 Total

Exist Opt 3 Exist New Opt 3
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PROPOSED 9-12 ROOM SCHEDULE OPTION 3

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

48 1200 20 500 68 1700 48 1200 68 1700

8 200 8 200 8 200 8 200

7 140 5 100 12 240 7 140 12 240

3 75 3 75 6 150 3 75 6 150
8 4 12 8 12
5 5 5 5
7 -7 0 7 0
2 2 2 2
2 2 2 2
4 80 4 80 4 80 4 80
2 50 2 50 4 100 2 50 4 100
2 50 1 25 3 75 2 50 3 75
4 80 2 40 6 120 4 80 6 120
3 60 1 20 4 80 3 60 4 80
7 140 1 20 8 160 7 140 8 160
1 20 1 20 1 20 1 20
1 1 1 1
2 165 2 165 2 165 2 165
1 33 1 33 1 33 1 33
3 3 3 3
6 6 6 6
8 8 8 8
2 2 2 2
2 2 2 2
1 1 1 1
1 1 1 1
1 1 2 1 2
1 1 2 1 2
15 5 20 15 20

1835 665 2500 1835 2500

2065 745 2810 2065 2810

1733 1733

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 9-12 Enrollment

Architectural Area

Student Dining

Kitchen Areas

Administration / Guidance

New Architectural Area

Health Suite

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

60,000

430,000

60,000

370,000 430,000 370,000

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Faculty / I.P.C. / Office

Art Classroom

Family & Consumer Science

T.E. Lab

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

High School

Band / Orchestra / Choral

9-12 Total

Opt 3Exist New Exist Opt 3
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 362 507 4,700 2,382,900 0 0 41,340 2,909,200 2,909,200
Elementary *Existing 507 470 238,290

*LEED 507 470 238,290
2,859,500

Pine Forge 315 441 4,700 2,072,700 0 0 37,570 3,803,900 3,803,900
Elementary *Existing 441 470 207,270

*LEED 441 470 207,270
2,487,200

K-5 Total $5,346,700 0 $0 78,910 $6,713,100 $6,713,100

JHS West 369 517 6,200 3,205,400 10,000 2,000,000 145,720 22,222,200 24,222,200
*Existing 517 620 320,540

*LEED 517 620 320,540

739 820 6,200 5,084,000
*Existing 820 620 508,400

*LEED 820 620 508,400

6-8 Total $9,947,300 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

Sr. High School 2,856 3,156 6,200 19,566,456 60,000 12,000,000 370,000 31,987,600 43,987,600
*Existing 3,156 620 1,956,646

*LEED 3,156 620 1,956,646

9-12 Total $23,479,700 60,000 $12,000,000 370,000 $31,987,600 $43,987,600

K-12 Total $38,773,700 70,000 $14,000,000 594,630 $60,922,900 $74,922,900

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 
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OPTION 3

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

3,636,500 0.7863 0.4655 36.60% 63.40% 263,400 96,400 167,000 Colebrookdale
Elementary

4,754,900 0.5231 0.4655 24.35% 75.65% 344,400 83,900 260,500 Pine Forge
Elementary

$8,391,400 0.4655 $607,800 $180,300 $427,500 K-5 Total

30,277,800 0.3285 0.4655 15.29% 84.71% 2,192,300 335,300 1,857,000 JHS West

$30,277,800 0.4655 $2,192,300 $335,300 $1,857,000 6-8 Total

54,984,500 0.4270 0.4655 19.88% 80.12% 3,981,000 791,300 3,189,700 Sr. High School

$54,984,500 0.4655 $3,981,000 $791,300 $3,189,700 9-12 Total

$93,653,700 0.4655 $6,781,100 $1,306,900 $5,474,200 K-12 Total
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OPTION SUMMARY OPTION 3A

K-5 6-8 9-12

750
Boyertown

300
Colebrook-

dale

750 1050

750
9th Grade

Center

OPTION 3A

K-5

6-8
9

10-12

New 9th Grade Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center 

Alterations to Sr. High School

•

•

•

•

•

•

Elementary capacity may not be best located in student growth areas

Maintains separation of 9th Grade from High School program

Additional capacity adequate for the projected student growth

Cons Does not provide better parity at Elementary Schools

Pros Maintains neighborhood Schools

Targeted School Upgrades & Energy savings to offset Air Conditioning

4000 Capacity 2100 Capacity 2585 Capacity

1835
10-12
Sr HS

750
Gilbertsville

750
New 

Hanover

750
Washington

300
Earl

300
Pine Forge

1050
JHS-West

1050
JHS-East

Center
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PROGRAM SUMMARY OPTION 3A

OPTION 3A

K-5

6-8
9

10-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain
Change to K-5

K-5 750 750

Renovations
Change to K-5

K-5 300 325

Maintain
Change to K-5

K-5 300 325

Maintain

OPTION EDUCATIONAL PROGRAM
Highest  Projected

Enrollment
Building

Boyertown ES

Colebrookdale 
ES

Earl ES

G S

New 9th Grade Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center 

Alterations to Sr. High School

750

300

300

Maintain
Change to K-5

K-5 750 750

Maintain
Change to K-5

K-5 750 775

Renovations
Change to K-5

K-5 300 300

Maintain
Change to K-5

K-5 750 750

3,674 3,506
Method III 2011-12

Maintain
Change to 6-8

6-8 1,050 1,180

Alts & Additions
Change to 6-8

6-8 1,050 1,180

1,865 1,858
Method I 2011-12

New Building 9 750 840

675 642
Method II 2010-11

Renovations 10-12 1,835 2,065

1,856 1,906
Method I 2011-12

7,833 7,858
Method III 2011-12

9,240

840

Sr High School

10-12 Total 1,835 2,065

750

K-12 Total 8,585

9th Gr Center

9 Total

3,975

JHS - East

JHS - West

6-8 Total 2,100 2,360

K-5 Total 3,900

Gilbertsville ES

New Hanover ES

Pine Forge ES

Washington ES

300

750

750

750

750

1835

1050

11050
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OPTION COST SUMMARY OPTION 3A

OPTION 3A

K-5

6-8
9

10-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$2,859,500 $0 $2,909,200 $2,909,200 $3,636,500 0.4655 $96,400 $167,000

$2,487,200 $0 $3,803,900 $3,803,900 $4,754,900 0.4655 $83,900 $260,500

$5,346,700 $0 $6,713,100 $6,713,100 $8,391,400 0.4655 $180,300 $427,500

Alterations to Sr. High School

New 9th Grade Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East

New 9th Grade Center

Colebroo
k-dale ES

Pine Forge 
ES

K-5

OPTION COST SUMMARY

300

300

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$6,398,400 $18,000,000 $0 $18,000,000 $22,500,000 0.4655 $215,700 $1,413,400

$6,398,400 $18,000,000 $0 $18,000,000 $22,500,000 0.4655 $215,700 $1,413,400

$17,519,700 $0 $31,987,600 $31,987,600 $39,984,500 0.4655 $590,500 $2,304,500

$17,519,700 $0 $31,987,600 $31,987,600 $39,984,500 0.4655 $590,500 $2,304,500

$39,212,100 $20,000,000 $60,922,900 $80,922,900 $101,153,700 0.4655 $1,321,800 $6,002,400

JHS - West

10-12 

K-12

6-8

9th Grade 
Center

9 

Sr High 
School

11050

1835

750
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PROPOSED K-5 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 1 50 1 50 2 100 2 100

1 25 1 25

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 2 50 2 50 4 100

1 25 1 25 1 25 1 25

5 4 3 3 2 3 3 3

3 3 1 1 1 4 4
1 S.E.

1 1 4 5 4 4 2 2

1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1
2 2

1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1
2 2

700 750 350 300 350 300 700 750

725 750 350 325 350 325 725 750

668 366 320 783

Exist Opt 3A Exist Opt 3AExist Opt 3A Exist Opt 3A

Kindergarten 1/2-day

Kindergarten 1/2-day adj

Boyertown Colebrookdale Earl Gilbertsville

First Grade

C
L

A
S

S
R

O
O

M
S

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

S.E. / Gift / Inter S.G.I.

Music Seminar / Pract

Computer Lab 

Art Classroom

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Student Dining

Kitchen Areas

 S
U

P
P

O
R

T

Support / Divided

Gymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

Capacity

Total Capacity

2011-12 Enrollment

Architectural Area 97,800 97,800 41,340

0

96,93041,340 38,530 38,530 96,930

00 0New Arch. Area
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OPTION 3A

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 2 100 11 550 11 550

1 25 1 25 0 0 4 100

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 2 50 4 100 22 550 0 0

4 100 1 25 6 150 3 75

4 5 1 4 2 21 21

1 1 4 4 3 4 16 18

1 0

2 2 1 1 5 4 19 19

1 1

1 1 1 1 1 1 7 7

1 1 1 ** 1 1 1 7 7

1 1 1 1 5 5

1 1 ** share 1 1 1 6 7

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

2 2

1 1 3 3

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 8 8

1 1 1 1 4 0 4

700 750 350 300 700 750

800 775 350 300 700 750

741 277 606

Exist Exist Opt 3AOpt 3A Exist Opt 3A Exist Opt 3A

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

New Hanover Pine Forge Washington K-5 Total

Kindergarten 1/2-day adj

First Grade

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

Support / Divided

Music Seminar / Pract

Computer Lab 

Art Classroom

Media Center

Stage / Platform

Student Dining

Kitchen Areas
A

N
C

IL
L

A
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

3850 3900 Capacity

4000 3975 Total Capacity

3761 2011-12 Enrollment

484,900 484,900 Architectural Area37,570 37,570 82,030 82,03090,700 90,700

0 New Arch. Area0 00
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PROPOSED 6-8 ROOM SCHEDULE OPTION 3A

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

New Architectural Area 0 10,000 10,000

155,720 305,150 315,150

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

P.D.E. Capacity (90%)

2011-12 Enrollment

Architectural Area 159,430 159,430 145,720

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

T.E. Wood / Metal Lab

T.V. Studio

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Exist Opt 3A

Jr High East Jr High West 6-8 Total

Exist Opt 3A Exist New Opt 3A
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PROPOSED 9-12 ROOM SCHEDULE OPTION 3A

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

48 1200 48 1200 20 500 48 1200 68 1700

8 200 8 200 3 75 8 200 11 275

7 140 7 140 2 40 7 140 9 180

3 75 3 75 1 25 3 75 4 100
8 8 4 8 12
5 5 5 5
7 7 7 7
2 2 2 2
2 2 2 2
4 80 4 80 4 80 4 80
2 50 2 50 1 25 2 50 3 75
2 50 2 50 1 25 2 50 3 75
4 80 4 80 2 40 4 80 6 120
3 60 3 60 2 40 3 60 5 100
7 140 7 140 2 40 7 140 9 180
1 20 1 20 1 20 1 20 2 40
1 1 1 1 2
2 165 2 165 1 66 2 165 3 231
1 33 1 33 1 33 1 33 2 66
3 3 3 3
6 6 2 6 8
8 8 2 8 10
2 2 2 2
2 2 1 2 3
1 1 1 1 2
1 1 1 1 2
1 1 1 1 2
1 1 1 1 2

15 15 5 15 20

1835 1835 0 750 1835 2585

2065 2065 0 840 2065 2905

1733 1733

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

100,000 100,000New Architectural Area 0

100,000 370,000 470,000Architectural Area 370,000 370,000

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 9-12 Enrollment

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

C
L

A
S

S
R

O
O

M
S

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

T.V. Studio

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

 S
U

P
P

O
R

T

Opt 3A Exist Opt 3A

Family & Consumer Science

T.E. Lab

Classrooms (Other Use)

High School 9th Grade

Exist Opt 3A Exist

9-12 Total
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 362 507 4,700 2,382,900 0 0 41,340 2,909,200 2,909,200
Elementary *Existing 507 470 238,290

*LEED 507 470 238,290
2,859,500

Pine Forge 315 441 4,700 2,072,700 0 0 37,570 3,803,900 3,803,900
Elementary *Existing 441 470 207,270

*LEED 441 470 207,270
2,487,200

K-5 Total $5,346,700 0 $0 78,910 $6,713,100 $6,713,100

JHS West 369 517 6,200 3,205,400 10,000 2,000,000 145,720 22,222,200 24,222,200
*Existing 517 620 320,540

*LEED 517 620 320,540

6-8 Total $9,947,300 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

9th Grade 775 860 6,200 5,332,000 100,000 18,000,000 18,000,000
Center *Existing 860 620 533,200

*LEED 860 620 533,200

9 Total $6,398,400 100,000 $18,000,000 0 $0 $18,000,000

Sr. High School 2,131 2,355 6,200 14,599,481 0 0 370,000 31,987,600 31,987,600
*Existing 2,355 620 1,460,100

*LEED 2,355 620 1,460,100

10-12 Total $17,519,700 0 $0 370,000 $31,987,600 $31,987,600

K-12 Total $39,212,100 110,000 $20,000,000 594,630 $60,922,900 $80,922,900

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 
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OPTION 3A

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

3,636,500 0.7863 0.4655 36.60% 63.40% 263,400 96,400 167,000 Colebrookdale
Elementary

4,754,900 0.5231 0.4655 24.35% 75.65% 344,400 83,900 260,500 Pine Forge
Elementary

$8,391,400 0.4655 $607,800 $180,300 $427,500 K-5 Total

30,277,800 0.3285 0.4655 15.29% 84.71% 2,192,300 335,300 1,857,000 JHS West

$30,277,800 0.4655 $2,192,300 $335,300 $1,857,000 6-8 Total

22,500,000 0.2844 0.4655 13.24% 86.76% 1,629,100 215,700 1,413,400 9th Grade 
Center

$22,500,000 0.4655 $1,629,100 $215,700 $1,413,400 9 Total

39,984,500 0.4382 0.4655 20.40% 79.60% 2,895,000 590,500 2,304,500 Sr. High School

$39,984,500 0.4655 $2,895,000 $590,500 $2,304,500 10-12 Total

$101,153,700 0.4655 $7,324,200 $1,321,800 $6,002,400 K-12 Total
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OPTION SUMMARY OPTION 4

K-5 6-8 9-12

750
Boyertown

300
Colebrook-

dale

750 1050

OPTION 4

K-5

6-8
9-10
11-12

New 11-12th Grade Center Addition to High School

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

•

•

•

•

• Elementary capacity may not be best located in student growth areas

Additional capacity adequate for the projected student growth

Cons Does not provide better parity at Elementary Schools

Pros Maintains neighborhood Schools

Targeted School Upgrades & Energy savings to offset Air Conditioning

4000 Capacity 2100 Capacity 2500 Capacity

750
Gilbertsville

750
New 

Hanover

750
Washington

300
Earl

300
Pine Forge

1050
JHS-West

1050
JHS-East

2500
9-10 11-12

Sr HS

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   IV-47 



PROGRAM SUMMARY OPTION 4

OPTION 4

K-5

6-8
9-10
11-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain
Change to K-5

K-5 750 750

Renovations
Change to K-5

K-5 300 325

Maintain
Change to K-5

K-5 300 325

Maintain

OPTION EDUCATIONAL PROGRAM
Highest  Projected

Enrollment
Building

Boyertown ES

Colebrookdale 
ES

Earl ES

G S

New 11-12th Grade Center Addition to High School

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

750

300

300

Maintain
Change to K-5

K-5 750 750

Maintain
Change to K-5

K-5 750 775

Renovations
Change to K-5

K-5 300 300

Maintain
Change to K-5

K-5 750 750

3,674 3,506
Method III 2011-12

Maintain
Change to 6-8

6-8 1,050 1,180

Alts & Additions
Change to 6-8

6-8 1,050 1,180

1,865 1,858
Method I 2011-12

Alts & Additions
Change to 9-10 11-12

9-12 2,500 2,810

2,531 2,511
Method I 2011-12

7,833 7,858
Method III 2011-12

9,145

Sr High School

9-12 Total 2,500 2,810

K-12 Total 8,500

3,975

JHS - East

JHS - West

6-8 Total 2,100 2,360

K-5 Total 3,900

Gilbertsville ES

New Hanover ES

Pine Forge ES

Washington ES

300

750

750

750

1050

11050

2500
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OPTION COST SUMMARY OPTION 4

OPTION 4

K-5

6-8
9-10
11-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$2,859,500 $0 $2,909,200 $2,909,200 $3,636,500 0.4655 $96,400 $167,000

$2,487,200 $0 $3,803,900 $3,803,900 $4,754,900 0.4655 $83,900 $260,500

$5,346,700 $0 $6,713,100 $6,713,100 $8,391,400 0.4655 $180,300 $427,500

Colebroo
k-dale ES

Pine Forge 
ES

K-5

OPTION COST SUMMARY

New 11-12th Grade Center Addition to High School

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

300

300

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$23,479,700 $12,000,000 $31,987,600 $43,987,600 $54,984,500 0.4655 $791,300 $3,189,700

$23,479,700 $12,000,000 $31,987,600 $43,987,600 $54,984,500 0.4655 $791,300 $3,189,700

$38,773,700 $14,000,000 $60,922,900 $74,922,900 $93,653,700 0.4655 $1,306,900 $5,474,200

JHS - West

9-12 

K-12

6-8

9-12 High 
School  

11050

2500
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PROPOSED K-5 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 1 50 1 50 2 100 2 100

1 25 1 25

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 2 50 2 50 4 100

1 25 1 25 1 25 1 25

5 4 3 3 2 3 3 3

3 3 1 1 1 4 4
1 S.E.

1 1 4 5 4 4 2 2

1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1
2 2

1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1
2 2

700 750 350 300 350 300 700 750

725 750 350 325 350 325 725 750

668 366 320 783

Exist Opt 4 Exist Opt 4Exist Opt 4 Exist Opt 4

Kindergarten 1/2-day

Kindergarten 1/2-day adj

Boyertown Colebrookdale Earl Gilbertsville

First Grade

C
L

A
S

S
R

O
O

M
S

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

S.E. / Gift / Inter S.G.I.

Music Seminar / Pract

Computer Lab 

Art Classroom

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Student Dining

Kitchen Areas

 S
U

P
P

O
R

T

Support / Divided

Gymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

Capacity

Total Capacity

2011-12 Enrollment

Architectural Area 97,800 97,800 41,340

0

96,93041,340 38,530 38,530 96,930

00 0New Arch. Area
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OPTION 4

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 2 100 11 550 11 550

1 25 1 25 0 0 4 100

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 2 50 4 100 22 550 0 0

4 100 1 25 6 150 3 75

4 5 1 4 2 21 21

1 1 4 4 3 4 16 18

1 0

2 2 1 1 5 4 19 19

1 1

1 1 1 1 1 1 7 7

1 1 1 ** 1 1 1 7 7

1 1 1 1 5 5

1 1 ** share 1 1 1 6 7

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

2 2

1 1 3 3

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 8 8

1 1 1 1 4 0 4

700 750 350 300 700 750

800 775 350 300 700 750

741 277 606

Exist Exist Opt 4Opt 4 Exist Opt 4 Exist Opt 4

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

New Hanover Pine Forge Washington K-5 Total

Kindergarten 1/2-day adj

First Grade

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

Support / Divided

Music Seminar / Pract

Computer Lab 

Art Classroom

Media Center

Stage / Platform

Student Dining

Kitchen Areas
A

N
C

IL
L

A
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

3850 3900 Capacity

4000 3975 Total Capacity

3761 2011-12 Enrollment

484,900 484,900 Architectural Area37,570 37,570 82,030 82,03090,700 90,700

0 New Arch. Area0 00
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PROPOSED 6-8 ROOM SCHEDULE OPTION 4

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

New Architectural Area 0 10,000 10,000

155,720 305,150 315,150

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

P.D.E. Capacity (90%)

2011-12 Enrollment

Architectural Area 159,430 159,430 145,720

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

T.E. Wood / Metal Lab

T.V. Studio

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Exist Opt 4

Jr High East Jr High West 6-8 Total

Exist Opt 4 Exist New Opt 4
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PROPOSED 9-12 ROOM SCHEDULE OPTION 4

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

48 1200 20 500 68 1700 48 1200 68 1700

8 200 8 200 8 200 8 200

7 140 5 100 12 240 7 140 12 240

3 75 3 75 6 150 3 75 6 150
8 4 12 8 12
5 5 5 5
7 -7 0 7 0
2 2 2 2
2 2 2 2
4 80 4 80 4 80 4 80
2 50 2 50 4 100 2 50 4 100
2 50 1 25 3 75 2 50 3 75
4 80 2 40 6 120 4 80 6 120
3 60 1 20 4 80 3 60 4 80
7 140 1 20 8 160 7 140 8 160
1 20 1 20 1 20 1 20
1 1 1 1
2 165 2 165 2 165 2 165
1 33 1 33 1 33 1 33
3 3 3 3
6 6 6 6
8 8 8 8
2 2 2 2
2 2 2 2
1 1 1 1
1 1 1 1
1 1 2 1 2
1 1 2 1 2
15 5 20 15 20

1835 665 2500 1835 2500

2065 745 2810 2065 2810

1733 1733

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

60,000

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

430,000

New Architectural Area 60,000

370,000 430,000 370,000

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 9-12 Enrollment

Architectural Area

Student Dining

Kitchen Areas

Administration / Guidance

Health Suite

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Faculty / I.P.C. / Office

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

High School 9-12 Total

Exist New Opt 4 Exist Opt 4
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 362 507 4,700 2,382,900 0 0 41,340 2,909,200 2,909,200
Elementary *Existing 507 470 238,290

*LEED 507 470 238,290
2,859,500

Pine Forge 315 441 4,700 2,072,700 0 0 37,570 3,803,900 3,803,900
Elementary *Existing 441 470 207,270

*LEED 441 470 207,270
2,487,200

K-5 Total $5,346,700 0 $0 78,910 $6,713,100 $6,713,100

JHS West 369 517 6,200 3,205,400 10,000 2,000,000 145,720 22,222,200 24,222,200
*Existing 517 620 320,540

*LEED 517 620 320,540

739 820 6,200 5,084,000
*Existing 820 620 508,400

*LEED 820 620 508,400

6-8 Total $9,947,300 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

Sr. High School 2,856 3,156 6,200 19,566,456 60,000 12,000,000 370,000 31,987,600 43,987,600
*Existing 3,156 620 1,956,646

*LEED 3,156 620 1,956,646

6,200 0
*Existing 620 0

*LEED 620 0

9-12 Total $23,479,700 60,000 $12,000,000 370,000 $31,987,600 $43,987,600

K-12 Total $38,773,700 70,000 $14,000,000 594,630 $60,922,900 $74,922,900

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 
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OPTION 4

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

3,636,500 0.7863 0.4655 36.60% 63.40% 263,400 96,400 167,000 Colebrookdale
Elementary

4,754,900 0.5231 0.4655 24.35% 75.65% 344,400 83,900 260,500 Pine Forge
Elementary

$8,391,400 0.4655 $607,800 $180,300 $427,500 K-5 Total

30,277,800 0.3285 0.4655 15.29% 84.71% 2,192,300 335,300 1,857,000 JHS West

$30,277,800 0.4655 $2,192,300 $335,300 $1,857,000 6-8 Total

54,984,500 0.4270 0.4655 19.88% 80.12% 3,981,000 791,300 3,189,700 Sr. High School

$54,984,500 0.4655 $3,981,000 $791,300 $3,189,700 9-12 Total

$93,653,700 0.4655 $6,781,100 $1,306,900 $5,474,200 K-12 Total
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OPTION SUMMARY OPTION 4A

K-5 6-8 9-12

1500
9-10

Sr HS

1050

750
Boyertown

300
Colebrook-

dale

750

OPTION 4A

K-5

6-8
9-10
11-12

New 11-12th Grade Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations to Sr. High School as 9-10th Grade Center

New 11-12th Grade Center

•

•

•

•

•

•

Elementary capacity may not be best located in student growth areas

Creates separation of 9-10th Grade from11-12th High School program

Additional capacity adequate for the projected student growth

Cons Does not provide better parity at Elementary Schools

Pros Maintains neighborhood Schools

Targeted School Upgrades & Energy savings to offset Air Conditioning

3900 Capacity 2100 Capacity 2750 Capacity

1050
JHS-West

1050
JHS-East

1250
11th -12th

Grade
Center

750
Gilbertsville

750
New 

Hanover

750
Washington

300
Earl

300
Pine Forge
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PROGRAM SUMMARY OPTION 4A

OPTION 4A

K-5

6-8
9-10
11-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain
Change to K-5

K-5 750 750

Renovations
Change to K-5

K-5 300 325

Maintain
Change to K-5

K-5 300 325

Maintain

OPTION EDUCATIONAL PROGRAM
Highest  Projected

Enrollment
Building

Boyertown ES

Colebrookdale 
ES

Earl ES

G S

New 11-12th Grade Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations to Sr. High School as 9-10th Grade Center

New 11-12th Grade Center

750

300

300

Maintain
Change to K-5

K-5 750 750

Maintain
Change to K-5

K-5 750 775

Renovations
Change to K-5

K-5 300 300

Maintain
Change to K-5

K-5 750 750

3,674 3,506
Method III 2011-12

Maintain
Change to 6-8

6-8 1,050 1,180

Alts & Additions
Change to 6-8

6-8 1,050 1,180

1,865 1,858
Method I 2011-12

Renovations
Change to 9-10

9-10 1,500 1,700

1,311 1,274
Method II 2010-11

New Building 11-12 1,250 1,405

1,220 1,260
Method I 2011-12

7,833 7,858
Method III 2011-12

9,440

1,700

11-12 New H.S.

11-12 Total 1,250 1,405

1,500

K-12 Total 8,750

9-10 Exist. H.S.

9-10 Total

3,975

JHS - East

JHS - West

6-8 Total 2,100 2,360

K-5 Total 3,900

Gilbertsville ES

New Hanover ES

Pine Forge ES

Washington ES

1500

1250

300

750

750

750

1050

11050
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OPTION COST SUMMARY OPTION 4A

OPTION 4A

K-5

6-8
9-10
11-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$2,859,500 $0 $2,909,200 $2,909,200 $3,636,500 0.4655 $96,400 $167,000

$2,487,200 $0 $3,803,900 $3,803,900 $4,754,900 0.4655 $83,900 $260,500

$5,346,700 $0 $6,713,100 $6,713,100 $8,391,400 0.4655 $180,300 $427,500

New 11-12th Grade Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations to Sr. High School as 9-10th Grade Center

New 11-12th Grade Center

OPTION COST SUMMARY

Colebroo
k-dale ES

Pine Forge 
ES

K-5

300

300

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$12,008,200 $0 $24,000,000 $24,000,000 $30,000,000 0.4655 $404,700 $1,767,400

$12,008,200 $0 $24,000,000 $24,000,000 $30,000,000 0.4655 $404,700 $1,767,400

$11,591,800 $32,400,000 $0 $32,400,000 $40,500,000 0.4655 $390,700 $2,541,500

$11,591,800 $32,400,000 $0 $32,400,000 $40,500,000 0.4655 $390,700 $2,541,500

$38,894,000 $34,400,000 $52,935,300 $87,335,300 $109,169,200 0.4655 $1,311,000 $6,593,400

6-8

JHS - West

K-12

9-10 Grade 
Center

9-10

11-12 Grade 
Center

11-12 

11050

1250

1500

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   IV-59 



PROPOSED K-5 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 1 50 1 50 2 100 2 100

1 25 1 25

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 5 125 2 50 2 50 2 50 2 50 4 100 5 125

4 100 2 50 2 50 4 100

1 25 1 25 1 25 1 25

5 4 3 3 2 3 3 3

3 3 1 1 1 4 4
1 S.E.

1 1 4 5 4 4 2 2

1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1
2 2

1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 * 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1
2 2

700 750 350 300 350 300 700 750

725 750 350 325 350 325 725 750

668 366 320 783

Exist Opt 4A Exist Opt 4AExist Opt 4A Exist Opt 4A

Kindergarten 1/2-day

Kindergarten 1/2-day adj

Boyertown Colebrookdale Earl Gilbertsville

First Grade

C
L

A
S

S
R

O
O

M
S

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

S.E. / Gift / Inter S.G.I.

Music Seminar / Pract

Computer Lab 

Art Classroom

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Student Dining

Kitchen Areas

 S
U

P
P

O
R

T

Support / Divided

Gymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

Capacity

Total Capacity

2011-12 Enrollment

Architectural Area 97,800 97,800 41,340

0

96,93041,340 38,530 38,530 96,930

00 0New Arch. Area
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OPTION 4A

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 2 100 11 550 11 550

1 25 1 25 0 0 4 100

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 5 125 2 50 2 50 4 100 5 125 22 550 26 650

4 100 2 50 4 100 22 550 0 0

4 100 1 25 6 150 3 75

4 5 1 4 2 21 21

1 1 4 4 3 4 16 18

1 0

2 2 1 1 5 4 19 19

1 1

1 1 1 1 1 1 7 7

1 1 1 ** 1 1 1 7 7

1 1 1 1 5 5

1 1 ** share 1 1 1 6 7

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

2 2

1 1 3 3

1 1 1 1 1 1 7 7

1 1 1 * 1 4 4

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 7 7

1 1 1 1 1 1 8 8

1 1 1 1 4 0 4

700 750 350 300 700 750

800 775 350 300 700 750

741 277 606

Exist Exist Opt 4AOpt 4A Exist Opt 4A Exist Opt 4A

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

New Hanover Pine Forge Washington K-5 Total

Kindergarten 1/2-day adj

First Grade

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

Support / Divided

Music Seminar / Pract

Computer Lab 

Art Classroom

Media Center

Stage / Platform

Student Dining

Kitchen Areas
A

N
C

IL
L

A
R

Y
 / 

C
O

R
E

 A
R

E
A

SGymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

3850 3900 Capacity

4000 3975 Total Capacity

3761 2011-12 Enrollment

484,900 484,900 Architectural Area37,570 37,570 82,030 82,03090,700 90,700

0 New Arch. Area0 00
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PROPOSED 6-8 ROOM SCHEDULE OPTION 4A

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

New Architectural Area 0 10,000 10,000

155,720 305,150 315,150

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

P.D.E. Capacity (90%)

2011-12 Enrollment

Architectural Area 159,430 159,430 145,720

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

T.E. Wood / Metal Lab

T.V. Studio

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Exist Opt 4A

Jr High East Jr High West 6-8 Total

Exist Opt 4A Exist New Opt 4A
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PROPOSED 9-12 ROOM SCHEDULE OPTION 4A

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

39 975 9 225 35 875 36 900 48 1200 71 1775

8 200 8 200 6 150 8 200 14 350

7 140 7 140 4 80 7 140 11 220

1 25 2 50 1 25 2 50 3 75 3 75
8 8 6 8 14
5 5 5 5

7 7 0
2 2 2 2
1 1 1 2 1
4 80 4 80 4 80 4 80
2 50 2 50 2 50 2 50 4 100
2 50 2 50 2 50 2 50 4 100

4 80 4 80 2 40 4 80 6 120
3 60 3 60 2 40 3 60 5 100
7 140 7 140 4 80 7 140 11 220
1 20 1 20 1 20 1 20 2 40
1 1 1 1 2
2 165 2 165 1 66 2 165 3 231

1 33 1 33 1 33 1 33
3 3 1 3 4
6 6 4 6 10
8 8 4 8 12
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2
1 1 1 1 2
1 1 1 1 2
1 1 1 1 2
14 1 14 10 15 24

1525 310 1500 0 1250 1835 2762

1715 350 1700 0 1400 2065 3105

1733

Exist Exist

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

180,000 180,000New Architectural Area 0

180,000 370,000 480,000Architectural Area 300,000300,000

C
L

A
S

S
R

O
O

M
S

70,000

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 9-12 Enrollment

Stage / Platform

Student Dining

Kitchen Areas

Administration / Guidance

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

T.V. Studio

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

 S
U

P
P

O
R

T

Opt 4A Exist Opt 4A

Family & Consumer Science

T.E. Lab

Classrooms (Other Use)

High 
School

HS Old 
Wing

9-10th 11-12th Grade

Opt 4A Exist

9-12 Total
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 362 507 4,700 2,382,900 0 0 41,340 2,909,200 2,909,200
Elementary *Existing 507 470 238,290

*LEED 507 470 238,290
2,859,500

Pine Forge 315 441 4,700 2,072,700 0 0 37,570 3,803,900 3,803,900
Elementary *Existing 441 470 207,270

*LEED 441 470 207,270
2,487,200

K-5 Total $5,346,700 0 $0 78,910 $6,713,100 $6,713,100

JHS West 369 517 6,200 3,205,400 10,000 2,000,000 145,720 22,222,200 24,222,200
*Existing 517 620 320,540

*LEED 517 620 320,540

739 820 6,200 5,084,000
*Existing 820 620 508,400

*LEED 820 620 508,400

6-8 Total $9,947,300 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

9-10 Existing 1,461 1,614 6,200 10,006,800 0 0 370,000 24,000,000 24,000,000
High School *Existing 1,614 620 1,000,680

*LEED 1,614 620 1,000,680

9-10 Total $12,008,200 0 $0 370,000 $24,000,000 $24,000,000

11-12 New 1,410 1,558 6,200 9,659,910 180,000 32,400,000 32,400,000
High School *Existing 1,558 620 965,960

*LEED 1,558 620 965,960

11-12 Total $11,591,800 180,000 $32,400,000 0 $0 $32,400,000

K-12 Total $38,894,000 190,000 $34,400,000 594,630 $52,935,300 $87,335,300

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 
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OPTION 4A

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

3,636,500 0.7863 0.4655 36.60% 63.40% 263,400 96,400 167,000 Colebrookdale
Elementary

4,754,900 0.5231 0.4655 24.35% 75.65% 344,400 83,900 260,500 Pine Forge
Elementary

$8,391,400 0.4655 $607,800 $180,300 $427,500 K-5 Total

30,277,800 0.3285 0.4655 15.29% 84.71% 2,192,300 335,300 1,857,000 JHS West

$30,277,800 0.4655 $2,192,300 $335,300 $1,857,000 6-8 Total

30,000,000 0.4003 0.4655 18.63% 81.37% 2,172,100 404,700 1,767,400 9-10 Existing
High School

$30,000,000 0.4655 $2,172,100 $404,700 $1,767,400 9-10 Total

40,500,000 0.2862 0.4655 13.32% 86.68% 2,932,200 390,700 2,541,500 11-12 New
High School

$40,500,000 0.4655 $2,932,200 $390,700 $2,541,500 10-12 Total

$109,169,200 0.4655 $7,904,400 $1,311,000 $6,593,400 K-12 Total
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OPTION SUMMARY OPTION 5

K-5 6-8 9-12

750
Colebrook-

dale

750
Boyertown

750 300 1050

OPTION 5

K-5

6-8
9-10
11-12

New Elementary School & High School Additions 

New Elementary School; Alterations & Additions to Colebrookdale;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

•

•

•

•

• Increased number of Elementary Schools to maintain

Additional capacity adequate for the projected student growth

Cons Does not provide better parity at all Elementary Schools

Pros Maintains neighborhood Schools

Targeted School Upgrades & Energy savings to offset Air Conditioning

4800 Capacity 2100 Capacity 2500 Capacity

750
Gilbertsville

750
New 

Hanover

750
Washington

300
Earl

300
Pine Forge

1050
JHS-West

1050
JHS-East

450
New ES

2500
9-10 11-12

Sr HS
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PROGRAM SUMMARY OPTION 5

OPTION 5

K-5

6-8
9-10
11-12

Proposed
Proposed Grade Functional Total

Work Alignment Capacity Capacity Methods Current +10%

Maintain
Change to K-5

K-5 750 750

Alts & Additions
Change to K-5

K-5 750 750

Maintain
Change to K-5

K-5 300 325

Maintain

OPTION EDUCATIONAL PROGRAM
Highest  Projected

Enrollment
Building

Boyertown ES

Colebrookdale 
ES

Earl ES

G S

New Elementary School & High School Additions 

New Elementary School; Alterations & Additions to Colebrookdale;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

300

750

700750

Maintain
Change to K-5

K-5 750 750

Maintain
Change to K-5

K-5 750 775

Maintain
Change to K-5

K-5 300 300

Maintain
Change to K-5

K-5 750 750

New Elementary K-5 450 500

3,674 3,506
Method III 2011-12

Maintain
Change to 6-8

6-8 1,050 1,180

Alts & Additions
Change to 6-8

6-8 1,050 1,180

1,865 1,858
Method I 2011-12

Alts & Additions
Change to 9-10 11-12

9-12 2,500 2,810

2,531 2,511
Method I 2011-12

7,833 7,858
Method III 2011-12

10,070

Sr High School

9-12 Total 2,500 2,810

K-12 Total 9,400

4,900

JHS - East

JHS - West

6-8 Total 2,100 2,360

K-5 Total 4,800

New K-6
ES

Gilbertsville ES

New Hanover ES

Pine Forge ES

Washington ES

750

750

750

1050

11050

450

300

2500

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   IV-68 



OPTION COST SUMMARY OPTION 5

OPTION 5

K-5

6-8
9-10
11-12

Max Constr. Total Total Total + Annual + Annual
Elig. Cost for Renov. Constr. Project Aid State Local

Reimb. Additions Cost Cost Cost Ratio Share Share

$4,675,600 $8,000,000 $2,909,200 $10,909,200 $13,636,500 0.4655 $157,600 $829,800

$3,276,800 $12,000,000 $0 $12,000,000 $15,000,000 0.4655 $110,400 $975,600

$7,952,400 $20,000,000 $2,909,200 $22,909,200 $28,636,500 0.4655 $268,000 $1,805,400

Colebrook-
dale ES

New ES

K-5

OPTION COST SUMMARY

New Elementary School & High School Additions 

New Elementary School; Alterations & Additions to Colebrookdale;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

700750

450

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$9,947,300 $2,000,000 $22,222,200 $24,222,200 $30,277,800 0.4655 $335,300 $1,857,000

$23,479,700 $12,000,000 $31,987,600 $43,987,600 $54,984,500 0.4655 $791,300 $3,189,700

$23,479,700 $12,000,000 $31,987,600 $43,987,600 $54,984,500 0.4655 $791,300 $3,189,700

$41,379,400 $34,000,000 $57,119,000 $91,119,000 $113,898,800 0.4655 $1,394,600 $6,852,100

JHS - West

9-12 

K-12 

6-8

9-12 High 
School

11050

2500
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PROPOSED K-5 ROOM SCHEDULE

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 1 50 1 50 2 100 2 100

1 25 1 25 1 25 1 25

4 100 5 125 2 50 3 75 5 125 2 50 2 50 4 100 5 125

4 100 5 125 2 50 3 75 5 125 2 50 2 50 4 100 5 125

4 100 5 125 2 50 3 75 5 125 2 50 2 50 4 100 5 125

4 100 5 125 2 50 3 75 5 125 2 50 2 50 4 100 5 125

4 100 5 125 2 50 3 75 5 125 2 50 2 50 4 100 5 125

4 100 2 50 -2 -50 2 50 4 100

1 25 1 25 1 25

5 4 3 1 4 2 3 3 3

3 3 1 1 4 4
1 S.E. -1

1 1 4 4 4 4 2 2

1 1

1 1 1 -1 1 1 1 1

1 1 1 1 1 1 1 1
1 1 1 1 1 1
1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 1 1 * 1
2 2

1 -1 1 1

1 1 1 1 1 1 1 1

1 * 1 1 1 1 * 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

1 1 1 1 1 1 1 1

2 2 1 1 1 1 1 1
1 1 2 2

700 750 350 400 750 350 300 700 750

725 750 350 350 750 350 325 725 750

668 366 320 783

040,000

2011-12 Enrollment

96,930

0New Arch. Area 0

Architectural Area 97,800 97,800 41,340 81,340 38,530 38,530 96,930

Capacity

Total Capacity

 S
U

P
P

O
R

T

Support / Divided

Gymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

Stage / Platform

Student Dining

Kitchen Areas

S.E. / Gift / Inter S.G.I.

Music Seminar / Pract

Computer Lab 

Art Classroom

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

Modular/Clsrm<660 s.f.

Music Classroom

C
L

A
S

S
R

O
O

M
S

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

Kindergarten 1/2-day

Kindergarten 1/2-day adj

Boyertown Colebrookdale Earl Gilbertsville

First Grade

Exist Opt 5 Exist Opt 5Exist Opt 5 Exist New Opt 5
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OPTION 5

No CapacityNo CapacityNo CapacityNo CapacityNo CapacityNo CapacityNo CapacityNo Capacity No. Capacity No. Capacity

2 100 2 100 1 50 1 50 2 100 2 100 1 50 11 550 12 600

1 25 1 25 1 25 0 0 5 125

4 100 5 125 2 50 2 50 4 100 5 125 3 75 22 550 29 725

4 100 5 125 2 50 2 50 4 100 5 125 3 75 22 550 29 725

4 100 5 125 2 50 2 50 4 100 5 125 3 75 22 550 29 725

4 100 5 125 2 50 2 50 4 100 5 125 3 75 22 550 29 725

4 100 5 125 2 50 2 50 4 100 5 125 3 75 22 550 29 725

4 100 2 50 4 100 22 550 0 0

4 100 1 25 2 50 6 150 2 50

4 5 1 4 2 3 21 22

1 1 4 4 3 4 16 17

1 0

2 2 1 1 5 4 2 19 18

1 1

1 1 1 1 1 1 7 6

1 1 1 ** 1 1 1 1 7 7

1 1 1 1 1 5 5

1 1 ** share 1 1 1 1 6 7

1 1 1 1 1 1 1 7 7

1 1 1 * 1 1 4 5

2 2

1 1 3 2

1 1 1 1 1 1 1 7 7

1 1 1 * 1 1 4 5

1 1 1 1 1 1 1 7 7

1 1 1 1 1 1 1 7 7

1 1 1 1 1 1 1 7 7

1 1 1 1 1 1 1 8 8

1 1 1 1 1 4 0 5

700 750 350 300 700 750 0 450

800 775 350 300 700 750 0 500

741 277 606 277

100,000 New Arch. Area0 00

90,700 90,700

3761 2011-12 Enrollment

484,900 584,900 Architectural Area37,570 37,570 82,030 82,030

3850 4800 Capacity

4000 4900 Total Capacity

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Locker Room

Multi-Purpose Room

Faculty / I.P.C. / Office
P.E. Office

Administration / Guid

Health Suite

Media Center

Stage / Platform

Student Dining

Kitchen Areas

Music Classroom

Support / Divided

Music Seminar / Pract

Computer Lab 

Art Classroom

 S
U

P
P

O
R

T

Spec Educ / Interven

Seminar / S.G.I.

Large Group / L.G.I.

S.E. / Gift / Inter S.G.I.

Modular/Clsrm<660 s.f.

First Grade

Fourth Grade

Fifth Grade

Second Grade

Third Grade

Sixth Grade

C
L

A
S

S
R

O
O

M
S

Kindergarten 1/2-day

New Hanover Pine Forge Washington K-5 Total

Kindergarten 1/2-day adj

Exist Opt 5Opt 5 Exist Opt 5 Exist Opt 5 Exist Opt 5Exist

New K-5 ES

0 60,000

60,000
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PROPOSED 6-8 ROOM SCHEDULE OPTION 5

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

31 775 31 775 23 575 8 200 31 775 54 1350 62 1550

2 50 2 50 3 75 -1 -25 2 50 5 125 4 100

5 100 5 100 3 60 2 40 5 100 8 160 10 200
6 6 4 2 6 10 12
4 4 1 3 4 5 8
3 3 6 -3 3 9 6

0 0
3 60 3 60 3 60 3 60 6 120 6 120

0 0 0 0
2 50 2 50 2 50 2 50 4 100 4 100
2 40 2 40 2 40 2 40 4 80 4 80
2 40 2 40 2 40 2 40 4 80 4 80
3 60 3 60 3 60 3 60 6 120 6 120
1 20 1 20 1 20 1 20 1 20 2 40
1 20 1 20 1 20 1 20 2 40 2 40
1 1 1 1 2 2
1 99 1 99 1 66 1 66 2 165 2 165

1 33 1 33 1 33 1 33
1 1 1 1 2 2
4 4 2 2 6 6
2 2 2 2 4 4
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
1 1 1 1 2 2
2 2 2 2 4 4

1050 1050 860 190 1050 1910 2100

1180 1180 970 210 1180 2150 2360

843 807 1650

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

New Architectural Area 0 10,000 10,000

155,720 305,150 315,150

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

P.D.E. Capacity (90%)

2011-12 Enrollment

Architectural Area 159,430 159,430 145,720

Administration / Guidance

Health Suite
Faculty / I.P.C. / Office

Capacity (80%)

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adapt. Gym 

Locker Room

Business / Computer Lab

Music Classroom

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

Officials / P.E. Office
Auditorium

Stage / Platform

Student Dining

Kitchen Areas

T.E. Wood / Metal Lab

T.V. Studio

C
L

A
S

S
R

M
S

C
L

A
S

S
R

M
S

Classroom

Science Classroom / Lecture

Science Lab

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.

Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Exist Opt 5

Jr High East Jr High West 6-8 Total

Exist Opt 5 Exist New Opt 5
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PROPOSED 9-12 ROOM SCHEDULE OPTION 5

Existing Adjusted & Proposed Capacity

No. Capacity No. Capacity No. Capacity No. Capacity No. Capacity

48 1200 20 500 68 1700 48 1200 68 1700

8 200 8 200 8 200 8 200

7 140 5 100 12 240 7 140 12 240

3 75 3 75 6 150 3 75 6 150
8 4 12 8 12
5 5 5 5
7 -7 0 7 0
2 2 2 2
2 2 2 2
4 80 4 80 4 80 4 80
2 50 2 50 4 100 2 50 4 100
2 50 1 25 3 75 2 50 3 75
4 80 2 40 6 120 4 80 6 120
3 60 1 20 4 80 3 60 4 80
7 140 1 20 8 160 7 140 8 160
1 20 1 20 1 20 1 20
1 1 1 1
2 165 2 165 2 165 2 165
1 33 1 33 1 33 1 33
3 3 3 3
6 6 6 6
8 8 8 8
2 2 2 2
2 2 2 2
1 1 1 1
1 1 1 1
1 1 2 1 2
1 1 2 1 2
15 5 20 15 20

1835 665 2500 1835 2500

2065 745 2810 2065 2810

1733 1733

C
L

A
S

S
R

O
O

M
S

C
L

A
S

S
R

O
O

M
S

Classroom

Science Classroom / Lecture

Science Lab

Classrooms (Other Use)

High School 9-12 Total

Exist New Opt 5 Exist Opt 5

Band / Orchestra / Choral

Art Classroom

Family & Consumer Science

T.E. Lab

T.V. Studio

 S
U

P
P

O
R

T

S.E. / Gifted / Interv

 S
U

P
P

O
R

T

S.E. Seminar / S.G.I.
Modular / Clsrm <660 s.f.
Seminar / S.G.I. < 660 s.f.

Large Group / L.G.I.

Business / Computer Lab

Music Classroom

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
S

Media Center

A
N

C
IL

L
A

R
Y

 / 
C

O
R

E
 A

R
E

A
SGymnasium

Auxiliary Gym

Weight Room / Adaptive Gym 

Locker Room
Officials / P.E. Office
Auditorium

Stage / Platform

Faculty / I.P.C. / Office

Capacity (80%)

P.D.E. Capacity (90%)

2011-12 9-12 Enrollment

Architectural Area

Student Dining

Kitchen Areas

Administration / Guidance

Health Suite

P.D.E.:  20-25 students per classroom;  90% P.D.E. Utilization Factor and 80% District Utilization Factor.

430,000

New Architectural Area 60,000

370,000 430,000 370,000

Secondary Functional Capacity includes all spaces that receive capacity except a Natatorium or District Administration.
Special Education Capacity is not included in the Functional Capacity or Total Capacity.

The existing building capacity may have been adjusted to represent the intended or adjusted use of space, therefore,
showing respective support classrooms including Art, Music and Computer Education spaces.   

60,000
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PROJECTED REIMBURSEMENT

PDE Adj. ** Max Constr. Constr. Renov. Renov. Total
New Reimb. Elig. New Cost for Exist. Study Constr.
FTE RPC Factor Reimb. S.F. Additions S.F. Cost Cost

Colebrookdale 601 829 4,700 3,896,300 40,000 8,000,000 41,340 2,909,200 10,909,200
Elementary *Existing 829 470 389,630

*LEED 829 470 389,630
4,675,600

New K-5 415 581 4,700 2,730,700 60,000 12,000,000 0 0 12,000,000

Elementary *Existing 581 470 273,070

*LEED 581 470 273,070

3,276,800

K-5 Total $7,952,400 100,000 $20,000,000 41,340 $2,909,200 $22,909,200

JHS West 369 517 6,200 3,205,400 10,000 2,000,000 145,720 22,222,200 24,222,200
*Existing 517 620 320,540

*LEED 517 620 320,540

739 820 6,200 5,084,000
*Existing 820 620 508,400

*LEED 820 620 508,400

6-8 Total $9,947,300 10,000 $2,000,000 145,720 $22,222,200 $24,222,200

Sr. High School 2,856 3,156 6,200 19,566,456 60,000 12,000,000 370,000 31,987,600 43,987,600
*Existing 3,156 620 1,956,646

*LEED 3,156 620 1,956,646

9-12 Total $23,479,700 60,000 $12,000,000 370,000 $31,987,600 $43,987,600

K-12 Total $41,379,400 170,000 $34,000,000 557,060 $57,119,000 $91,119,000

* Additional 10% Reimbursement for Qualifying Existing Building also Additional 10% Reimbursement for Qualifying Leed
Certification . 
+   4.0% 20-year bond issue rate 
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OPTION 5

Total ** % % + Annual + Annual + Annual
Project % M.E.R. Aid State Local Total State Local

Cost to T.P.C. Ratio Share Share Share Share Share

13,636,500 0.3429 0.4655 15.96% 84.04% 987,400 157,600 829,800 Colebrookdale
Elementary

15,000,000 0.2185 0.4655 10.17% 89.83% 1,086,000 110,400 975,600 New K-5

Elementary

$28,636,500 0.4655 $2,073,400 $268,000 $1,805,400 K-5 Total

30,277,800 0.3285 0.4655 15.29% 84.71% 2,192,300 335,300 1,857,000 JHS West

$30,277,800 0.4655 $2,192,300 $335,300 $1,857,000 6-8 Total

54,984,500 0.4270 0.4655 19.88% 80.12% 3,981,000 791,300 3,189,700 Sr. High School

$54,984,500 0.4655 $3,981,000 $791,300 $3,189,700 9-12 Total

$113,898,800 0.4655 $8,246,700 $1,394,600 $6,852,100 K-12 Total
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INTRODUCTION TO OPTIONS COST SUMMARY

Option Cost Summary

This section of the Feasibility Study is a Cost Summary of all options including: Maximum Eligible
Reimbursement; Cost for Addition; Renovation Study Cost; Total Project Cost; Annual Total Share;
Annual State Share (State Reimbursement); and Annual Local Share.

PlanCon "20% Rule"

Existing Renovation Costs must exceed the "20% Rule" to qualify for Reimbursement of the existing
portion of the facility.

Based on the provisions of Basic Education Circular (BEC) 24 P.S. § 7-733, "School Construction
Reimbursement Criteria", if the Adjusted Estimated Alteration costs for a project fall below 20% of the
replacement value at the time a project is bid, the alteration work will be non-reimburseable. If the
project is not voided and the District still receives reimbursement for any additions, the project
building will not be eligible for reimbursement for alterations for the next 20 years unless a request for
a variance is approved by the Pennsylvania Department of Education.
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OPTION 1 Alterations & Additions

K-6

7-9
10-12

OPTION 2 New Elementary School

K-6

7-9
10-12

OPTION 3 New 9th Grade Center Addition to HS

K-5

6-8
9

10-12

OPTION 3A New 9th Grade Center

K-5

6-8
9

10-12

OPTION 4 New 11-12th Grade Center Addition to High School

K-5

6-8
9-10
11-12

OPTION 4A New 11-12th Grade Center

K-5

6-8
9-10
11-12

OPTION 5 New Elementary School & High School Additions 

K-5

6-8
9-10
11-12

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools

SUMMARY OF OPTIONS

Alterations & Additions to Colebrookdale E.S., Alterations to Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East
Alterations to Sr. High School

New Elementary School; Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East
Alterations to Sr. High School

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations & Additions to JHS West;  Maintain JHS East
New 9th Grade Center Addition to High School
Alterations to Sr. High School

Alterations & Additions to JHS West;  Maintain JHS East
New 9th Grade Center 
Alterations to Sr. High School

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center

Alterations to Colebrookdale E.S. & Pine Forge E.S.;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East
Alterations to Sr. High School as 9-10th Grade Center
New 11-12th Grade Center

New Elementary School; Alterations & Additions to Colebrookdale;
Maintain Existing Elementary Schools
Alterations to JHS West;  Maintain JHS East

Alterations and Additions to Sr. High School as 9-10th Grade Center and 11-12th Grade 
Center
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OPTIONS COST SUMMARY

Max Total Total + Annual + Annual
Elig. Constr. Project State Local

Reimb. Cost Cost Share Share

Alterations & Additions

$8,984,500 $14,713,100 $18,391,400 $302,800 $1,029,000
$9,173,500 $24,222,200 $30,277,800 $309,200 $1,883,100
$17,519,700 $31,987,600 $39,984,500 $590,500 $2,304,500

$35,677,700 $70,922,900 $88,653,700 $1,202,500 $5,216,600

New Elementary School

$10,800,500 $22,713,100 $28,391,400 $364,200 $1,691,700
$9,173,500 $24,222,200 $30,277,800 $309,200 $1,883,100
$17,519,700 $31,987,600 $39,984,500 $590,500 $2,304,500

$37,493,700 $78,922,900 $98,653,700 $1,263,900 $5,879,300

New 9th Grade Center Addition to HS

$5,346,700 $6,713,100 $8,391,400 $180,300 $427,500
$9,947,300 $24,222,200 $30,277,800 $335,300 $1,857,000
$23,479,700 $43,987,600 $54,984,500 $791,300 $3,189,700

K-5 Total
6-8 Total

K-6 Total

9-12 Total

7-9 Total
10-12 Total

7-9 Total
10-12 Total

K-12 Total

K-12 Total

OPTION 1

OPTION 2

K-6 Total

OPTION 3

BOYERTOWN AREA S.D. FEASIBILITY STUDY   AUGUST 2012   EI ASSOCIATES   IV-79 

$38,773,700 $74,922,900 $93,653,700 $1,306,900 $5,474,200

New 9th Grade Center

$5,346,700 $6,713,100 $8,391,400 $180,300 $427,500
$9,947,300 $24,222,200 $30,277,800 $335,300 $1,857,000
$6,398,400 $18,000,000 $22,500,000 $215,700 $1,413,400
$17,519,700 $31,987,600 $39,984,500 $590,500 $2,304,500

$39,212,100 $80,922,900 $101,153,700 $1,321,800 $6,002,400

New 11-12th Grade Center Addition to High School

$5,346,700 $6,713,100 $8,391,400 $180,300 $427,500
$9,947,300 $24,222,200 $30,277,800 $335,300 $1,857,000
$23,479,700 $43,987,600 $54,984,500 $791,300 $3,189,700

$38,773,700 $74,922,900 $93,653,700 $1,306,900 $5,474,200

New 11-12th Grade Center

$5,346,700 $6,713,100 $8,391,400 $180,300 $427,500
$9,947,300 $24,222,200 $30,277,800 $335,300 $1,857,000
$12,008,200 $24,000,000 $30,000,000 $404,700 $1,767,400
$11,591,800 $32,400,000 $40,500,000 $390,700 $2,541,500

$38,894,000 $87,335,300 $109,169,200 $1,311,000 $6,593,400

New Elementary School & High School Additions 

$7,952,400 $22,909,200 $28,636,500 $268,000 $1,805,400
$9,947,300 $24,222,200 $30,277,800 $335,300 $1,857,000
$23,479,700 $43,987,600 $54,984,500 $791,300 $3,189,700

$41,379,400 $91,119,000 $113,898,800 $1,394,600 $6,852,100

9 Total

K-12 Total

10-12 Total

K-12 Total

OPTION 3A

K-5 Total
6-8 Total

OPTION 4

K-5 Total
6-8 Total
9-12 Total

K-12 Total

OPTION 4A

K-5 Total
6-8 Total
9-10 Total

9-12 Total

K-12 Total

11-12 Total

K-12 Total

OPTION 5

K-6 Total
6-8 Total
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1.

2.

The selection of Options for consideration are Option 4 and Option 5

Surveys for the Construction Options: This Survey entails providing a predictive utility
budget, using the EPA/DOE Target Finder tool, identifying the annual site and source energy
and annual water consumption.

ENERGY PORTFOLIO SURVEY 

SELECTED OPTIONS

Within the District-Wide Facility Study, Energy Portfolio Surveys must be included for each existing
building and for each Construction Option that is being considered.

Surveys for each Existing Building are located in Part II Facilities
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ENERGY PORTFOLIO SURVEY 

Senior High SchoolOptions 4 & 5
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ENERGY PORTFOLIO SURVEY 

Options 4 & 5 Senior High School
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ENERGY PORTFOLIO SURVEY 

Options 4 & 5 Junior High School - West
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ENERGY PORTFOLIO SURVEY 

Options 4 & 5 Junior High School - West
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DEFINITIONS

The following section is included to present the reader with the terminology used in this Study.

Adjusted Capacity - The adjusted capacity reflects usage of a building in compliance with
Pennsylvania Department of Education (PDE) guidelines. These guidelines include individual
classroom spaces for all PDE recommended educational subjects, including art, music, and special
education programs; and, occupancy use of all support services and programs per recommended
minimum square footage.

Architectural Area - The sum of the areas of all floors, including basements, mezzanines, and
penthouses, with a 6 ft. 6 in. minimum head room height. The area is measured from the exterior
faces of the exterior walls. The area of open roofed-over paved areas and covered walkways is also
included, but multiplied by a factor of 0.50. The area does not include roof overhangs, pipe
trenches, exterior steps, or terraces.

Building Replacement Value - This value pertains to alteration work for an existing building. A
project is only eligible for State reimbursement when the total alteration costs are greater than 20%
of the replacement value for the building (20% Rule). The value is determined by following
calculations of the PDE formula. (A capacity value or full-time equivalent (FTE) value is calculated
for an existing building. The FTE is then multiplied by the PDE recommended square feet per
student. This value (the recommended architectural area) is then multiplied by a construction cost
per square foot factor to equal the building replacement value.

CARF - Capital Account Reimbursement Fraction as determined by the Pennsylvania Department
of Education.

Classroom Equivalent - An 800 sq. ft. space which can be subdivided into small group instructional
areas for special support programs or be considered as a classroom.

Cohort Survival - A population projection method based upon historic data averages and multiplied
by a retention ratio to determine future projections.

Construction Cost - The Total Cost of a project without soft costs. The Total Construction Cost
includes: cost for new additions, renovation costs, demolition costs, and additional educational
upgrades costs.

Current Capacity - The capacity reflects the current usage of spaces in a building. Room
capacities are given to specific instructional spaces as determined, but may not be the original
capacity when the school was constructed, or meet PDE guidelines for square footage. The
capacity represents the PDE designated number of students that will occupy a space (regardless of
the actual number of students that will occupy a space). The sum of all individual room capacities
will equal the total building capacity.

Daylighting - Daylighting is the controlled admission of natrual light into a space through glazing
with the intent of reducing or eliminating electric lighting. By utilizing solar light, daylighting creates a
productive environment for building occupants. Daylighting features include the use of light shelves,
solar tubes, and exterior sun-shades, or other controlling devices.
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DEFINITIONS

Enrollment - The number of students that make up the student population in a school for the
current year. Enrollment data is supplied for each grade level. The building enrollment includes only
the student population in the grade levels which are to be housed by the building.

Enrollment Projections - Enrollment projections are calculated and supplied by the school district.
The projections span from a current given year, to either five or ten years into the future for each
grade level. The district enrollment projection model uses resident live birth data and grade
progression rates determined by enrollment patterns from the most recent five years for grades 2 to
12. Retention rates for kindergarten and first grade are determined from births five and six years
earlier, respectively. These ten-year projections are used to determine an increase or decline in the
student population for each grade level. This date can be used to determine a need for more
classroom space in the future.

Heat Island Effect - Occurs when warmer temperatures are experienced in urban landscapes
compared to adjacent rural areas as a result of solar energy retention on constructed surfaces.
Principal surfaces that contribute to the heat island effect include streets, sidewalks, parking lots,
and buildings. The intent is to reduce heat islands (thermal gradient differences between developed
and undeveloped areas) to minimize impact on microclimate and human and wildlife habitat.

LEED® - The Leadership in Energy and Environmental Design (LEED) Green Building Rating
System™ encourages and accelerates global adoption of sustainable green building and
development practices through the creation and implementation of universally understood and
accepted tools and performance criteria. LEED certification provides independent, third-party
verification that a building project meets the highest green building and performance measures.

LEED® Equivalent - Utilizing LEED design principals in a project. A project may choose to not
pursue LEED certification, however, it may benefit from the LEED design principals such as Water
and Energy use Reduction, low VOC emitting materials, use of regional and recycled materials,
sustainability features, and improved indoor air quality.

PlanCon - When a school district undertakes a major construction project and seeks reimbursement
from the Commonwealth, a process known as PlanCon is initiated. PlanCon, an acronym for
Planning and Construction Workbook, is a set of forms and procedures used to apply for
Commonwealth reimbursement. The PlanCon forms are designed to: (1) document a local school
district's planning process; (2) provide justification for a project to the public; (3) ascertain
compliance with state laws and regulations; and (4) establish the level of State participation in the
cost of the project.

PlanCon 20% Rule - Existing Renovation Costs must exceed the "20% Rule" to qualify for
Reimbursement of the existing portion of the facility. Based on the provisions of Basic Education
Circular (BEC) 24 P.S. 7-733, "School Construction Reimbursement Criteria", if the Adjusted
Estimated Alteration costs for a project fall below 20% of the replacement value at the time a project
is bid, the alteration work will be non-reimburseable. If the project is not voided and the District still
receives reimbursement for any additions, the project building will not be eligible for reimbursement
for alterations for the next 20 years unless a request for a variance is approved by the Pennsylvania
Department of Education.
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DEFINITIONS

PlanCon 20-Year Rule - The PlanCon reimbursement process allows reimbursement for alterations
every 20-years, unless a request for a variance is approved by the Pennsylvania Department of
Education.

Project Cost - The Total Cost of a project including Construction costs and soft costs. Total Project
Costs include 18%-25% of Construction Cost for the following construction-related costs: Movable
Fixtures and Equipment; Project Contingency; Construction-Related Costs; Architect/Engineering
Fees; Financing Cost; and Project Supervision. 

Rated Pupil Capacity (RPC) - The figure used to determine amount of reimbursement. RPC is
determined by multiplying the Full Time Equivalent (FTE) by the RPC factor.

Reimbursement - For School construction projects, it is based on the capacity of a building that can
be justified by current or projected student enrollment and is based on the Rated Pupil Capacity
(RPC) of a building. RPC is the figure used to determine amount of reimbursement, and is
determined by multiplying the Full Time Equivalent (FTE) by the RPC factor.

Retention Ratio - A ratio of the difference between a past year population and a present year
population for a given progressing grade.

Scheduled Area - The sum of areas of instructional spaces which accommodate direct student
instruction, such as classrooms, laboratories, student project or activity rooms, seminar rooms,
shops, band and choral rooms, and physical education stations. General use areas are also
included, such as libraries, locker rooms, team rooms, instructors' offices, multipurpose rooms,
auditorium, stage, cafeteria and kitchen areas, health suites, faculty rooms, and administration
suites. However, service and general storage areas, toilet rooms, custodial rooms, maintenance
and utility areas, and circulation are not included.

Transpired Solar Wall - Outside air passes through South-facing, perforated solar collector wall
panels and is pre-heated 30 to 55 degrees Fahrenheit on sunny days before entering the building's
ventilation system. As the warm air rises, it is collected for use in the ventilation system on cold
days, or vented out the top on warmer days. The feature also helps to keep the space behind it
cooler in the summer months.

Vegetative Roof - Green roofs are vegetated roof surfaces that may provide many benefits. They
reduce the heat island effect by replacing heat-absorbing surfaces with plants, shrubs and small
trees that cool the air through evapotranspiration (or evaporation of water from leaves). Green roofs
provide insulating benefits, stormwater management benefits, and the potential for rainwater
harvesting and re-use as non-potable (non-drinking) water.

VOCs (Low Emitting Materials) - Volatile Organic Compounds (VOC) are carbon compounds that
particpate in atmospheric photochemical reations (excluding carbon monoxide, carbon dioxide,
carbonic acid metallic carbides and carbonates, and ammonium carbonate). The compounds
vaporize (become a gas) a normal room temperatures. The intent is to reduce the quantity of indoor
air contaiminants that are odorous, irritating and/or harmful to the occupants' well-being.
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District Aid Ration -  0.4655

DESIGN GUIDELINES FOR NEW CONSTRUCTION

Cost per S.F. New Construction

ADDITIONS AND ALTERATIONS
Elementary School 125 s.f. $180 - $200 / s.f. construction cost for additions
Middle School 150 s.f. $180 - $200 / s.f. construction cost for additions
High School 175 s.f. $180 - $200 / s.f. construction cost for additions

DESIGN GUIDELINES FOR RENOVATION

Educational Upgrade See Part II Facilities
Renovation See Part II Facilities

Movable Fixtures and Equipment Architect/Engineering Fees
Project Contingency Financing Cost
Construction-Related Costs Project Supervision

25% of construction cost for the following construction-related costs.

INFORMATION UTILIZED IN THE STUDY

S.F.
Per Student

Site Acquisition or State Reimbursement on Site Acquisition
 – Not included in Total Construction Cost

Total Project Costs Include:
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